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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This Project supports the project technical and support work necessary to
design, construct, and operate Waste Receiving and Processing (WRAP) Module
1. WRAP Module 1 is a planned facility that will provide certification and
treatment for over 38,000 drums of suspect Transuranic (TRU) solid waste
stored at Hanford and provide mixed waste verification sampling capability
for waste in storage as well as newly generated wastes The TRU fraction
of these wastes may be transported to and emplaced in the Waste Isolation
Pilot Plant (WIPP) in New Mexico. The non-TRU fraction will be segregated
for onsite disposal or further processing. WRAP Module 1 will be a new
facility located in the 200 West Area of Hanford.

This Project will provide for definitive design, procurement, National
Environmental Policy Act (NEPA) documentation, construction testing, and
start-up of WRAP 1. This will also include such support activities as
preparation of safety documentation, feasibility evaluations, engineering
trade-off studies, systems and software development, project management,
ALARA studies, waste acceptance criteria, and monitoring of interfaces with
other Hanford projects and facilities. This activity will include
demonstrations required to support the technical basis, process
development, equipment testing and inspection, material selection, operator
training, operability testing, preparation of operating procedures, and
readiness review.

Crucial technology development needs include non-destructive examination
systems, waste handling systems, and identification of waste sampling and
characterization requirements and methodologies.

This Subactivity provides for construction management services by the
construction contractor.

RELATED ACTIVITIES NARRATIVE:
This activity is related to waste retrieval (Phase 1 Retrieval, ADS 2200-
02) and storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate. br the
application of more efficient processes, or through cost efficiencies.

The schedule dates and Budget Authority profile in this ADS reflects
approval of Tri-Party Agreement change request M-18-90-2 to complete
construction in March 1996, and initiate operations in March 1997, with an
identified TEC of $53.6M.

A key operations assumption is that no sample analysis capability is
currently provided within the scope of WRAP Module 1. Laboratory support
will be available and/or automated field screening capabilities will be
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added in the future.

A key planning assumption is that WRAP Module 1 construction can be
accomplished under interim status. If finalization of the Part B Permit is
required, WRAP Module 1 construction schedules will be impacted and new
Tri-Party Agreement milestones for completion of construction and start of
operations will need to be negotiated with the Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecdlogy).

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6. The
Project is in support of the Tri-Party Milestones M-18-00 (Major TPA),
'Initiate WRAP 1 Operations', and M-18-01 (Interim TPA), 'Complete WRAP 1
Construction.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
Significant accomplishments have been completed on WRAP Module 1.
Completion of activities to support construction includes: approval of Key
Decision 1, 2 and 3; Conceptual Design: Definitive Design; issuance of ,
Construction Management Plan by CM; Engineering and Inspection (Title III)
contract established and associated reporting complete. In FY94, Request
for Quotes (RFQ) process was completed and resulted in identification of an
apparent low bidder for the major construction contract. The construction
contract will be awarded and construction and procurement activities
initiated.

Equipment development activities completed are the design media review to
NDE/NDA, building systems, glovebox, and waste handling systems, and
associated equipment development and testing activities.

Project documentation completed includes: Supplemental Design Requirements
Document (SDRD) revision; Waste Sampling Plan (Chapter 3 of Part B Permit);
ICE review; Project Plan; Project Management Plan; initial revision of
startup plan; PSAR; initiation of the FSAR; Air Permits: and the NEPA C-2
Analysis. The three Air Permits that are required to construct WRAP 1 have
been submitted and returned approved.

Startup activities include preparation and issuance of a Readiness Review
plan and continue to staff-up for startup. The FSAR will be initiated.
Operations activities will be to establish an organization for the
operations and readiness review process.

Procurement activities will include review of contractor vendor submittals
for major procurements, procurement of the TRUPACT equipment and -
preparation of the procurement specification for the Government Furnished
Equipment (GFE) Boxed Waste Assay System, and purchase of facility spares.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ----------------------------------- --------- --------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Request for Quotes (RFQ) process was completed with the selection of the
major construction contractor. The Construction Manager office is in place
and prepared to initiate construction activities.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ----------------------------- --------- -------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
^G The Construction Manager will continue to support the project towards a
completion of the project and initiation of operations in March 1997.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET--- ---------------------------------------- --------- ------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G The Construction Manager will continue to support the project towards a
completion of the project and initiation of operations in March 1997.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ----------------------------------- --------- --------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG The Construction Manager will continue to support the project towards a
completion of the project and initiation of operations in March 1997.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The Department of Energy has written commitments to the Public, the State
of Washington, and the Federal Environmental Protection Agency to construct
WRAP Module 1 and enable permanent disposal of TRU wastes currently stored
at Hanford. These written commitments are in the form of the Record Of
Decision (ROD) for the Hanford Defense Waste Environmental Impact Statement
(HDW-EIS), which was published in the Federal Register in 1988, and the
Tri-Party Agreement (M-18-00) between the U.S. Department of Energy, U.S.
Environmental Protection Agency, and the Washington State Department of
Ecology, which was signed in 1989. The ROD recognizes the storage of TRU
wastes at Hanford is temporary and that WRAP Module 1 is a necessary
facility to safely manage the permanent disposal of these wastes.
Retrievably stored suspect TRU waste includes some hazardous constiltuents.
The Tri-Party Agreement (M-18-00) recognizes characterizing these wastes in
WRAP is an essential part of safely handling the waste in accordance with
WAC 173-303.

Characterizing TRU waste is necessary to satisfy the WIPP-Waste Acceptance
Criteria (WAC) and the State of New Mexico Hazardous Waste Regulations
which includes both radiological and hazardous waste designation.

Hazardous waste characterization is required by various State and Federal
regulations to identify dangerous and hazardous waste. Treatment, Storage,
Disposal (TSD) facilities are thus mandated to confirm knowledge of waste
before storage, treatment, or disposal is allowed. Detailed
chemical/physical and biological analysis are required.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)

6

ADS ID: 2220 ADS SUF: I



ADS ID: 2220 ADS SUF: 1 SUB ACT: Al

DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS

REGULATORY KEY ISSUES:
The only clearly identified key issue is the question of how to sample the
waste to effect acceptable characterization. Final resolution will occur
through Resource Conservation and Recovery Act (RCRA) Part B Permit
negotiations with the State of Washington Department of Ecology.

COMP/PROG BENEFITS AT PLANNING LEVEL:
No impacts at the planning level.

CONCERNS AT PLANNING LEVEL:
The storage of TRU waste drums began at Hanford in 1970, with the objective
they would be retrieved within 20 years. By the planned start-up of WRAP
Module 1 in 1997, some of these drums will have been in underground storage
for 27 years. This extended storage has already contributed to the:
deterioration of these drums, complicating retrieval, handling, and on-site
transportation of these drums. Deferral or complete non-support for WRAP
Module 1 will increase deterioration of containers resulting in loss of
containment and potential contamination of soils adjacent to containers and
increased worker radiation exposure potential during retrieval,
transportation, and handling in WRAP Module 1. Deferral of WRAP Module 1
will delay compliance with Tri-Party Agreement milestone and implementation
of the HDW-EIS ROD.

The operations activities, based on the target and decrement case funding
shortfalls in FY 1996 ($5,275K and $7,867K respectively), will be phased
such that the low level waste line will be operational to meet the M-18 TPA
milestone, but the TRU line will not be operational. The planning case
provides funding for the staffing increases to startup the TRU line.- In
the target case the TRU line will become operational in FY 1998. In the
subsequent years, funding is provided to fully operate the facility.
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REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required. Equipment development, prototyping,
design, procurement, mock-up, and testing is necessary.
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B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
LI 39EW31302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
LI 39EW31302
TOTAL
DIRECT FTE
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0

FY1995
RL BUD

423
423
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
1000 470
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FY1996 FY1996
LEGAL ESH
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0 0
0 0

FY1996
LEGAL
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0
0

FY1996
TOTAL
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0
0

FY1996 FY1996
ESH TOTAL

0
0

FY1997 FY1998

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

0
0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This Project supports the project technical and support work necessary to
design, construct, and operate Waste Receiving and Processing (WRAP) Module
1. WRAP Module 1 is a planned facility that will provide certification and
treatment for over 38,000 drums of suspect Transuranic (TRU) solid waste
stored at Hanford and provide mixed waste verification sampling capability
for waste in storage as well as newly generated wastes . The TRU fraction
of these wastes may be transported to and emplaced in the Waste Isolation
Pilot Plant (WIPP) in New Mexico. The non-TRU fraction will be segregated
for onsite disposal or further processing. WRAP Module 1 will be a new
facility located in the 200 West Area of Hanford.

This Project will provide for definitive design, procurement, National
Environmental Policy Act (NEPA) documentation, construction testing, and
start-up of WRAP 1. This will also include such support activities as
preparation of safety documentation, feasibility evaluations, engineering
trade-off studies, systems and software development, project management,
ALARA studies, waste acceptance criteria, and monitoring of interfaces with
other Hanford projects and facilities. This activity will include
demonstrations required to support the technical basis, process
development, equipment testing and inspection, material selection, operator
training, operability testing, preparation of operating procedures, and
readiness review.

Crucial.technology development needs include non-destructive examination
systems, waste handling systems, and identification of waste sampling and
characterization requirements and methodologies.

This Subactivity provides for procurement of the TRUPACT Loading equipment
and the GFE Boxed Waste Assay System.

RELATED ACTIVITIES NARRATIVE:
This activity is related to waste retrieval (Phase 1 Retrieval, ADS 2200-
02) and storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a proddctivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost efficiencies.

The schedule dates and Budget Authority profile in this ADS reflects
approval of Tri-Party Agreement change request M-18-90-2 to complete
construction in March 1996, and initiate operations in March 1997, With an
identified TEC of $53.6M.

A key operations assumption is that no sample analysis capability is
currently provided within the scope of WRAP Module 1. Laboratory support
will be available and/or automated field screening capabilities will be

2

ADS ID: 2220 ADS SUF: I SUB ACT: AJ



ADS ID: 2220

added in the future.

A key planning assumption is that WRAP Module 1 construction can be
accomplished under interim status. If finalization of the Part B Permit is
required, WRAP Module 1 construction schedules will be impacted and new
Tri-Party Agreement milestones for completion of construction and start of
operations will need to be negotiated with the Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology).

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6. The
Project is in support of the Tri-Party Milestones M-18-00 (Major TPA),
'Initiate WRAP 1 Operations', and M-18-01 (Interim TPA), 'Complete WRAP 1
Construction.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Significant accomplishments have been completed on WRAP Module 1.
Completion of activities to support construction includes: approval of Key
Decision 1. 2 and 3; Conceptual Design; Definitive Design; issuance of
Construction Management Plan by CM; Engineering and Inspection (Title III)
contract established and associated reporting complete. In FY94, Request
for Quotes (RFQ) process was completed and resulted in identification of an
apparent low bidder for the major construction contract. The construction
contract will be awarded and construction and procurement activities
initiated.

Equipment development activities completed are the design media review to
NDE/NDA, building systems, glovebox, and waste handling systems, and
associated equipment development and testing activities.

Project documentation completed includes: Supplemental Design Requirements
Document (SDRD) revision; Waste Sampling Plan (Chapter 3 of Part B Permit);
ICE review; Project Plan; Project Management Plan; initial revision of
startup plan; PSAR; initiation of the FSAR: Air Permits; and the NEPA C-2
Analysis. The three Air Permits that are required to construct WRAP 1 have
been submitted and returned approved.

Startup activities include preparation and issuance of a Readiness Review
plan and continue to staff-up for startup. The FSAR will be initiated.
Operations activities will be to establish an organization for the
operations and readiness review process.

Procurement activities will include review of contractor vendor submittals
for major procurements, procurement of the TRUPACT equipment and
preparation of the procurement specification for the Government Furnished
Equipment (GFE) Boxed Waste Assay System, and purchase of facility spares.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
^G Initiation of the procurement of the TRUPACT equipment. Preparation of
the procurement specification for the GFE Boxed Waste Assay System.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- ------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Fabrication will be initiated for the GFE Boxed Waste Assay System.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G Equipment will be tested and installed into the facility.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------

PLANNING

TARGET

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG No activities in the outyears.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The Department of Energy has written commitments to the Public, the State
of Washington, and the Federal Environmental Protection Agency to construct
WRAP Module 1 and enable permanent disposal of TRU wastes currently stored
at Hanford. These written commitments are in the form of the Record Of
Decision (ROD) for the Hanford Defense Waste Environmental Impact Statement
(HDW-EIS), which was published in the Federal Register in 1988, and the
Tri-Party Agreement (M-18-00) between the U.S. Department of Energy, U.S.
Environmental Protection Agency, and the Washington State Department of
Ecology, which was signed in 1989. The ROD recognizes the storage of TRU
wastes at Hanford is temporary and that WRAP Module 1 is a necessary
facility to safely manage the permanent disposal of these wastes.
Retrievably stored suspect TRU waste includes some hazardous constituents.
The Tri-Party Agreement (M-18-00) recognizes characterizing these wastes in
WRAP is an essential part of safely handling the waste in accordance with
WAC 173-303.

Characterizing TRU waste is necessary to satisfy the WIPP-Waste Acceptance
Criteria (WAC) and the State of New Mexico Hazardous Waste Regulations
which includes both radiological and hazardous waste designation.

Hazardous waste characterization is required by various State and Federal
regulations to identify dangerous and hazardous waste. Treatment, Storage,
Disposal (TSD) facilities are thus mandated to confirm knowledge of waste
before storage, treatment, or disposal is allowed. Detailed
chemical/physical and biological analysis are required.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
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DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS

REGULATORY KEY ISSUES:
The only clearly identified key issue is the question of how to sample the
waste to effect acceptable characterization. Final resolution will occur
through Resource Conservation and Recovery Act (RCRA) Part B Permit
negotiations with the State of Washington Department of Ecology.

COMP/PROG BENEFITS AT PLANNING LEVEL:
No impacts at the planning level.

CONCERNS AT PLANNING LEVEL:
The storage of TRU waste drums began at Hanford in 1970, with the objective
they would be retrieved within 20 years. By the planned start-up of WRAP
Module 1 in 1997, some of these drums will have been in underground storage
for 27 years. This extended storage has already contributed to the.
deterioration of these drums, complicating retrieval, handling, and on-site
transportation of these drums. Deferral or complete non-support for WRAP
Module 1 will increase deterioration of containers resulting in loss of
containment and potential contamination of soils adjacent to containers and
increased worker radiation exposure potential during retrieval,
transportation, and handling in WRAP Module 1. Deferral of WRAP Module 1
will delay compliance with Tri-Party Agreement milestone and implementation
of the HDW-EIS ROD.

The operations activities, based on the target and decrement case funding
shortfalls in FY 1996 ($5,275K and $7,867K respectively), will be phased
such that the low level waste line will be operational to meet the M-18 TPA
milestone, but the TRU line will not be operational. The planning case
provides funding for the staffing increases to startup the TRU line. In
the target case the TRU line will become operational in FY 1998. In the
subsequent years, funding is provided to fully operate the facility.
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REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required. Equipment development, prototyping,
design, procurement, mock-up, and testing is necessary.
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DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
LI 39EW31302 365 482
TOTAL 365 482
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R
LI 39EW31302
TOTAL
DIRECT FTE

RL BUD
365 535
365 535

0 0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY198 FY1999 FY2000

0
0
0

0
.0

0

0
0
6-

0
0
0

FY1997 FY1998 FY1999 FY2000
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0
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0

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This Project supports the project technical and support work necessary to
design, construct, and operate Waste Receiving and Processing (WRAP) Module
1. WRAP Module I is a planned facility that will provide certification and
treatment for over 38,000 drums of suspect Transuranic (TRU) solid waste
stored at Hanford and provide mixed waste verification sampling capability
for waste in storage as well as newly generated wastes. The TRU fraction
of these wastes may be transported to and emplaced in the Waste Isolation
Pilot Plant (WIPP) in New Mexico. The non-TRU fraction will be segregated
for onsite disposal or further processing. WRAP Module 1 will be a new
facility located in the 200 West Area of Hanford.

This Project will provide for definitive design, procurement, National
Environmental Policy Act (NEPA) documentation, construction testing, and
start-up of WRAP 1. This will also include such support activities as
preparation of safety documentation, feasibility evaluations, engineering
trade-off studies, systems and software development, project management,
ALARA studies, waste acceptance criteria, and monitoring of interfaces with
other Hanford projects and facilities. This activity will include
demonstrations required to support the technical basis, process
development, equipment testing and inspection, material selection, operator
training, operabi1ity testing, preparation of operating procedures, and
readiness review.

Crucial technology development needs include non-destructive examination
systems, waste handling systems, and identification of waste sampling and
characterization requirements and methodologies.

This Subactivity provides for project management support by the operating
contractor to facilitate project interface with the Architect/Engineer,
Construction Management and DOE. Project management also provides for
Resident Engineer support, Project Engineer support, and Engineering
Manager support.

RELATED ACTIVITIES NARRATIVE:
This activity is related to waste retrieval (Phase 1 Retrieval, ADS:2200-
02) and storage (Phase V Storage. ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost efficiencies.

The schedule dates and Budget Authority profile in this ADS reflects
approval of Tri-Party Agreement change request M-18-90-2 to complete
construction in March 1996, and initiate operations in March 1997, with an
identified TEC of $53.6M.

2
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A key operations assumption is that no sample analysis capability is
currently provided within the scope of WRAP Module 1. Laboratory support
will be available and/or automated field screening capabilities will be
added in the future.

A key planning assumption is that WRAP Module 1 construction can be
accomplished under interim status. If finalization of the Part B Permit is
required. WRAP Module 1 construction schedules will be impacted and new
Tri-Party Agreement milestones for completion of construction and start of
operations will need to be negotiated with the Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology).

ACTIVITY BY PRIORITY:
RL Priority Bi. Hanford Site Priority 26. HQ Priority 2, 3. 4, 6. The
Project is in support of the Tri-Party Milestones M-18-00 (Major TPA),
'Initiate WRAP 1 Operations', and M-18-01 (Interim TPA). 'Complete WRAP 1
Construction.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------------

TASKS COMPLETED TO DATE:
Significant accomplishments have been completed on WRAP Module 1.
Completion of activities to support construction includes: approval of Key
Decision 1, 2 and 3; Conceptual Design; Definitive Design; issuance of
Construction Management Plan by CM; Engineering and Inspection (Title III)
contract established and associated reporting complete. In FY94, R4quest
for Quotes (RFQ) process was completed and resulted in identification of an
apparent low bidder for the major construction contract. The construction
contract will be awarded and construction and procurement activities
initiated.

Equipment development activities completed are the design media review to
NDE/NDA, building systems, glovebox, and waste handling systems, and
associated equipment development and testing activities.

Project documentation completed includes: Supplemental Design Requirements
Document (SDRD) revision; Waste Sampling Plan (Chapter 3 of Part B Permit);
ICE review; Project Plan: Project Management Plan; initial revision of
startup plan; PSAR; initiation of the FSAR; Air Permits: and the NEPA C-2
Analysis. The three Air Permits that are required to construct WRAP 1 have
been submitted and returned approved.

Startup activities include preparation and issuance of a Readiness Review
plan and continue to staff-up for startup. The FSAR will be initiated.

* Operations activities will be to establish an organization for the
operations and readiness review process.

Procurement activities will include review of contractor vendor submittals
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for major procurements, procurement of the TRUPACT equipment and
preparation of the procurement specification for the Government Furnished
Equipment (GFE) Boxed Waste Assay System, and purchase of facility spares.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Provide project management support. Completion of the Project
Management Plan.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Provide project management support.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Provide project management support.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG Provide project management support.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The Department of Energy has written commitments to the Public, the State
of Washington, and the Federal Environmental Protection Agency to construct
WRAP Module 1 and enable permanent disposal of TRU wastes currently stored
at Hanford. These written commitments are in the form of the Record Of
Decision (ROD) for the Hanford Defense Waste Environmental Impact Statement
(HDW-EIS), which was published in the Federal Register in 1988, and the
Tri-Party Agreement (M-18-00) between the U.S. Department of Energy, U.S.
Environmental Protection Agency, and the Washington State Department of
Ecology, which was signed in 1989. The ROD recognizes the storage of TRU
wastes at Hanford is temporary and that WRAP Module 1 is a necessary
facility to safely manage the permanent disposal of these wastes.
Retrievably stored suspect TRU waste includes some hazardous constituents.
The Tri-Party Agreement (M-18-00) recognizes characterizing these wastes in
WRAP is an essential part of safely handling the waste in accordance with
WAC 173-303.

Characterizing TRU waste is necessary to satisfy the WIPP-Waste Acceptance
Criteria (WAG) and the State of New Mexico Hazardous Waste Regulations
which includes both radiological and hazardous waste designation.

Hazardous waste characterization is required by various State and Federal
regulations to identify dangerous and hazardous waste. Treatment, Storage,
Disposal (TSD) facilities are thus mandated to confirm knowledge of-waste
before storage, treatment, or disposal is allowed. Detailed
chemical/physical and biological analysis are required.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)

6

SUB ACT: AKADS SUF: I



SUB ACT: AK

DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS

REGULATORY KEY ISSUES:
The only clearly identified key issue is the question of how to sample the
waste to effect acceptable characterization. Final resolution wilT occur
through Resource Conservation and Recovery Act (RCRA) Part B Permit
negotiations with the State of Washington Department of Ecology.

COMP/PROG BENEFITS AT PLANNING LEVEL:
No impacts at the planning level.

CONCERNS AT PLANNING LEVEL:
The storage of TRU waste drums began at Hanford in 1970, with the objective
they would be retrieved within 20 years. By the planned start-up of WRAP
Module 1 in 1997, some of these drums will have been in underground storage
for 27 years. This extended storage has already contributed to the
deterioration of these drums, complicating retrieval, handling, and on-site
transportation of these drums. Deferral or complete non-support for WRAP
Module 1 will increase deterioration of containers resulting in loss of
containment and potential contamination of soils adjacent to containers and
increased worker radiation exposure potential during retrieval,
transportation, and handling in WRAP Module 1. Deferral of WRAP Module 1
will delay compliance with Tri-Party Agreement milestone and implementation
of the HDW-EIS ROD.

The operations activities, based on the target and decrement case funding
shortfalls in FY 1996 ($5,275K and $7,867K respectively), will be phased
such that the low level waste line will be operational to meet the M-18 TPA
milestone, but the TRU line will not be operational. The planning case
provides funding for the staffing increases to startup the TRU line. In
the target case the TRU line will become operational in FY 1998. Ii the
subsequent years, funding is provided to fully operate the facility.
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REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required. Equipment development, prototyping
design, procurement, mock-up, and testing is necessary.
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B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW3130020
TOTAL
DIRECT FTE

FY1995
RL BUD

583 147
583 147

6 2

IN THOUSANDS)
FY1994 FY1995

RL BUD
583 1021
583 1021

6 9

FY1996
LEGAL

0
0
0

FY1996
LEGAL

1200
1200
10

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

1200
0 1200
0 10

FY1997 FY1998

366 2496
366 2496
3 A15

FY1997 FY1998

1196 1346
1196 1346

10 211

FY1999 FY2000

552 1876
552 1876
5 14

FY1999 FY2000

1035
1035

8

0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of.the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide project management and control for WRAP 2A.
The tasks include: cost and schedule control, project management plan,
document control and records management, project engineering support to
include direction/support to the Architect/Engineer. Continue to interface
and coordinate with Solid Waste Programs on the Major Systems Acquisition
(MSA) strategy, review Activity Data Sheets, and support Five-Year
Planning. Prepare validation review packages, Energy System Acquisition
Reviews (ESAR), and obtain Key Decision approvals.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a proddctivity
commitment which achieves the same workscope at a lower unit rate, dr the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

2



The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority Bi. Hanford Site Priority 26. HQ Priority 2, 3. 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been, sub-
modularized into WRAP 2A, MLLW Treatment. WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of _
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994. project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobi1ization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development).
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
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initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.

4

ADS SUF: 1 SUB ACT: AA



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

2230-01-0010 START WRAP 2A PRELIMINARY (TITLE 1/01/94 1/01/94
I) DESIGN

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG In FY 1994, operating expense funding will be used to continue project
management, obtain Key Decision 1, and support development work. Planning
and procurement for key process and other development work will be
completed to support the start of mockup and testing. Technical criteria
definition and assessment will be completed to support Project and Capital
Equipment (PACE) funded Definitive Design. Preliminary Design (Title I)
will commence in 1994. Work will continue in support permitting activities
and preparation of safety documentation. Other activities include:
conduct validation presentation, complete budget planning, and
review/revise change control procedure.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING

2230-01-0015 APPROVE NEPA DOCUMENTATION 2/28/95
BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Continue to provide project integration support. Completion of
Preliminary Design, preparation of Key Decision 2 presentation for
of approval to commence Detailed Design (Title II).

FY 1996 MILESTONES:
MILESTONE ID TITLE

ADS ID: 2230 ADS SUF: 1

TARGET

2/28/95

request

PLANNING TARGET

2230-01-0025 COMPLETE WRAP 2A DETAILED (TITLE 3/31/96 9/30
II) DESIGN

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G Continue to provide project integration support. Completion of Detailed
Design, preparation of Key Decision 3 presentation for request of DOE-HQ
approval to commence construction.

/96

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

2230-01-0030 START WRAP 2A CONSTRUCTION 3/30/96 9/30/97
2230-01-0020 ISSUE WRAP 2A PSAR REVISION 0 3/31/96 9/30/97
2230-01-0035 COMPLETE WRAP 2A CONSTRUCTION 9/30/98 3/31/00

(INTERIM TRI-PARTY AGREEMENT)
2230-01-0040 ISSUE WRAP 2A FSAR REVISION 0 9/30/98 3/31/00
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G Continue to provide project integration services in support of the

5



construction completion date of September 1998. and initiation of
operations in September 1999.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and TransOranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
er RCRA and WAC requirements; and meet the Tri-Party Agreement Major
ilestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
TOTAL
DIRECT FTE

1019
1019

8

FY1995
RL BUD

307
307

3

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
1019 2032
1019 2032

8 18

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

FY1996
LEGAL

2473
2473

20

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

2473
0 2473
0 20

FY1997 FY1998

358 2316
358 2316

3 14

FY1997 FY1g98

1175 1337
1175 1337

9 8

FY1999 FY2000

236 3444
236 3444

2 20

FY1999 FY2000

249
249

2

0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions: (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide technical directions and review for WRAP
Module 2A on the following: waste characterization, facility
interfaces/characteristics, waste immobilization demonstration sampling
techniques and laboratory analysis methods. Prepare and maintain the waste
sampling plan and Supplemental Design Requirements Document (SDRD).
Continue to prepare waste forms for testing and qualification and box
breakdown study. Provide technical interface with Solid Waste Projects.
Support senior design review board. Provide direction and coordination for
preparation of required permits. NEPA, and safety documentation.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
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waste form.

The first draft of the WRAP Part B Permit was submitted to the Stat6 in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B. Hanford Site Priority 26. HQ Priority 2. 3, 4, 6.-
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated.the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup sup port,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review Was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
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construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) T
^G Activities in FY94 in
approval of EDT for Fina
SORD/FDC Technical Basis
draft Quality Assurance
document.

PLANNING TARGET

ASK NARRATIVE:
clude: approval of EDT for Treatment Disposal;
1 Waste Certification Study; approve EDT for
; complete Preliminary Hazards Analysis; complete
Program Plan (QAPP); and prepare source term

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
^G Complete waste immobilization demonstration program. Continue
engineering activities in support of the project completion.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G Initiate process equipment mockup testing. C
activities in support of the project completion.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

system

TARGET

ontinue system engineering

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G Complete process equipment mockup testing. Continue system engineering
activities in support of the project completion.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until Waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for,
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste).
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project sOpport
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestdne. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF: I SUBACTIVITY: AC

SUBACTIVITY TITLE: W-100 WRAP 2A OPERATIONAL PREPAREDEDNESS AND STARTUP

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020
CE 35EW31302
TOTAL
DIRECT FTE

288
0

288
2

48
0
48

0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0

0
0

0
0
0

0
0
0
0

FY1997 FY1998

609 3938
0 200

609 4138
4 23

FY1999 FY2000

5342
0

5342
33

96
500
596

5

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 288 395
CE 35EW31302 0 0
TOTAL 288 395
DIRECT FTE 2 3

FY1996
LEGAL

706
500

1206
4

FY1996 FY1996
ESH TOTAL

706
500

0 1206
0 4

FY1997 FY1998 FY1999 FY2000

1956
0

1956
6

3206
200

3406
21

5741
0

5741
43

0
0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide operational preparedness and startup costs
associated with the total project cost (TPC) for WRAP 2A. Provide
management review and engineering support to include review of project
documents and responding to information requests. Provide operational
expertise to review the adequacy of designs and concepts from a facility
operations feasibility perspective. Support program planning and
integration efforts. Initiate work to develop a facility startup plan.
Integrate WRAP 2A data management with the control and data integration
team and with the acquisition of WRAP 2A computer systems. This
Subactivity includes the one time costs related to startup, operator
training, and commissioning. This Subactivity will also provide support
for procurement of facility spares (CENRTC). Facilities spares includes:
2 manipulators (light duty); power manipulator (heavy duty); pugmill; lift
table; double lid door.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
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causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific detiils on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority BI. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

W-100 WRAP 2A CAPITAL EQUIPMENT

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection. and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),

3



prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG In FY 1994, operating expense funding will be used to continue project
management, obtain Key Decision 1. and support development work. Planning
and procurement for key process and other development work will be
completed to support the start of mockup and testing. Technical criteria
definition and assessment will be completed to support Project and Capital
Equipment (PACE) funded Definitive Design. Definitive design will begin in
1994. Work will continue in support permitting activities and preparation
of safety documentation. Other activities include: conduct validation
presentation, complete budget planning, and review/revise change control
procedure.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Initiate Facility Startup Plan.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Initiate readiness review, complete formation of core management team.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG Operability testing, operator training, preparation of operating
procedures, and readiness review will begin in 1998 and be completed to
allow initiation start-up by September 1999. Procure facility spares
(CENRTC).

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LOR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transbranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste) _
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained'in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project andtdesign
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF:

SUBACTIVITY TITLE: W-100 WRAP 2A CDR/ACDR

INSTALLATION: HANFORD

1 SUBACTIVITY: AD

CATEGORY: WM

PROGRAM: EM
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COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 685 0
TOTAL 685 0
DIRECT FTE 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

.0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW3130020
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
685 0
685 0

0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

.0
0
a 0

0
0
0

0
0
0

1

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package' and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri -Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide preparation of the Advanced Conceptual Design
Report (ACDR) by the offsite Architect/Engineer. Preparation of the
Definitive Design contract proposal and workplan as part of the
Architect/Engineer contract.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage. ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to

2
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construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex. -

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment. WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated'the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Complete ACDR activities and conclude with issuance of the Advanced
Conceptual Design Report.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING - TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
^G No activities planned.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G No activities planned.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G No activities planned.

PLANNING

5

TARGET

TARGET

TARGET
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for,
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Haidrdous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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E-TO10 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF: 1 SUBACTIVITY: AE

SUBACTIVITY TITLE: W-100 WRAP 2A EQUIPMENT DEVELOPMENT AND TESTING

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: t/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 578 127
TOTAL 578 127
DIRECT FTE 3 1

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 578 1249
TOTAL 578 1249
DIRECT FTE 3 9

FY1996
LEGAL

0
0
0

FY1996
LEGAL

1547
1547

7

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

1547
0 1547
0 7

FY1997 FY1998

350 1822
350 1822
3 14

FY1997 FY1998

1151 970
1151 970

6 5

FY1999 FY2000

58
58-
0

1978
1978
10

FY1999 FY2000

72
72
1

0
0
0

1

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions: (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide review and support of equipment development
and testing as identified in the equipment development plan. Review and
support size reduction and grouting equipment development. Provide.
direction to Architect/Engineer on interface requirements and mechanical
equipment development.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on

2
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Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evalUation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review Was
conducted, the Project Plan was prepared and submitted to DOE-HQ. revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
-------- ----------------------------------- --------- -------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Issue Agitation Test Report. Issue Sludge Repack Engineering Study.
Issue Vibratory Test Report.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- --------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Continue equipment development and testing activities in support of the
project completion. Perform applications and systems tests.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- --------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Continue equipment development and testing activities in support of the
project completion. Perform applications and systems tests.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- --------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G Continue equipment development and testing activities in support of the
project completion. Perform applications and systems tests.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and TransUranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental. Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials. Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts.to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support. construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF: I SUBACTIVITY: AF

SUBACTIVITY TITLE: W-100 WRAP 2A WASTE IMMOBILE DEMO TECHNIQUES

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
TOTAL
DIRECT FTE

1025
1025

9

FY1995
RL BUD

269
269
2

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
1025 1719
1025 1719

9 6

FY1996
LEGAL

0
0
0

FY1996
LEGAL

3609
3609
12

FY1996
ESH

0
0

FY1996
TOTAL

0
0
0

FY1996 FY1996
ESH TOTAL

3609
0 3609
0 12

FY1997 FY1998

466 1832
466 1832
4 11

FY1997 FY1998

1508 793
1508 793

6 4

FY1999 FY2000

0
0
0

4323
4323
17

FY1999 FY2000

0
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity will provide and demonstrate the technical basis for the
chemical process flowsheet baseline. Provide a demonstrated immobilization
process technology. Continue technical interface with other sites and
commercial facilities.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies. this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M. based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to

2
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construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6..
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has beensub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated.the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application. .
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Issue Draft Interim Formulation Development Test Report. Issue Draft
Product Specification.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Continue process systems and control testing activities.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Continue process systems and control testing activities.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G Continue process systems and control testing activities.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA.
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transbranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste),
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.18 - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements: and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD-

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful,
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF:

SUBACTIVITY TITLE: W-100 WRAP 2A OPERATIONS

INSTALLATION: HANFORD

1 SUBACTIVITY: AG

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

735 2715 11528 25754
735 2715 11528 25754
9 31 101 182

PLANNING CASE

B&R
OE EW3130020
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
LEGAL

874
874
6

FY1996 FY1996
ESH TOTAL

874
0 874
0 6

FY1997

2335
2335
14

FY1998 FY1999 FY2000

6154 13857 28545
6154 13857 - 28545
32 96 191

1
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FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLJ) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity provides support for startup which includes preparation of
plans (startup, emergency response, facility effluent monitoring,
maintenance, training. etc.), procedure development (operating,
maintenance, training, administrative, etc.), and compliance reviews.
Operation funding for this facility begins in FY 1999. These activities
are outside the scope of startup contained in the Total Project Costs
(TPC).

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage. ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.
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The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2. 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support

* the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
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Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET----------- ----------------------------------- --------- --------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
^G Issue Draft Interim Formulation Development Test Report. Issue Craft
Product Specification.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET----------- ----------------------------------- --------- --------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
^G No activities planned.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET----------- ----------------------------------- --------- --------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Draft startup plan completed. Establish the organizations for the
operations and readiness review process for WRAP Module 2A. Revise startup
plans and initiate readiness review activities. Begin to procure
facilities spares.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG Provide issuance of FSAR, update RCRA Part B as required, continue
safety/QA support, and provide support to readiness review/startup
activities. Continue to staff-up for readiness review and plant
operations. Initiate preparation of operating, test procedures, various
operating and administrative procedures, readiness review documentation,
etc. Plant startup activities will be completed to meet the proposed TPA
milestone M-19-00 to initiate operations in September 1999. Preparation of
operating procedures, operator training, operability testing, readiness
reviews, and other required compliance reviews will be accomplished in FY
1997-1999 to support Key Decision 4 in August 1999, and initiation df
operations in September 1999.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliancetwith
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained n
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
----------------------------------
OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF:

SUBACTIVITY TITLE: W-100 WRAP 2A DEFINITIVE DESIGN

INSTALLATION: HANFORD

1 SUBACTIVITY: AH

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: -5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
LI 39EW31302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
LI 39EW31302
TOTAL
DIRECT FTE

4200
4200

0

FY1995
RL BUD

6303
6303

0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
4200 6998
4200 6998

0 0

FY1996 FY1996
LEGAL ESH

1358
0 1358
0 0

FY1996
LEGAL

3257
3257

0

FY1996
TOTAL

1358
1358

0

FY1996 FY1996
ESH TOTAL

3257
0 3257
0 0

FY1997 FY1998 FY1999 FY2000

862 1757
862 1757
0 i0

FY1997 FY1998

700 600
700 600

0 0

0
0
0

1522
1522

0

FY1999 FY2000

0
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions: (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation. product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity provides for Architect/Engineer (A/E) preparation of the
Definitive Design, which includes Preliminary Design (Title I) and Detailed
Design (Title II). The Title II Design will include drawing
specifications, construction schedules, and cost estimated for the
design/construction packages. This Subactivity also provides for Field
Engineering and Inspection (Title III) activities to include: ECNs/NCRs,
as-builts, configuration management, fair cost estimates and submittal
review to be performed by the offsite A/E, and oversight/acceptance
inspection for construction to be performed by the onsite A/E.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1196
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
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waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority BI. Hanford Site Priority 26. HQ Priority 2. 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled ahd Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and

3

ADS ID: 2230 ADS SUF: I



ADS ID: 2230

construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG Initiate Preliminary Design (Title I) with the offsite A/E.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
^G Completion of the Preliminary Design.
proceed with Detailed Design (Title II).
with offsite A/E.

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

Award of Key Decision 2 t6
Initiation of Detailed Design

PLANNING TARGET

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
G Completion of Detailed Design. Award of Key Decision 3 to proceed with
construction of WRAP 2A. Begin Field Engineering and Inspection activities
with the start of construction, March 1996.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
^G Continue Field Engineering and Inspection activities until project
construction completion.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste).
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrainedlin
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts.to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful.
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs. procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
-----------------------------------
OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF:

SUBACTIVITY TITLE: W-100 WRAP 2A CONSTRUCTION

INSTALLATION: HANFORD

1 SUBACTIVITY: AI

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($

B&R
LI 39EW31302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
100 405
100 405

0 0

FY1996 FY1996
LEGAL ESH

6843
0 6843
0 0

FY1996
TOTAL

6843
6843

0

FY1997 FY1998

33644 6980
33644 6980

0 0

FY1999 FY2000

0
0
0

8842
8842

0

PLANNING CASE ($ IN THOUS
FY1

B&R
LI 39EW31302
TOTAL
DIRECT FTE

ANDS)
994 FY1995

RL BUD
100 900
100 900

0 0

FY1996
LEGAL

17843
17843

0

FY1996 FY1996
ESH TOTAL

17843
0 17843
0 0

FY1997 FY1998 FY1999 FY2000

42203
42203

0

2500
2500

, 0

0
0
0

0
0
0

1

FY1996
TOTAL

0
0

E-T010



ADS ID: 2230 ADS SUF: 1 SUB ACT: Al

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, storage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity provides for the construction of the WRAP 2A project. The
Subactivity also provides for construction management services by the
construction contractor. Those services will include: support
construction planning and constructability reviews: prepare, evaluate and
send bid packages; contract administration; work planning and tracking: and
work statusing and reporting.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads 2200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in

2



October 1991. This permit will be modified to include specific details on
Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority B1. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
------------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis. prepared the NEPA C-2 analysis, and initiated the
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline process
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
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Parallel efforts on the project and privatization will continue.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
AG No activities planned.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Construction Management support is provided during
Construction package preparation will be initiated.

FY 1996 MILESTONES:
MILESTONE ID TITLE

Definitive Design.

PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
AG Request for Quotes will be issued with the award of the contract in June
1996. Commence construction.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG Construction completion scheduled for September 1998.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40CFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS

6
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W REGULATORY KEY ISSUES:.
The Tri-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement Record of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts.to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestdne. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

* REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.

7

SUB ACT: AIADS SUF: I



ADS ID: 2230 ADS SUF: 1 SUB ACT: Al

8

ADS ID: 2230 ADS SUF: 1 SUB ACT: AI



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
-----------------------------------
OPERATIONS OFFICE: RL ADS ID: 2230 ADS SUF: 1

SUBACTIVITY TITLE: W-100 WRAP 2A PROJECT MANAGEMENT

INSTALLATION: HANFORD

SUBACTIVITY': AJ

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: 94-D-411 TPC: 139900 TEC: 81900

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($

B&R
LI 39EW31302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
400 540
400 540

0 0

FY1996 FY1996
LEGAL ESH

208
0 208
0 0

FY1996
TOTAL

208
208
0

FY1997 FY1998

425 504
425 504
0 0

FY1999 FY2000

0
0
0

246
246
0

PLANNING CASE

B&R
LI 39EW31302
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
400 600
400 600

0 0

FY1996
LEGAL

500
500
0

FY1996 FY1996
ESH TOTAL

500
0 500
0 0

FY1997 FY1998 FY1999 FY2000

1100
1100

0

0
0

.0

0
0
0-

0
0
0

1

E-T010

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mission of the WRAP 2A Facility is to receive, process, package, and
certify for permanent burial at the Hanford Site disposal facilities those
contact handled (CH) radioactive mixed low-level solid wastes (MLLW) that:
(1) are currently in retrievable storage at the Hanford Central Waste
Complex awaiting a treatment capability to permit permanent disposal
compliant with the Land Disposal Restrictions; (2) are forecasted to be
generated over the next 30 years by clean-up work at the Site; and (3)
waste to be shipped to the Hanford Site from other U.S. Department of
Energy Sites. Completion of this facility fulfills Tri-Party Agreement
milestone M-19-00.

WRAP Module 2A is the Subproject that provides treatment capability as part
of the Solid Waste Operations Complex (SWOC) MSA for retrieval, stotage and
treatment. WRAP Module 2A will have the capability to non-thermally treat
29,000 cubic feet of incoming waste annually on a single shift operation
basis including waste pre-treatment and conditioning, size reduction,
cement grout stabilization, polymer encapsulation, product sampling, and
special waste treatment. WRAP 2A will have future expansion capability.
to levels specified in 40CFR Part 268.

This Subactivity provides for project management support by the operating
contractor to facilitate project interface with the Architect/Engineer,
Construction Management and DOE. Project management also provides for
Resident Engineer support, Project Engineer support, and Engineering
Manager support.

RELATED ACTIVITIES NARRATIVE:
Related activities include waste retrieval (Phase 1 Retrieval, ads $200-02)
and waste storage (Phase V Storage, ADS 2200-01).

KEY ASSUMPTIONS:
In an effort to enhance cost efficiencies, this ADS reflects a productivity
commitment which achieves the same workscope at a lower unit rate, or the
application of more efficient processes, or through cost avoidance.

Sufficient funding must be made available on a timely basis. The
preliminary cost estimate showed a project TEC of $81.9M, based on
identified major cost drivers. The planning funding profile in FY 1996
causes some delays in construction and procurement that will be carried
over to FY 1997. The delays will not impact the construction complete date
but may impact the TEC slightly.

The waste immobilization demonstration program will identify an acceptable
waste form.

The first draft of the WRAP Part B Permit was submitted to the State in
October 1991. This permit will be modified to include specific details on

2
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Module 2A. If finalization of the permit is required prior to
construction, WRAP construction schedules will be impacted by approximately
one year.

ACTIVITY BY PRIORITY:
RL Priority BI. Hanford Site Priority 26. HQ Priority 2, 3, 4, 6.
Construction of mixed waste treatment capacity is required to process the
large volume of stored waste in the Central Waste Complex.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------------

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Because
of technical uncertainties associated with waste disposal at the Waste
Isolation Pilot Plant, the original scope of WRAP Module 2 has been sub-
modularized into WRAP 2A, MLLW Treatment, WRAP 2B, Remote-handled and Large
Containers.

In FY 1992, it was determined that WRAP 2A would be a FY 1994 Line Item.
Activities that restarted were project integration, completion of
conceptual design, initiation of the waste immobilization demonstration
program, and initiation of the advanced conceptual design. Key Decision 0
was obtained. Completed preparation of the preliminary safety evaluation
and hazards analysis, prepared the NEPA C-2 analysis, and initiatedjthe
preparation of the Equipment Development Program Plan (EDPP).

In FY 1993, activities continued with project integration, startup support,
initiation of the engineering development program and issuance of the EDPP,
and safety and quality assurance support. A successful ICE review was
conducted, the Project Plan was prepared and submitted to DOE-HQ, revised
C.2 Analysis was submitted for approval, various Waste Immobilization
Demonstration Program activities completed to confirm the baseline brocess
selection, and ACDR studies were completed 60% and 90%.

In FY 1994, project activities will continue with project integration,
startup support with the initiation of the Startup Plan, continue the waste
immobilization demonstration program, complete the advanced conceptual
design report, continue engineering development (equipment development),
prepare the PSAR and support preparation, submittal and approval of the
NEPA documentation, air permit and RCRA Part B Permit application.
Technical criteria definition and assessment will be completed to support
the start of Preliminary Design (Title I). Key Decision 1 will be awarded.
The Architect/Engineer will start Title I Design. Project management and
construction management support will be provided. Discussions were
initiated with the Washington State Department of Ecology and U.S.
Environmental Protection Agency on privatization of the WRAP 2A functions.
Parallel efforts on the project and privatization will continue.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
G Provide project management support.

FY 1995 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

BUDGET YEAR (FY 1995) TASK NARRATIVE:
AG Provide project management support.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
^G Provide project management support.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
AG Provide project management support.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Supports Tri-Party Agreement milestones for the WRAP 2 (M-19-00 and M-25-
00). WRAP 2 start-up delays will cause Tri-Party Agreement milestones to be
missed.

Facilities will treat mixed waste to meet the standards specific in RCRA,
mixed waste is considered LDR - disposal cannot be conducted until waste is
treated to levels specified in 40CFR Part 268-50.

Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for
Management and Disposal of Spent Nuclear Fuel, High-Level and Trans~ranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40(FR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS
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REGULATORY KEY ISSUES:
The Tn-Party Agreement request for sub-modularization of WRAP 2 will be
approved.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The WRAP Module 2A will provide the processing necessary to prepare and
certify Hanford retrievably stored and newly generated solid mixed low
level wastes (MLLW) for final disposal. The Program benefits of the
project are: Compliance with the Hanford Defense Waste Environmental
Impact Statement ecord of Decision; process and certify MLLW for disposal
per RCRA and WAC requirements; and meet the Tri-Party Agreement Major
Milestone M-19-00 and Interim Milestone M-19-01.

CONCERNS AT PLANNING LEVEL:
Mixed waste will continue to be generated at Hanford, and WRAP is the only
facility that can efficiently provide the treatment necessary to enable
final disposal of these wastes. Deferral or complete non-support for WRAP
Module 2A will require the construction of more MW storage facilities, and
potentially increase the difficulty and cost for treating and disposing of
these wastes. Additionally, to defer the start of WRAP 2A, would create a
RCRA violation with the potential to shut-down operations at Hanford.
Deferral of WRAP Module 2A will also unnecessarily delay compliance with
Tri-Party Agreement milestones and implementation of the HDW-EIS ROD.

The target funding constraints in FY 1995 will impact the project support
activities such that the waste immobilization demonstration program, PSAR,
permitting and equipment development activities will be constrained in
support of the capital funded Title I Design activities. Efforts to
privatize the WRAP 2A functions will continue. In FY 1996, efforts-to
privatize mixed waste treatment are fully supported. If privatization is
unsuccessful, resumption of the project is funded in FY 1997 at
$40,000,000, however the project will incur a 20 month delay. The project
funding is therefore reduced in the target case assuming successful
privatization in meeting the requirements of the M-19-00 TPA milestone. A
phased project support, construction, procurement and project management
approach will have to be implemented in order to meet the continued funding
constraints through project completion. Recovery of the project and design
team may impact the estimated schedule and total project costs.

In the decrement case, where no funding is provided, the project schedule
is delayed 18 months. All efforts to privatize this activity are delayed
an equivalent duration. The M-19-00 TPA milestone will be missed.

REQUIRED TECHNICAL DEVELOPMENT:
Research and development necessary to complete construction: Waste
immobilization demonstration, equipment development, prototype equipment
designs, procurement, mock-up, and testing.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: W-255 WRAP 2B

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

0
0
0
0
0

FY1995
RL BUD

0
0
0
0
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0
0
0

FY1996
LEGAL

1150
0
0

1150
9

0
0

0
0
0
0
0

FY1996 FY1996
ESH TOTAL

1150
0
0

0 1150
0 9

FY1997 FY1998 FY1999 FY2000

1990
0
0

1990
11

1682
0
0

1682
15

3843
1310
3802
8956
18

4086
920

7897
12903

15

FY1997 FY1998 FY1999 FY2000

2635
0
0

2635
15

3734
0
0

3734
16

3257
1310
9483

14050
30

1579
917

12601
15097

37

1

E-TO10

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This activity supports the project, technical, and support work necessary
to design, construct, and operate the Waste Receiving and Processing (WRAP)
Module 2B. WRAP Module 2B is a new, planned facility (located at the 200
West Area of Hanford) that will provide treatment for several waste types
currently stored at Hanford and projected to be generated after 1990. These
wastes include over 265,000 cubic feet of suspect Transuranic (TRU) solid
waste stored (65% of total) at Hanford in large boxes and non-standard
containers, and over 4,000 cubic feet (35% of total) of remote-handled
suspect TRU waste. It is anticipated that work associated with the
Tri-Party Agreement milestone M-33-00 will require a facility for remote
handling of suspect TRU waste. WRAP Module 2B is the only Hanford Facility
that enables these wastes to be treated, transported to, and emplaced in
final disposal at the Waste Isolation Pilot Plant (WIPP) in New Mexico.

This activity will provide for completion of the conceptual design,
initiation and completion of the definitive design, procurement,
construction, testing, start-up, and operational readiness review of WRAP
Module 2B. This will also include such support activities as preparation
of safety evaluations, engineering permits and documentation, feasibility
evaluations, engineering trade-off studies, systems and software
development, project management, ALARA studies, waste acceptance criteria,
and monitoring of interfaces with other Hanford projects and facilities
such as retrieval. Other project related expense funded activities:will
include demonstrations required to support the technical basis, process
development, equipment testing and adaptation, material selection,
operating procedures, and readiness review.

Needs for technology adaption include remote-handled waste assay systems,
waste handling system, verification of the waste treatment techniques,
remote-handling and maintenance techniques, and identification of waste
sampling and characterization requirements and methodologies. Head space
sampling for RCRA Volatile Organic Compounds (VOCs) and flammable gases
will be investigated.

RELATED ACTIVITIES NARRATIVE:
This activity will create a facility that receives its feed from Phase 2
Retrieval (ADS 2250-0-AB), Phase V Storage (ADS 2200-1), caisson retrieval
(ADS 2250-0-AD), and newly generated waste. Concurrently, privatization
efforts are being pursued under ADS 2200-0-AW to identify a private vendor
who will accept waste designated for WRAP 2B, provide treatment, and return
the waste to Solid Waste Programs for disposal at Hanford, or final
emplacement at WIPP.

KEY ASSUMPTIONS:
It is assumed that the WRAP Module 2A portion (ADS 2230-1) following
sub-modularization of WRAP 2. will meet the requirements imposed by the
Tri-Party Agreement (TPA) milestone M-19-00. It is further assumed that

2
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activities associated with TPA M-33-00 will identify the need for a
facility to provide remote handled waste treatment prior to emplacement for
disposal at the WIPP site. This activity addresses and provides the remote
handled waste treatment facility required to successfully meet the TPA
milestone M-33-00.

ACTIVITY BY PRIORITY:
All activities are DOE-HO Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
The conceptual design for WRAP Module 2 was initiated in 1990, but was
terminated in 1990 prior to completion due to funding constraints. Several
engineering evaluations were identified for completion as part of the
conceptual design. Because of technical uncertainties associated with
waste disposal at the WIPP, the original scope of WRAP Module 2 has been
sub-modularized into WRAP Module 2A (ADS 2230-1), Low-Level Mixed Waste
Treatment: and WRAP Module 2B (ADS 2250-0-AA), Size Reduction and
Remote-Handling. This description addresses WRAP Module 2B.

An engineering strategy assessment to evaluate alternatives for TRU
treatment was completed in March 1993 and submitted to the regulators. As
part of the FY93 TPA renegotiations, the M-33-00 milestone was created to
address both the multipurpose storage complex scope and the WRAP Module 2B
scope.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
----------------------------------------- --------- ---------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
This activity was not funded in FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
-------- ----------------------------------- --------- --------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
This activity was not funded in FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
----------------------------------------- --------- ---------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
The planning case funding for WRAP 2B for FY 1996 provides for the
completion of the Functional Design Criteria (FDC) and the Hazards
Classification document. Work involved with the Engineering Safety Study
will be initiated.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

2250-00-0080 Complete WRAP 2B FDC 9/30/94 9/30/97
2250-00-0075 Complete WRAP 2B Conceptual Design 9/30/95 3/31/98
2250-00-0055 Initiate WRAP 2B Design 9/30/99 1/01/00
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
In the planning case, the conceptual design report, advanced conceptual
design report, and Title I design will be completed during the five year
period. Title II design will be initiated. The Preliminary Safety
Evaluation (PSE) will be completed, and work on the Preliminary Safety
Analysis Report (PSAR) will be initiated. Efforts required for NEPA
documentation and facility air permitting will be initiated. Procurement
of NDE/NDA Equipment Spares will occur late in the five year period.

4
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The U.S. Department of Energy has written commitments to the public, the
State of Washington, and the Federal Environmental Protection Agency to
construct WRAP Module 2. These written commitments are in the form of the
Record of Decision for the Hanford Defense Waste Environmental Impact which
was published in the Federal Register in 1988, and the Tri-Party Agreement
(M-19-00) which was signed in 1989. Modularization of WRAP into Modules 2A
and 2B have been completed such that Module 2A will meet the intent of
M-19-00. However, it is anticipated that the remote handling capability
provided by WRAP Module 2B will be required to meet the intent of TPA M-33-
00.

Applicable Regulations Include:

40CFR 261.1(c)(8) - (Prohibition of speculative accumulation)
40CFR 262.34 - (Restriction on waste accumulation)
40CFR 264, Subpart B - (General facility standards)
40CFR 268-50 Subpart E - Prohibition on storage of land disposal restricted
waste

WAC 173-303-016(5)(d) - (Prohibition of speculative accumulation)
WAC 173-303-200 - (Restrictions on waste accumulation)

DOE Order 5820.2A - (Radioactive waste management)

REGULATORY KEY ISSUES:
The availability of the Waste Isolation Pilot Plant (WIPP) to receive TRU
waste remains an issue.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Operation of this facility will remain in phase with operation of WRAP 1,
TRU Retrieval Operations, and the WIPP schedule. Capabilities of the
facility are required for the treatment of reactor irradiated nuclear
material to be retrieved from the 200 Area Burial Grounds as addressed in
the action plan for the DOE-HQ Spent Fuel Vulnerability Assessment.

CONCERNS AT PLANNING LEVEL:
The storage of material handled as TRU waste in boxes and other
non-standard containers including Reactor Irradiated Nuclear Materials
(RINM) began at Hanford in 1970, with the objective they would be retrieved
within 20 years. By the planned start-up of WRAP Module 2B in 2004, some
of these will have been in underground storage for 30+ years. This
extended storage has already contributed to the deterioration of these
containers, complicating the retrieval, handling, and onsite transportation
of this waste.
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Deferral of WRAP Module 2B will allow further deterioration of thesb
containers, with potential resultant increases in cost and potential worker
radiation exposure during retrieval, transportation, and handling.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required. Adaption of current technology will
be undertaken.
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This activity supports completion of engineering studies, preparation of
the functional design criteria, conceptual designs, demonstration of the
application of certain technology for waste retrieval, and management
activities related to design, construction, and start-up of the Phase 2
Retrieval Facility that will be built to retrieve suspect Transuranic (TRU)
waste from storage trenches. This project will provide the facilities
required to retrieve the reactor irradiated nuclear material from the 200
Area Burial Ground as addressed in the action plan for the DOE-HQ Spent
Fuel Vulnerability Assessment.

Phase 1 Retrieval (Project W-113) Activity Data Sheet (ADS) 2200-02;
identifies 1 of the 25 trenches in which TRU waste is stored and 1 of 6
trenches where all of the containers are expected to be Contact Handled
(CH) and where there is a high probability of retrieving and handling waste
packages that are intact and without risk of spreading contamination.

The Phase 2 facilities (Project W-221), will address the remaining
trenches, some of which contain drums stacked on their sides; directly
against the soil; and directly covered by earth and one trench which
contains drums stacked in a concrete 'V' enclosure. About 8.000 drums and
300 boxes (850 m3), including wooden boxes and cardboard cartons, hive been
buried in this manner. A great number of these containers are expected to
be degraded beyond the capability of handling without specially designed
equipment. Over 100 drums and 40 boxes buried in this configuration are
Remote-Handled (RH). The facility for the retrieval of these containers
will require RH capability for recovering and repackaging waste from
degraded containers and the packaging of contaminated soils. The fdcility
will also be required to provide contamination confinement during ariy or
all of the retrieval operations. Of the remaining Phase 2 drums and boxes
(approximately 19.000 and 630 respectively) it is estimated that 8,000
drums and 530 boxes (6,000 m3) will be retrieved by facilities identical or
similar to the Phase 1 Retrieval facility. The remainder of the waste
containers, about 10,000 drums and 100 boxes (450 ft3), have a storage
configuration similar to the waste to be retrieved in Phase 1 but will have
been in storage significantly longer, are stored on earthen floor, or
include a significant number of RH containers. The trench has a curbed
asphalt floor sloped for drainage and the waste containers are vertically
stacked in 19 separate modules (12 drums wide by 12 drums long by 4 tiers
high) with plywood placed between each tier and on the top of each module.
Each module is covered with a vinyl tarp and backfilled with earth cover.
Without any available characterization of the condition of these
containers, it is assumed that some degree of special handling equipment
will be required for retrieval of some of these containers.

Included in the Phase II retrieval task is the retrieval of casks
containing stored Reactor Irradiated Nuclear Materials (RINM) managed as
Remote-Handled TRU waste. There is approximately 279 kg of uranium and 247
kg of plutonium being stored in 200 West burial grounds. The RINM is
contained in storage casks (ie., concrete liners, zircaloy containers, 55
gallon drums filled with concrete, and EBR II casks) which contain a
variety of materials from the FAST Critical Facility and SEFOR GE,
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Vallecitos, California, TRIGRA Reactor fuel assemblies, and Hanford 'K'
reactor americium target elements.

The record of decision for the Hanford Defense Waste-Environmental Impact
Statement (HDW-EIS) Record of Decision (ROD) approves waste retrieval as
the preferred alternative.

RELATED ACTIVITIES NARRATIVE:
This activity is related to Project W-113, 'Phase 1 Retrieval' (ADS 2200-
2); Project W-255, 'WRAP 2B' (ADS 2250-0-AA); and TRU Trench
Characterization (ADS 2200-0-AF).

KEY ASSUMPTIONS:
Retrieval of waste is required by DOE Orders, and the record of decision
for the HDW-EIS on waste operations.

Retrieval operations must be started, conducted, and completed in atimely
manner that will support the operations in the Waste Receiving and
Processing (WRAP) Facility and avoid further contamination of the
environment. The Waste Isolation Pilot Plant (WIPP) current schedules
demand that retrievable stored TRU waste be processed and shipped by the
end of calendar year (CY) 2018. The WRAP construction and operation
schedules are keyed towards that processing rate.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
None.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding in FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding in FY 1995.

PLANNING

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

TARGET

TARGET

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
The planning case funding for FY 1996 provides for the completion of the
Functional Design Criteria (FOC) and the Hazards Classification document.
Work involved with the Engineering Safety Study will be initiated.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

2250-00-0025 Complete Phase 2 Retrieval FDC 9/30/95 9/3
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
In the planning case, the conceptual design report, advanced conceptual
design report, and Title I design will be completed during the five year
period. Title II design will be initiated. Design will utilize
experience from design of the Phase I Retrieval Facility. Phase II
retrieval will provide greater containment of the retrieval area. The
Preliminary Safety Evaluation (PSE) will be completed, and work on the
Preliminary Safety Analysis Report (PSAR) will be initiated. Efforts
required for NEPA documentation and facility air permitting will be
initiated. Procurement of NDE/NDA Equipment Spares will occur late 'in the
five year period.

0/00
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The degradation of these waste containers will continue to occur if they
are not removed. The existence of DOE Order (5820.2A) and HDW-EIS ROD
requires removal of the waste from storage trenches. The waste packages
outer structural containment being continually exposed to an environment
will cause eventual structural failure, either from internal corrosion or
from the external environment in the storage trench, or both. Delaying the
retrieval of waste from these conditions, can cause additional retrieval
costs (breached container retrieval will cost a large factor higher than
retrieval of intact waste packages). Also to be considered is the
environmental impact of releasing radioactive and hazardous material to the
biosphere. WRAP will be designed and constructed to process the waste for
eventual disposal in local sites (LLW or LLMW) or at WIPP (TRU). WRAP
processing schedules are keyed toward obtaining feedstocks at a rate that
matches the WIPP delivery requirements (complete shipments by CY 2018),
concurrence with minimizing the facility costs that are processing rate
dependent. If retrieval is delayed, the processing rate through WRAP will
be significantly slowed with acceleration beyond the design basis when
retrieval starts.

The HDW-EIS and Record of Decision (ROD) commits the U.S. Department of
Energy to retrieval of TRU waste.

Applicable Regulations Include:

WAC 173-303-645(1) and (1-2) - Releases from Solid Waste Management Units
WAC 173-303-283 - Performance standards, which prohibits degradation of

groundwater or releases to the environment. Breached
drums could cause violation

DOE Order 5820.2A - (Radioactive waste management)
DOE Order 5840.19 - Conduct of operations
DOE Order 6430.1A - Design criteria

REGULATORY KEY ISSUES:
Waste has been retrievable stored in 25 trenches since 1970. Some waste
packaging began approaching their 20 year design life in 1990 and wil.l
exceed the design life by 10 to 19 years by the time retrieval operations
are initiated in 2003 and completed in 2018. The consequence of further
delaying retrieval operations could result in containers being stored for
48 years (i.e., 28 years beyond design life). Some of the containers are
projected to be breached, which adds complications to the retrieval
activities in terms of ALARA, waste retrieval facility design,
environmental impacts, increased waste volumes, and retrieval costs.-

Operations in all the trenches can best be accomplished via a phased
approach in which Project W-113, 'Phase 1 Retrieval' (ADS 2200-2).
addresses the waste in a single trench that is expected to be essentially
structurally intact and contamination free, with Phase 2 addressing the
balance of intact waste as well as more complex and technically challenging
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waste. It is anticipated that for at least some of the volume, the waste
will be housed in structurally failed packages with the potential release
of contamination.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Operation of this facility will remain in phase with WRAP 1, WRAP 2A, WRAP
2B, and Phase I retrieval operations to support the WIPP schedule.

CONCERNS AT PLANNING LEVEL:
Should retrieval facility funding be delayed, additional degradation of
waste packages will occur, causing incremental increase in release of
hazardous and radioactive materials as well as a significant increase in
retrieval costs (in fixed dollars). The latter is caused by the extra
expense associated with retrieval of waste that is degraded, has additional
problems with handling of the degraded packages and its contents, as well
as the contaminated earth surrounding the waste packages. Additionally,
ALARA principles encourage early retrieval since additional exposure of
staff can be expected when retrieving waste with breached containers.
Finally, delaying the facility will most likely result in administrative
and legal problems related to DOE Orders, EIS, and Tri-Party Agreements.
Lengthy delays may result in the need to do a supplemental EIS.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required. Application of certain technology
to waste retrieval will need to be demonstrated.

6
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The Central Waste Complex (CWC) provides permitted Resource Conservation
and Recover Act (RCRA) compliant mixed waste storage for the Hanford Site.
The facility has interim status and the draft Part B Permit has been
submitted to the regulators for approval. The CWC will have the capacity
for storage of 75,000 drums of mixed waste with the completion of Phase V
Sotrage in 1998. The CWC facility also has the infrastructure and
equipment necessary for the receipt and storage of mixed waste.

The projected solid waste inventory, which is based upon forecasts from on-
site and off-site Hanford waste generators, shows that storage capacity in
the Solid Waste Operations Complex (SWOC) will be exceeded beginning in CY
2002. By the year 2006, when the Thermal Treatment Facility becomes
operational, storage capacity is projected to be 30% short of requirements.

The Phase I through IV storage facilities in the CWC were designed and
constructed with a modular concept. This activity proposes utilizing the
same design and concept to enhance total storage capacity in the SWOC.
Overall storage capacity would be increased to 115,000 drums equivalents of
mixed waste.

The new storage modules would be located adjacent to the current RCRA
compliant mixed waste storage facilities.

RELATED ACTIVITIES NARRATIVE:
Activity Data Sheet 2200-00-AB, Central Waste Complex Operations.

KEY ASSUMPTIONS:
The Waste Isolation Pilot Plant will begin receiving TRU waste from Hanford
for disposal in CY 2002. WRAP 1 will begin operation in 1997; WRAP 2A will
begin operation in 1999; and WRAP 2B will begin operation in 2004. Phase V
storage will begin operations in 1998.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO -DATE:
None.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
-------- ----------------------------------- --------- --------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified for FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
-------- --------------- ------------------- --------- --------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding identified for FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------- ----------------------------- ------------------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
No direct funding identified for FY 1996.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- --------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
In the planning case, an engineering study will be completed to establish
bases for the facility. During the planning window and beyond, the Hazard
Classification Documentation for the CWC will be reviewed and updating
initiated. Functional Design Criteria will be established and the
Conceptual Design Report completed. During the planning window and beyond,
hazard classification updates will be complete and updating of the existing
CWC Safety Analysis Report will get underway. National Environmental
Policy Act (NEPA) documentation will be developed, and the Part B Permit
Application will be revised. Detailed design will also be initiated.
Operation of the storage facility is scheduled for CY 2002.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Project activities are required to achieve and maintain compliance with
State and Federal regulations for the storage of low-level RMW and TRU-RMW.

Applicable Regulations Include:

40CFR 191.03(b) - Radioactive waste storage
40CFR 61.92 - Control of radionuclide air emissions 40CFR 264.14

Security of a TSD facility
40CFR 264.17 - Requirements for ignitable, reactive or incompatible waste
40CFR 264.175(a-b) - Containment
40CFR 264-176 - Special requirements for ignitable or reactive wastes 40CFR
264-177(c) - Special requirements for incompatible wastes 40CFR 268.7(a) -
Certification of LDR requirements
40CFR 268.9(a) - Need waste code
40CFR 268.3(j)(1-2) - Need test for corrosive and halogens
40CFR 761.65(2-4) - Storage for disposal - PCBs
40CFR 761.180 - Records and reports - PCBs

WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC
WAC

173-303-141 - Receive only designated wastes
173-303-283(3) - Performance standards
173-303-300 - Waste analysis
173-303-310(2) - Security
173-303-320 - Security
173-303-330 - Inspections
173-303-340 - Preparedness
173-303-350 - Contingencies
173-303-355 - SARA III
173-303-370 - Manifests
173-303-380 - Record Keeping
173-303-390 - Reporting
173-303-395(1,2,4) - Other general requirements
173-303-400 - Interim status standards
173-303-630(2,5,7,8,9) - Use and management of containers

55FR 22669-22670 - Periodic verification analysis

DOE Order 5400.3 - Mixed waste program
DOE Order 5480.19 - Conduct of Operations
DOE Order 5820.2A - Radioactive Waste Management

REGULATORY KEY ISSUES:
The availability of the WIPP site to receive TRU wastes remains an issue.
If WIPP is not available, Hanford will need to construct additional .RCRA
compliant storage space.

Waste generation continues to exceed the storage capability and additional
storage buildings will be required to achieve compliance with RCRA and WAC
storage requirements. The storage facility will provide the required
radiological and hazardous waste containment which is appropriate for the
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waste inventories to be stored. These facilities would be part of the
Hanford Central Waste Complex, a series of treatment, storage, and disposal
facilities to be located in the 200 West Area of the Hanford Site. This
storage facility is an integral part of the waste management complex
required to support implementation of required treatment and disposal
practices for low-level RMW and TRU waste, including support to the WRAP
facilities.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Operation of this facility will allow the Hanford Site to remain in
compliance with mixed waste storage.

CONCERNS AT PLANNING LEVEL:
Availability of the WIPP for disposal of TRU waste is a concern. Without
WIPP, additional Hanford Storage may be required.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The Caissons Retrieval Facility (Project W-156) is planned to retrieve
Remote-Handled Transuranic (RH-TRU) waste from the Alpha Caissons. A total
of 5,485 waste containers have been placed in the four Alpha Caissons.
Approximately 97% of the waste containers stored in the four Alpha Caissons
are one-gallon pails weighing 5-10 pounds. Pails in one caisson have dose
rates up to 8,000 R/hr. Early HEPA filter contamination which occurred
during waste pail discharge indicates that some containers are breached.
This facility will provide a shielded hot cell with remote Hanford '
equipment for retrieval and waste packaging for shipment to the Waste
Receiving and Processing (WRAP) Facility. This facility must be portable
to retrieve RH-TRU from four separate caisson locations.

RELATED ACTIVITIES NARRATIVE:
Activity Data Sheet (ADS) 2200-02 on Phase 1 contact-handled TRU waste
retrieval, ADS 2250-00-AB on Phase 2 retrieval, and ADS 2250-00-AA on WRAP
Module 2B.

KEY ASSUMPTIONS:
WRAP Module 2B or other RH-TRU treatment capability will be available to
receive RH-TRU waste from retrieval.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
SD-WM-ROB, ''Retrieval of Waste From Alpha Caisson'' was completed October
1985, which assessed remote retrieval of caissons, preliminary design,
costs, and scheduling.

WHC-SD-WM-RPT-008, ''Alpha Caissons Data and Evaluation'' was completed
December 1990. It evaluated the forms of data collected over the years
concerning the alpha caissons.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified for FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding identified for FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:
In the planning case, an engineering study will be
bases for performing the alpha caisson retrieval.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING TARGET

PLANNING TARGET

completed to establish

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
During the planning window and beyond, the Hazard Classification
Documentation will be prepared. The engineering safety study will be
prepared to provide basis for the preliminary safety evaluation (PSE)
effort. The PSE work will be completed. Functional design criteria (FDC)
will be developed and the conceptual design report (CDR) will be prepared.
National Environmental Policy Act documentation preparation will be
initiated. The advanced conceptual design work will be completed and
definitive design will begin at the end of the five-year period.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The alpha caisson contain mixed waste; therefore, they are regulated as
RCRA facilities. These caissons do not comply with the requirements for
storage or disposal, hence action is needed to achieve compliance with
state and federal regulations. The HDW-EIS Record of Decision also
specifies the wastes from the alpha caissons are to be retrieved and
processed at the WRAP facility.

Applicable Regulations Include:

40CFR 264 Subpart B - General Facility Standards
40CFR 264 Subpart C - Preparedness and prevention
40CFR 264-111 - Closure performance standards
40CFR 264-113(a-b) - Time allowed for closure
40CFR 268 Subpart D - Treatment standards for land disposal restricted
waste
40CFR 191-03(b) - Environmental standards for management and storage of

spent nuclear fuel, high-level, and TRU waste 40CFR 191-
13-14 - Environmental standards for disposal and storage of

spent nuclear fuel, high-level, and TRU waste

WAC 173-303-283 - Performance standards for hazardous waste facilities WAC
173-303-340 - Preparedness and preventions
WAC 173-303-610(2) - Closure performance standards
WAC 173-303-610(4) - Time allowed for closure
WAC 173-303-140(4) - Land disposal restrictions and treatment

requirements for waste
WAC 173-303-645 - Release from solid waste management units

DOE Order 5820.2A - Radioactive waste management

REGULATORY KEY ISSUES:
Development of a container and SARP for waste transport is an issue.
Container integrity in the caissons is questionable.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Operation of this facility will match up with the WRAP 2B and WIPP
schedules.

CONCERNS AT PLANNING LEVEL:
The remote handled TRU waste will not be ready for shipment to WIPP to meet
the WIPP operation loading plan.
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REQUIRED TECHNICAL DEVELOPMENT:
Robotic retrieval capability will need to be demonstrated.
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1418
524
0

1942
5

534
524

1470
2528

6

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0

0
0

0
0

0
0

0
0

0
0

0
0

0
0

0
0
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ADS ID: 2250

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Radioactive waste has been managed at the Hanford Site since the early
1940s. Initially, Low-Level Waste (LLW) was disposed of by shallow land
burial, near where it was generated. By 1972, all LLW were disposed of on
the Hanford plateau in trenches designed as below-grade retrievable
storage. In the future, more stringent regulations or performance
assessment (PA) analysis may require additional confinement necessary for
LLW disposal practices.

Radioactive waste is managed at the Hanford Site is accordance with
applicable federal and state regulations, in particular U.S. Department of
Energy (DOE) orders. DOE-RL Order 5820.2A (DOE 1990) is the principal
order affecting solid radioactive wastes.

Currently LLW disposed of at the Hanford Site consists of Category i and
Category 3 waste. The LLW is placed in below grade trenches and backfilled
with soil.

The Nuclear Regulatory Commission (NRC) has defined radioactive waste
classes A, B, and C, as found in 10CFR 61.55. Class A and B waste are both
categorized such that after 100 years of storage they pose an 'acceptable
hazard' to an inadvertent intruder. Class C waste is designated such that
after 500 years the potential hazard to an inadvertent intruder is at an
'acceptable' level.

Westinghouse Hanford Company (WHC) initially defined its own radioactive
waste classifications of Category 1. Category 2, and Category 3 waste.
These classifications correspond respectively to the NRC A, B, and C
classifications. The basis for creating the different classification
system is that defense waste is composed of a different composition than
commercial nuclear industry waste. Currently, the WHC waste classification
system has only two waste classifications consisting of Category 1 and
Category 3 waste. Definition of Category 1 and Category 3 waste is done
using the concept that after 100 years intrusion is acceptable in Category
1 waste, while 500 years must pass before intrusion is acceptable in
Category 3 waste. In the Hanford Site 1990 waste volume projects, Category
2 and Category 3 were grouped together as Category 3. The classification
definition is found in WHC-EP-0063.

Current disposal practices are expected to be adequate for Category 1 LLW
based on initial performance assessment analysis. However, current
disposal practices for Category 3 LLW requires greater confinement on a
case-by-case basis.

The recommended alternative for a new LLW-Category 3 permanent disposal
facility uses lined trenches in which any size or shape object can be
placed and then surrounded with grout. The surrounding grout matrix limits
the mobility of radionuclides and gives structural stability which prevents
future settlement. The trench lining (possibly clay) reduces water and
oxygen movement creating an anaerobic environment within the disposal
facility. A cap to prevent water root intrusion is also provided. The
whole site will be monumented with markers designed to last 10,000 years.
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ADS ID: 2250

RELATED ACTIVITIES NARRATIVE:
The W-174 Advanced Disposal Facility will accept waste forms from the
upgraded TRUSAF Facility (ADS 2200-00-AH).

KEY ASSUMPTIONS:
LLW will continue to be disposed on the Hanford Site. Waste received at
the disposal facility will be received in a form suitable for disposal
without a need for processing or packaging.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Draft Engineering study: WHC-SD-W174-ES-001, Rev. 0.

3

SUB ACT: AEADS SUF: 0



ADS ID: 2250

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified in FY 1994

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding identified in FY 1995

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:
The planning case funding will support review and revision of the
engineering study and development of hazard classification.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING

TARGET

TARGET

TARGET

0

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
The planning case supports Functional Design Criteria (FDC) development and
completion of the Conceptual Design Report (CDR). The preliminary safety
evaluation will be completed and revision of the Burial Ground Safety
Analysis Report initiated. National Environmental Policy Act (NEPA)
documentation will be started and a revision to the Low-Level Burial Ground
Part B Permit will be submitted. Definitive design will be initiated.

0
4

ADS SUF: 0 SUB ACT: AE



ADS ID: 2250

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Applicable Regulations Include:

DOE Order 5480.19 - Conduct of operations
DOE Order 5820.2A - Radioactive waste management

REGULATORY KEY ISSUES:
PA analysis is needed to determine compliance requirements for disposal.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Completion of this facility will allow compliant disposal of low level
Category 3 waste.

CONCERNS AT PLANNING LEVEL:
Funding of this activity is required to meet the needs of anticipated
future Category 3 LLW disposal requirements. If this- activity is unfunded,
then Solid Waste Programs is at risk in regards to future regulator imposed
requirements for disposal of Category 3 LLW.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.
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E-TO10 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF:

SUBACTIVITY TITLE: W-247 LLW HANDLING FACILITY

INSTALLATION: HANFORD

0 SUBACTIVITY: AF

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
FY1996 FY1996 FY1996
LEGAL ESH TOTAL

FY1997 FYIl98 FY1999 FY2000

TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0
0 0
0 0

FY1996
LEGAL

250
0
0

250
2

FY1996 FY1996
ESH TOTAL

250
0
0

0 250
0 2

FY1997 FY1998

1915 260
0 0
0 0

1915 260
4 5

0
0

FY1999 FY2000

2227
0
0

2227
8

2080
655

3592
6327
20

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0

0 0
0 0

0
0

0
0

0
0

0
0

0
0

0
0



ADS ID: 2250 ADS SUF: 0 SUB ACT: AF

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Solid Low-Level Waste (LLW) at Hanford consists of assorted materials
generated during various work activities within radiation zones. These
materials are placed into containers and sent to the Low-Level Burial
Grounds (LLBG) for permanent disposal. There is little or no effort to
distinguish what is contaminated from what is not, or other attempts made
to reduce the volume of waste generated prior to disposal. This activity
is not included in other ongoing activities such as the Waste Receiving and
Processing (WRAP) facility.

This activity provides the funding to establish facilities and equipment
for volume reduction and reclamation of solid LLW for the entire Hanford
Site. The specific activities to be performed in the facility/facilities
are as follows:

* Non-Destructive Assay: All waste will be assayed prior to processing
for proper identification of radionuclides.

* Non-Destructive Exam: Waste will go through X-Ray for identification
of physical contents. This is necessary to determine if the waste
should be considered for volume reduction and will identify if liquids
are present prior to opening the container.

* Assay Sorting: Waste will be sorted into contaminated versus
non-contaminated waste streams, reducing the contaminated amount by
over fifty percent.

* Physical Sorting: Waste will be physically sorted to remove unwanted
and recyclable items such as hazardous waste items or equipment that
can be reused again (Example: gloves and respirators).

* Decontamination: A portion of the facility will be designated to
decontaminate items if needed prior to release for reuse.

* Recycling: Waste items that have been removed will be assayed-for
final release and sent back to the generator for reuse. Materials
such as metal, wood, plastic, etc., may be sent to off-site
reclamation services.

* Super Compacting: Following the identification and removal of
unwanted items and recyclables, waste identified as contaminated and
non-reusable will be compacted to further reduce the overall volume.

The waste reduction facility will provide Hanford with a potential cost
savings and provide enhanced environmental assurance as clean-up operations
continue into the future.

RELATED ACTIVITIES NARRATIVE:
This activity is related to the 213-W Compactor (ADS 2200-x-xx), the WRAP
Module 1 Facility (ADS 2220-1), the WRAP Module 2A Facility (ADS 2230-1),

2



SUB ACT: AF

and the WRAP Module 2B Facility (ADS 2250-0-AA).

KEY ASSUMPTIONS:
This facility will be integrated into the overall site-wide solid waste
handling strategy.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
------------------------------------------------------

TASKS COMPLETED TO DATE:
None.

3
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ADS ID: 2250

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified in FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding identified in FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
An engineering study will be completed to determine the feasibility and
best option for waste volume reduction. The hazard classification
documentation will be completed and an Engineering Safety Study initiated.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
After the best option is selected from the engineering study, the
Functional Design Criteria and Conceptual Design Report will be completed.
Advanced conceptual design will be completed and the required NEPA
documentation developed. The Part B and Air Permit activities will begin.
The Preliminary Safety Analysis Report (PSAR) will be initiated.

4
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Project W-247, 'LLW Handling Facility', is needed to process waste for
disposal in order to minimize volume and reduce the potential for
subsidence, in accordance with provision of Resource Conservation and
Recovery Act (RCRA) and State Dangerous Waste Regulations. DOE Order
5820.2A, Chapter 3, requires technical and administrative control to reduce
the gross volume of waste for disposal.

Applicable Regulations Include:

40CFR 61-92 - Rad air emission
40CFR 264-315(a-b) - 90% full or volume reductions

WAC 173-303-400(3) - Standard from interim status

DOE Order 5820.2A - Radioactive waste management

REGULATORY KEY ISSUES:
Current site prioritized funding levels do not include funding for DOE
Order compliance in the area of waste volume reduction. This activity
would reduce the overall volume of LLW disposed at Hanford. Compaction of
waste removes or eliminates void space in the waste. Compacted waste
eliminates subsidence problems in the burial grounds. This will reduce
future closure costs.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The activity will provide a substantial effort in overall Hanford site
waste volume reduction.

CONCERNS AT PLANNING LEVEL:
No target funding has been identified. Sorting and compaction of waste
reduces the overall volume of LLW disposed. Without this activity,
programmatic impacts include the need for additional burial ground
capacity. This activity assumes that near-term compliance with DOE Orders
on waste volume reduction is not obtained.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.

5
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
-----------------------------------
OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF:

SUBACTIVITY TITLE: W-242 THERMAL TREATMENT

INSTALLATION: HANFORD

0 SUBACTIVITY: AG

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD

TOTAL
DIRECT FTE

0
0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

0
0
0
0
0

0
0

)
FY1995
RL BUD

0
0
0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0

FY1996
LEGAL

2358
0
0

2358
7

0
0

0
0

FY1996 FY1996
ESH TOTAL

2358
0
0

0 2358
0 7

FY1997 FY1998 FY1999-FY2000

0
0

0
.0

FY1997 FY1998

3602 4593
0 1048
0 .0

3602 5641
10 14

0 0
0 0

FY1999 FY2000

3825
1048

21866-
26738

32

2534
1048

36509
40090

34

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0
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ADS ID: 2250

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The purpose of this activity is to provide thermal treatment as prescribed
in 40CFR 268, for radioactive Resource Conservation and Recovery Act (RCRA)
and Toxic Substance Control Act (TSCA) solid wastes. The Thermal Treatment
Facility will be designed and constructed. The engineering study -
recommends a rotary kiln incinerator and a plasma arc furnace for the waste
streams identified for the facility. The facility will be located in near
proximity of the Central Waste Complex (CWC) and the Waste Receiving and
Processing (WRAP) Facility.

Ash from thermal treatment of low-level waste will be stabilized and
disposed of in the Low-Level Waste Burial Grounds. The treatment facility
is required for destruction of alpha-contaminated polychlorinated biphenyls
(PCBs) currently in storage at the Hanford Site. In addition, a
significant quantity of radioactive mixed waste (RMW) contains F-Coded
organics having concentration-based treatment standards for which
incineration is the Best Demonstrated Available Technology (BOAT). Ash
from thermal treatment of transuranic (TRU) wastes will be stabilized and
disposed of at the Waste Isolation Pilot Plant (WIPP) site.

RELATED ACTIVITIES NARRATIVE:
Alternative activities to thermally treating RMW have emphasized
privatization or treatment by a commercial entity (ADS 2200-0-AW) or
transporting the wastes to an incinerator at one of the other U. S.
Department of Energy (DOE) sites (ADS 2200-0-AG).

Treatment of all of the RMW requiring thermal treatment may not be possible
either by a private company or by another DOE site. Based on present
assessments of these alternative activities, both may prove to have
technical and regulatory limitations. Existing thermal treatment
technologies are not designed to burn alpha-contaminated wastes. Transport
of the RMW offsite may be subject to prohibitive regulatory requirements.

KEY ASSUMPTIONS:
This activity was considered to have a low confidence level because it is
in the preliminary planning phase. However, the costs are based on the
costs of commercially available thermal treatment technologies and .
processes. The preliminary cost estimate is based on a plasma arc furnace,
off-gas treatment equipment, process control and monitoring devices, and
structural containment and isolation.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

2
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CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Draft Engineering Study: WHC-SD-W242-ES-001,
Engineering Study for W-242 Thermal Treatment

Engineering Study: WHC-SD-W242-ES-002. 'W-24
Technical Basis Document'

'Hanford Site-Specifit
Facility'

2 Thermal Treatment Facility

Engineering Study: WHC-SD-WM-ES-198. 'Assessment of High Temperature
Thermal Treatment Alternatives for Inclusion Into the Scope of the Hanford
Waste Receiving and Processing Facility'

3
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ADS ID: 2250

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No target case funding is provided for FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No target case funding is provided for FY 1994

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
The planning case funding for FY 1996 provides for the completion of a
final engineering study, functional design criteria, and an engineering
safety study, and supports NEPA documentation preparation. Procedures
associated with the Part B permit application are also initiated. FY 1996
funding is contingent on the decision that privatized thermal treatment
(ADS 2200-0-AW) proves to be unfeasible.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
The planning case funding for FY 1997 provides for the completion of a CDR
and PSE. The Part B Permit Application will be submitted. NEPA and
permitting efforts will continue.

The planning case funding for FY 1998 provides for the initiation of an
Advanced CDR (ACDR) and the Preliminary Safety Analysis Report (PSAR).
Activities are also initiated to resolve the Part B Permit Notice of
Deficiency. NEPA/SEPA documentation will be initiated. Applications for
air permits and effluent discharge permits will be submitted. An
application for a permit to treat and dispose PCB wastes under TSCA will
a so be submitted.

The planning case funding for FY 1999 provides for the completion the ACDR
and the initiation of a preliminary design. Work on the PSAR will

4
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continue. Part B Permit, NEPA/SEPA, air permit, effluent dischargetpermit,
and PCB treat/dispose permit activities will also continue.

The planning case funding for FY 2000 provides for the completion of a
preliminary design. Work on the PSAR will continue. Part B Permit,
NEPA/SEPA, air permit, effluent discharge permit, and PCB treat/dispose
permit activities will also continue.

5
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ADS ID: 2250 ADS SUF: 0 SUB ACT: AG

DRIVERS.AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Federal and state regulations mandate that PCB wastes and certain hazardous
wastes, including several mixed wastes, be treated by a high temperature
thermal treatment process. Hanford Site RMW includes significant
quantities of alpha-contaminated polychlorinated biphenyls (PCBs) as well
as significant quantities of RMW containing F-Coded organics having
concentration-based treatment standards for which incineration is the best
demonstrated available technology (BOAT). These regulations also prohibit
storage of such restricted waste beyond one year. FY 1994 activities are
emphasizing the privatization of thermal treatment for the destruction of
these wastes. A decision regarding the feasibility of privatization of
thermal treatment will be issued during FY 1994. If privatization of
thermal treatment proves to not be feasible, the subject thermal treatment
facility will be required for the treatment of these wastes. Failure to
demonstrate that effort to implement required thermal destruction
technology is being pursued could result in enforcement action against the
Hanford Site.

Applicable Regulations Include:

40CFR 761-60 - PCB waste disposal requirements
40CFR 761-70 - Standards for PCB waste incineration
40CFR 761-65 - Limits on PCB waste storage
40CFR 268-42(a)(1-2) - Thermal treatment requirements for land disposal
restricted waste
40CFR 268-50 Subpart E - Prohibition on storage of land disposal restricted
waste
WAC 173-303-140(4)(e)(i) - Incineration requirements for
organic/carbonaceous wastes

DOE Order 5820.2A - Radioactive Waste Management

REGULATORY KEY ISSUES:
Privatization of this activity may be possible (ADS 2200-0-AW).

COMP/PROG BENEFITS AT PLANNING LEVEL:
This activity allows for completion of the facility to support the Waste
Isolation Pilot Plant schedule for disposal of TRU waste.

CONCERNS AT PLANNING LEVEL:
This activity will provide treatment capability necessary to avoid non-
compliance with RCRA and TSCA regulations. It will improve activities
identified in the Tiger Team Assessment. Privatization of thermal
treatment may prove feasible. Assessment activities conclude that shipping
waste to another DOE site for thermal treatment will have very limited
success from a regulatory and waste acceptance perspective. Without thermal

6
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treatment capability, the Hanford Site could be fined by the EPA or the
State of Washington for RCRA and TSCA violations. Long-term storage of
waste will increase the potential for adverse safety and environmental
impacts.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required, however existing technology will
need to be demonstrated for the incineration of alpha-contaminated PCBs.
Remote operations and maintenance technology will also have to be
demonstrated.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF: 0

SUBACTIVITY TITLE: W-319 TRUSAF UPGRADES/EXTENSION

INSTALLATION: HANFORD

SUBACTIVITY: AH

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

0
0
0

FY1995
RL BUD

0
0
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0
0 0
0 0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

1555 1555
0 0
0 0

0 1555 1555
0 7 7

FY1997 FY1998 FY1999 FY2000

2531
2531

0

2172
2172

i0

FY1997 FY1998

3197 2491
0 :0
0 0

3197 2491
7 6

6260
6260

0

9746
9746

0

FY1999 FY2000

2672
1310
6285

10267
24

1368
1310
8671

11348
25

1
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TPC: TEC:

FY1996
TOTAL

0
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ADS ID: 2250

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The TRUSAF Building, constructed in 1944, consists of a shutdown process
canyon and the Resource Conservation and Recovery Act (RCRA) permitted
Transuranic (TRU) waste storage facility. Approximately 1/2 the building
is currently in use for certified TRU waste storage. All building utility
systems and the canyon cell are in need of upgrade. The canyon cell has
been the cause of recent contamination control incidents. The building
HVAC needs repair to bring the system in-line with the plants current
mission.

RELATED ACTIVITIES NARRATIVE:
This activity is related to TRUSAF Operations and TRUSAF Maintenance
(ADS 2200-0-AL).

KEY ASSUMPTIONS:
This activity assumes the Waste Isolation Pilot Plant (WIPP) site continues
to be delayed requiring long-term storage of TRU waste at the Hanford Site.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 1 and RL Priority A2.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
-----------------------------------------------------

TASKS COMPLETED TO DATE:
None.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding was identified in FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding was identified in FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:
In the planning case, functional design criteria will be developed,
hazard classification will be determined, and an engineering safety
initiated. The conceptual design will begin.

TARGET

the
study

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ------------------------------ --------- --------
2250-00-0010 COMPLETE CDR FOR TRUSAF EXPANSION 3/30/97 3/30/98
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
In the planning case, required NEPA documentation will be completed'and the
preliminary design activities will be completed, allowing start of the
detailed design. The preliminary safety analysis report will be initiated.
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ADS ID: 2250

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
TRUSAF life extension is primarily a safety issue. The TRUSAF facility
must comply with the terms of the RCRA/State Part B Permit Application.

Applicable Regulations Include:

40CFR 264, Subpart B - (General facility standards)
40CFR 264, Subpart I - (Use and management of containers)

WAC 173-303-280 - 400 - (Requirements for managing waste)
WAC 173-303-340(1) - (Required emergency equipment)
WAC 173-303-395(1) - (Requirements for reactive wastes)
WAC 173-303-630(7) - (Containment systems for containers)
WAC 173-303-630(8) - (Requirements for container storage of radioactive
waste)

DOE Order 5820.2A - (Radioactive waste management)

REGULATORY KEY ISSUES:
This activity assumes the WIPP site continues to be delayed. A delay in
the WIPP site continues to burden the Hanford waste storage needs.

COMP/PROG BENEFITS AT PLANNING LEVEL:
This activity will provide compliant TRU waste storage to support projected
TRU waste receipts.

CONCERNS AT PLANNING LEVEL:
Continued delay of the WIPP site will lead to the need to continue
expansion of Hanford TRU Storage capability. Storage capacity of TRU
wastes in the near term is not sufficient with delays to WIPP operation.
Lack of funding to this activity will result in storage capacity
deficiencies for TRU waste, and may result in future fines to be imposed by
the regulators in the event that RCRA compliant storage is not available.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
PETN-FC R ADI 22AU:---------------------------

OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF: 0 SUBACTIVITY: AI

SUBACTIVITY TITLE: W-329 LOW LEVEL BURIAL GROUND CLOSURE

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD

TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
CE 35EW31302
LI 39EW31302
TOTAL
DIRECT FTE

0
0

0
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0

FY1996
LEGAL

1028
0
0

1028
4

0
0

0
0

FY1996 FY1996
ESH TOTAL

1028
0
0

0 1028
0 4

FY1997 FY1998 FY1999 FY2000

0
0

0
0

FY1997 FY1S98

1860 1435
0 0
0 0

1860 1435
7 8

0 0
0 0

FY1999 FY2000

996
982

3484
5463
12

0
982

12484
13466

5

1

E-T010

-5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0



SUB ACT: Al

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Federal and State environmental regulations require that a final cover be
placed over hazardous waste landfills after they are filled. This activity
initiates construction work necessary to support the Low-Level Burial
Ground (LLBG) closures identified in Chapter 11 of the LLBG Waste Permit
Applications. The LLBG has been grouped into five Low-Level Waste
Management Areas (LLWMA) for final closure as follows:

1) LLWMA - 1 Burial Ground 218-E-10
2) LLWMA - 2 Burial Ground 218-E-12B
3) LLWMA - 3 Burial Grounds 218-W-3A, 218-W-3AE, and 219-W-5 4) LLWMA -
4 Burial Grounds 218-W-4B and 218-W-4C
5) LLWMA - 5 Burial Ground 218-W-6

Closure of the LLBG will entail placement of an impermeable cover material
and groundwater monitoring systems to satisfy performance criteria
specified in WAC 173-303-610 and DOE Order 5820.2A. This activity is the
Line Item project work needed to move or remove roads, rails, and/or
utilities that are affected by the closure activity.

RELATED ACTIVITIES NARRATIVE:
This activity is related to the Solid Waste Burial Ground Closure (ADS
2200-0-AE).

KEY ASSUMPTIONS:
The costs are based on an engineering report prepared by Golder and
Associates. The uncertainty in the cost estimates for the major activities
is variable. The costs of constructing the Resource Conservation and
Recovery Act (RCRA) compliant covers have the lowest degree of certainty
and are the single most significant element of the work. The construction
costs have a greater level of refinement and are better defined. Closure
schedules must be renegotiated with the regulators.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Completed engineering report-with preliminary cost estimated for LLBG
closure. This report only assumes the construction of covers which satisfy

2
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the State and Federal environmental requirements and not the DOE
requirements for prevention of intrusion. Completed conceptual closure
layout and schedule in December 1989. The current Part B Permit contains a
closure schedule submitted to the regulators. As of this date, the
environmental regulators have expressed that the proposed closure sthedule
be accelerated.

3
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SUB ACT: AI

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified for FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Activities are included in ADS 2200-00-AE.

PLANNING

PLANNING

TARGET

TARGET

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:
In the planning case, initiation of the Functional
the Preliminary Safety Evaluation (PSE), and Conce
will be accomplished.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING TARGET

Design Criteria (FUC),
ptual Design Report (CDR)

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
In the planning case, the FDC, PSE, CDR, and other design activities will
be completed. A safety analysis report and required NEPA documentation
will be accomplished. Modification of the Part B Permit will be
undertaken.

4
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The LLBG Part B contains a closure schedule for closure of burial grounds.
Current closure plan assumes FY 1995 for start of the first closure.

Applicable Regulations Include:

40CFR 264.110-120 - (Closure and post closure requirements)
40CFR 191.13 - (Containment requirements for TRU waste disposal
40CFR 191.14 - (Assurance requirements)
40CFR 191.16 - (Groundwater protection requirements)

units)

WAC 303-610(2) - (Closure performance standards)
WAC 303-610(4) - (Time allowed for closure [180 days after receiving

last load in unit])
WAC 173-303-645(1) and (12) - (Releases from SMUs)
WAC 173-303-283 - (Performance standards), which prohibit degradation of

groundwater or releases to the environment. Breached
drums would cause violation.

WAC 173-303-830(3ai) - Permit/closure plan alterations

DOE Order 5820.2A - (Radioactive waste management)

REGULATORY KEY ISSUES:
Institutional control and the future mission of the Hanford site remain an
issue. Due to the closure proximity of facilities in the 200 Areas,
utilization of land for facilities such as the Waste Receiving and
Processing (WRAP) facility and the Hanford Waste Vitrification Plant (HWVP)
will impact the current closure schedule. The closure schedule will need
to be re-negotiated.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The planning level, although insufficient to accomplish the current LLBG
Part B Closure scheduled, provides a reasonable basis for re-negotiation of
the closure.

CONCERNS AT PLANNING LEVEL:
The planning level still requires re-negotiation of the LLBG closure
schedule with the EPA and Ecology.

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.

5
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E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2250 ADS SUF: 0 SUBACTIVITY,: AJ

SUBACTIVITY TITLE: MIXED WASTE DISPOSAL TRENCH/WRAP 2A

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

FY1997 FY1998

0
0
0

0
0
0

2469
2469

5

FY1999 FY2000

2170
2170

5

0
0
0

PLANNING CASE ($

B&R
OE EW3130020
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

2743
2743

5

2411
2411

5

0
0
0

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The mixed waste disposal trench will provide RCRA compliant disposal for
mixed wastes to support disposal of waste from the mixed waste treatment
process.

RELATED ACTIVITIES NARRATIVE:
This activity is related to.

KEY ASSUMPTIONS:
Failure to proceed with mixed waste disposal trench provides no RCRA
compliant mixed waste disposal capabilities.

ACTIVITY BY PRIORITY:
All activities are DOE-HQ Priority 2 and RL Priority B1.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
One mixed waste disposal trench has been constructed.

0
2
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
No direct funding identified for FY 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
No direct funding identified for FY 1995.

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:
No direct funding identified for FY 1996.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING

2250-00-0005 Complete Mixed Waste Disposal 6/30/98
Trench construction.

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
The trench will complete design and commence construction in FY
operational for receipt of mixed waste by FY 1999.

TARGET

6/30/99

1998 and be

3

PLANNING TARGET

PLANNING TARGET

TARGETPLANNING

SUB ACT: AJADS SUF: 0
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Specific regulations in addition to others required are:

CODE OF FEDERAL REGULATIONS
40CFR 191-03(B) - (Environmental Radiation Protection Standards for,
Management and Disposal of Spent Nuclear Fuel, High-Level and Transuranic
Radioactive Wastes)
40CFR 60 - (Standards of Performance for New Stationary Sources) 40OCFR 61 -
(Radiation Emission Standards)
40CFR 61 - (National Emission Standards for Hazardous Air Pollutants)
40CFR 260 - (Hazardous Waste Management System)
40CFR 261 - (Identification and Listing of Hazardous Waste)
40CFR 262 - (Standards Applicable to Generators of Hazardous Waste)
40CFR 264 - (Resource Conservation and Recovery Act (RCRA)
40CFR 265 - (Interim Standards for Owners and Operators of Hazardous Waste
TSD Facilities)

WASHINGTON STATE REGULATIONS
WAC 173-303 - (Dangerous Waste Regulations)
WAC 173-400 - (General Regulations for Air Pollution Sources)
WAC 296-155 - (Washington Industrial Safety and Health Act)

DEPARTMENT OF ENERGY ORDERS
DOE Order 4700.1A - (Project Management System)
DOE Order 5400.1 - (General Environmental Protection Program)
DOE Order 5400.5 - (Radiation Protection of the Public and the Environment)
DOE Order 5480.1B - (Environmental, Safety, and Health Program for DOE
Operations)
DOE Order 5480.22 - (Technical Safety Requirements)
DOE Order 5480.23 - (Nuclear Safety Analysis Reports)
DOE Order 5480.24 - (Nuclear Criticality Safety)
DOE Order 5480.3 - (Safety Requirements for the Packaging and
Transportation of hazardous Materials, Hazardous Substances, and Hazardous
Wastes)
DOE Order 5480.4 - (Environmental Protection, Safety, and Health Protection
Standards)
DOE Order 5820.2A - (Radioactive Waste Management)
DOE Order 6430.1A - (General Design Criteria)

NESHAP REGULATIONS
CAA REGULATIONS
RCRA REGULATIONS
TSCA REGULATIONS

REGULATORY KEY ISSUES:
The mixed waste trench will provide for disposal of mixed low level wastes
(MLLW).

4
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COMP/PROG BENEFITS AT PLANNING LEVEL:
The Program benefits of the project are: Compliance with the RCRA and WAC
requirements.

CONCERNS AT PLANNING LEVEL:
Failure to proceed with mixed waste disposal trench provides no
compliant mixed waste disposal capabilities.

RCA

REQUIRED TECHNICAL DEVELOPMENT:
No technology development is required.

5

ADS ID: 2250 SUB ACT: AJADS SUF: 0



THIS AGEF BAN
LEFT BLANK



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2300 ADS SUF: 0

SUBACTIVITY TITLE: LIQUID EFFLUENTS PROGRAM MANAGEMENT

INSTALLATION: HANFORD

SUBACTIVITY: AA

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: NONE TPC: 0

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3130020
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3130020
TOTAL
DIRECT FTE

3782
3782
42

FY1995
RL BUD

2613
2613
21

FY1996
LEGAL

1501
1501
14

FY1996 FY1996
ESH TOTAL

0
0

1501
1501
14

FY1997 FY1998 FY1999 FY2000

1555
1555
14

1602
1602
14

1650
1650
14

1699
1699
14

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3130020 3782 2613
TOTAL 3782 2613
DIRECT FTE 42 21

FY1996
LEGAL

1501
1501
14

FY1996 FY1996
ESH TOTAL

1501
0 1501
0 14

FY1997 FY1998

1555 1602
1555 1602

14 14

FY1999 FY2000

1650
1650
14

1699
1699
14

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

1501
1501
14



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The scope of the Program Management/Administration activity is to provide
direction, coordination, and customer interface to those activities
required to meet the major mission to manage current and future liquid
effluent streams in a safe, responsible, cost effective, and legally
compliant manner. the most immediate objective is to end the practice of
using the soil column at the Hanford Site to 'treat' contaminated liquid
effluents.

Program Manager and Activity Engineering provides coordination of those
activities required to meet the program, Tri-Party Agreement, and Consent
Order milestones.

Also provided is the administrative reporting and tracking functions and
financial and scheduling support to the program.

Provides independent Readiness Review Board review and approval for'the
facilities being built under this program.

RELATED ACTIVITIES NARRATIVE:
Construction support for the completion of the Liquid Effluent Treatment
facilities is provided by ADS 2310-0. Hanford Environmental Compliance
Project.

ADS 2300-01, supports the completion of the Phase II Stream BAT/AKAR
Implementation. Program management, administrative, financial, and
scheduling support for this activity is provided under this ADS.

This ADS likewise provides program management, administrative, financial,
and schedule support to the work planned under ADS 2330-00, Liquid Effluent
Future Projects.

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Provided program management, scheduling, financial, and administrative

2
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ADS ID: 2300

support in the form of Program Offices for the 200 Area Effluent Treatment
Facility, 200 and 300 Area Treated Effluent Disposal Facilities, Interim
Compliance Activities, Miscellaneous Streams Program, and the LERF program.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
In Fy 1994, the individual program offices were disbanded with the
transition for a development program to operating facilities. A reduced
program office continues to provide overall program management and customer
interface and milestone control, financial, scheduling, and administrative
support. In FY 1994 the Program Office retained control of LERF Operations
and Interim Compliance activities.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET
------ ---------------------------------- --------- ----------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Target Case funding: $1,493K

Beginning in FY 1995 LERF activities and Interim Compliance work were
transferred to the 200 Area Operations and Systems Engineering
respectively. Remaining in t e Program management sub-activity is the
reduced program management function with activity engineers supporting the
administrative, 200 Areas activities and the 300 Area activities. Also
included in this sub-activity is funding for readiness review activities
for the 200 Area ETF.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Target Case funding: $1,527K

Same as FY 1995.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Target Case funding:
FY 1997: $1,570K; FY 1998: $1,605K: FY 1999: $1,640K: FY 2000: $1,676

Same as FY 1995. The target case funding supports the basic program

4



management, customer interface and scheduling, financial and administrative
activities.

5

ADS ID: 2300 SUB ACT: AAADS SUF: 0



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Tri-Party Agreement Milestones
WAC 173-216 Consent Order

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:
None, Planning Level is the same as Target level.

CONCERNS AT PLANNING LEVEL:
None

REQUIRED TECHNICAL DEVELOPMENT:
None. It is assumed that existing technology will be utilized to meet the
goals of this Activity Data Sheet.

6
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 2300 ADS SUF: 0 SUBACTIVITY: AB

SUBACTIVITY TITLE: 200 AREA LIQUID EFFLUENT FACILITIES OPERATIONS

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: NONE TPC: 0

DESCRIPTION: RICHLAND SOLID/LIQ WASTE & DEC-NFP

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3130020
CE 35EW31302
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3130020
CE 35EW31302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3130020
CE 35EW31302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
10864 21200

189 150
11053 21349

86 187

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
10864 21200

189 150
11053 21349

86 187

FY1996
LEGAL
24255

150
24405

183

FY1996
LEGAL
24255

150
24405

183

FY1996 FY1996
ESH TOTAL

24255
150

0 24405
0 183

FY1996 FY1996
ESH TOTAL

24255
150

0 24405
0 183

FY1997 FY1998 FY1999 FY2000

24539
100

24639
183

25439
100

25539
183

26406
100

26506
183

27443
100

27543
183

FY1997 FY1998 FY1999 FY2000

24539
100

24639
183

25439
100

25539
183

26406
100

26506
183

27443
100

27543
183

1

E-T010

5/12/93

8/16/94

TEC:

FY1996
TOTAL

24250
150

24400
183



ADS ID: 2300 ADS SUF: 0 SUB ACT: AB

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
200 AREA LIQUID EFFLUENT FACILITIES
The 200 Area Liquid Effluent Facilities (LEF) are required to meet the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
major Milestone M-17-00 and the interim Milestone M-17-08B, 'Implement
BAT/AKART at the generating facilities which will discharge to 200 Area
Treated Effluent Disposal Facility (Project W-049H),' by June 1995. This
program is also responsible for supporting the Tri-Party Agreement interim
milestone M-26-04, 'Remove all hazardous waste residues from the 242-A
Evaporator LERF units,' by June 1995. In addition, the LEF are required to
meet the congressional mandate to cease discharge of contaminated liquids
to the soil column. In meeting these goals, the activities that generate
the effluent to be collected and disposed of can continue until such time
the activities are no longer needed.

This Subactivity provides the personnel, procedures and hardware including
the utilities, chemicals, spares, and other materials required to monitor
construction, perform acceptance and operational testing, and develop the
necessary administrative, technical support, maintenance and operational
programs required for the Liquid Effluent Facilities. The performance of
an Operational Readiness Review will ensure that all requirements are met
before operation commences. Following startup, this subactivity will
support the ongoing operational and maintenance requirements of the LEF and
the facility upgrades that will be necessary to meet new and ongoing
mission requirements.

The 200 Area Liquid Effluent Facilities (LEF) represents a collection of
projects that will be operated and maintained by a single organization in
order to meet TPA requirements to cease the discharge of contaminated
liquids to the soil column in the 200 Areas. The LEF includes: Project C-
018H. the 200 Area Effluent Treatment Facility (ETF), Project W-049H, the
200 Area Treated Effluent Disposal Facility (TEDF), portions of Projects W-
291H, 200 Area BAT/AKART Implementation, and W-252, Phase II Liquid
Effluent Treatment and Disposal, and Project W-105, Liquid Effluent
Retention Facility (LERF).

The LEF are being staffed to operate 7 days per week, 24 hours per day.
This operating schedule is needed to: support operation of the 200 Area
TEDF operate the ETF to treat the contents of the LERF basins and newly
generated 242-A Evaporator Process condensate: and remove all LDR residues
from the LERF as required by the Tri-Party Agreement milestone M-26-04.
The number of staff designated and support resources identified (spares,
utilities, chemicals, etc.) reflects levels necessary to maintain safe
operations with sufficient coverage allocated for operations, operations
support, maintenance, and training.

200 AREA EFFLUENT TREATMENT FACILITY (ETF)
In April 1989, the 242-A Evaporator was placed in temporary standby because
of a concern that past Hanford Site waste management and chemical
processing activities may have generated listed waste as defined by the
'Resource Conservation and Recovery Act' (RCRA) (1976). These wastes,
which have subsequently been determined to be listed wastes, are currently

2
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stored in double-shell tanks (DST). As a result, the 242-A Process
Condensate is a listed waste via the 'derived from' rule and must be
managed in accordance with RCRA. Additionally, the level of ammonia in the
242-A Evaporator Process Condensate is high enough to make this disbharge a
dangerous waste according to WAC 173-303 (Ecology 1989) criteria. DST
wastes processed through the 242-A Evaporator to reduce the waste vplume
stored in the DSTs produces a concentrated waste stream, which is returned
to the DSTs, and a process condensate (PC) stream, which was previously
discharged to a soil column disposal site without further treatment

The operation of the 242-A Evaporator is vital to supporting waste
management and disposal activities, facility operations and standby
conditions, and conducting the Hanford Site environmental restoratibn
mission. It is not possible to support many Tri-Party Agreement
commitments related to such activities if the evaporator remains in a
standby condition. There is not sufficient tank space available to contain
all contaminated liquid effluents generated on the Hanford Site.

The '242-A Evaporator/PUREX Plant Condensate Treatment Facility (Effluent
Treatment Facility)' (Project C-018H), funded as part of the Hanford
Environmental Compliance Line Item, is being constructed to provide
effluent treatment and disposal capability required to support the
continued operation of the 242-A Evaporator and to process the stored
evaporator effluents in the LERF basins. The Effluent Treatment Facility
was originally designed to also treat two PUREX streams, but with the
decision to shut down PUREX, those streams are not being and will not be
generated.

The Effluent Treatment Facility will provide: (1) collection for certain
effluent streams, (2) a treatment system to reduce the concentration of
radioactive and hazardous waste constituents in the effluent streams to
acceptable levels, (3) tanks to permit verification of treated effluent
characteristics prior to discharge, and (4) a state-approved land disposal
structure (SALDS) for effluent disposal. The ETF treatment system has been
designed to treat a continuous flow of 150 gpm with at total operating
efficiency of 72%.

Secondary wastes will be generated from the Effluent Treatment Facility
treatment processes. The primary sources of these wastes are the filter
backwash, ion exchange regenerate, and permeate from the reverse osmosis
system. The secondary waste will be concentrated in an evaporator and then
dried in a thin film drier. The dry secondary waste will then be placed in
lined steel drums designed to meet the requirements imposed by the state
and DOE for storage and/or disposal of mixed solid waste.

Operation of the Effluent Treatment Facility is required by June 1995 in
order to support the TPA major milestone M-17-OOA to 'complete liquid
effluent treatment facilities/upgrades for all Phase I streams' by June
1995.

The facility is being constructed under RCRA Interim Status. A Delisting
Petition, required to allow disposal of the ETF treated effluents to the
soil column, has been prepared and is being approved by EPA. The EPA has
agreed that the Delisting Petition could be granted based on data derived
from pilot plant testing which would demonstrate the capabilities of the

3
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ETF design. A verification testing program will be required to monitor the
actual effectiveness of the treatment system. A State Waste Discharge
Permit (WAC 173-216) is also required for the disposal of the treated waste
water to the soil column.

The ETF project will provide disposal of the treated waste water via a
State Approved Land Disposal Structure (SALDS). The disposal site and
structure will be approved by the DOE and Ecology and permitted under the
'State Waste Discharge Permit Program' (WAC 173-216). The SALDS for the
ETF will consist of an underground drain field. The design percolation
rates for the site will be established by site testing and/or evaluation of
disposal site soil characteristics.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
The 200 Area TEDF (Project W-049H) is required to support meeting the Tri-
Party Agreement Major Milestone, M-17-OOA. 'Complete Liquid Effluent
Treatment Facilities/Upgrades for all Phase I Streams' by June 1995. This
support of the major milestone will be achieved by meeting the interim
Mi estones, M-17-08, 'Initiate Full Scale Hot Operations For 200 Area
Treated Effluent Disposal Facility (Project W-049H), With Permitted
Disposal Of Effluent To Either The Soil Column Or Surface Water' and M-17-
08B, 'Implement BAT/AKART At The Generating Facilities Which Will Discharge
To 200 Area Treated Effluent Disposal Facility (Project W-049H) by June
1995.

The 200 Area Treated Effluent Disposal Facility (200 Area TEDF), Project W-
049H, is designed to provide the collection and disposal system necessary
to transport and dispose of the Hanford 200 Area Phase I waste streams
(except 242-A Evaporator Process Condensate) remaining after application of
Best Available Technology/All Known, Available, and Reasonable Methods of
Prevention, Control, and Treatment (BAT/AKART). The disposal will be by
discharge to a State Approved Land Disposal System (SALDS), which in this
case is to be a pair of five-acre disposal ponds, also permitted under the
Washington State Waste Discharge Permit Program. To expedite the
elimination of the more significant effluent discharges to the soil:column
in the 200 West Area. the 200 Area TEDF also includes the collection and
disposal of two 200 West Area Phase II wastewater streams (284-W Power
Plant and T Plant Laboratory Wastewater) after application of BAT/AKART.

Present planning now has the six 200 East Area Phase II waste streams
discharging into the 200 Area TEDF by October 1997 for disposal via the
TEDF disposal ponds. These 200 East Area Phase II streams will be
connected to the TEDF as part of Project W-252, 'Phase II Liquid Effluent
Treatment and Disposal' which will also implement BAT/AKART for these
streams (see ADS 2300-01). This supports TPA Interim Milestone, M-17-OOB
'Complete Implementation of BAT/AKART for all Phase II Liquid Effluent
Streams at the Hanford Site'. While integrating into the overall discharge
management strategy, W-252 Phase II waste streams are funded entirely
separately from W-049H and maintain a October 1997 TPA compliance date.

Two additional effluents planned to discharge to the 200 Area TEDF include
the HWVP wastewater and the 242-A-81 Water Services Building wastewater.
These effluents did not previously exist and therefore were not identified
in the original definition of Phase I and II streams. The 242-A-81 Water
Services Building facility has been constructed to support the 242-A
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Evaporator when it restarts while HWVP is projected to begin operations
circa 1999 with its waste stream connected to the 200 Area TEDF. Also
expected to eventually discharge to the 200 Area TEDF is the Multi-Function
Waste Tank Facility being constructed as Project W-236A and which is
expected to begin discharges in 1997 after application of BAT/AKARTL

The 200 Area TEDF will obtain a State Waste Discharge Permit (WAC 173-216)
for discharge of the collected combined effluent to the soil columnl The
State Waste Discharge Permit application is currently scheduled to be
submitted to Ecology for review and comment in July 1994 with the issuance
of the permit targeted for March 1995. The 216 permit also requires
submittal of supporting documentation specified in WAC 173-240. which
includes engineering reports, plans and specifications, and operations and
maintenance manuals. Additionally, as a condition of the permitting
process, each facility must implement BAT/AKART to maintain compliance with
state regulatory discharge requirements and reduce the potential for
incidental/accidental release of pollutants into the soil column. As a
result, no provisions exist within the 200 Area TEDF to mitigate
contamination should it enter the collection system. It is the obligation
of each facility discharging to the 200 Area TEDF to ensure such accidental
contaminated discharges are avoided.

While the majority of facilities planned for discharging waste streams into
the 200 Area TEDF have adequate funding to support implementation of
BAT/AKART through HEC line items, General Plant Projects, CENRTC, etc.,
programmatic oversight identified four facilities requiring funding not
identified within the then existing financial structures. In order to
implement BAT/AKART in these facilities, Project W-291H. '200 Area Effluent
BAT/AKART Implementation' was developed as a fast track funding vehicle
capable of meeting the June 1995 Tri-Party Agreement cease discharge
milestones. The intent of this project is to provide the necessary
systems, components, facility modifications, and structures required to
implement BAT/AKART in accordance with WHC-SD-W049H-ER-003, '200 Area
Treated Effluent Disposal Facility Wastewater Engineering Report,' and
discharge effluent to the 200 Area TEDF.

200 AREA BAT/AKART IMPLEMENTATION (Project W-291H)
The 200 Area BAT/AKART Implementation Project (Project W-291H) is intended
to implement Best Available Technology/All Known, Available, and Reasonable
Methods of Prevention, Control, and Treatment (BAT/AKART) at four 200 Area
facilities: T Plant, U03/U Plant, 2101-M Laboratory and the 284-W Power
Plant.

The primary focus of the BAT/AKART Implementation project is to provide a
fast track vehicle for addressing identified funding requirements and
maintaining a design/construction schedule capable of meeting the June 1995
milestone to cease discharge of contaminated liquids to the soil column on
the Hanford Site.

Work covered under the project include activities such as: (1) the
modification of HVAC equipment, (2) facility piping, pumping, and
instrumentation upgrades, (3) treating filter backwash wastewater, (4)
elimination of selected waste streams, (5) connection to the 200 Area
Treated Effluent Disposal Facility (TEDF). (6) installation of monitoring
and control equipment in the 200 Area ETF control room.

5
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RELATED ACTIVITIES NARRATIVE:
Completion of the workscope identified in the Subactivity is dependent on
the full funding of ADS: 2310-01 - Hanford Environmental Compliance (HEC),
Subactivity 2310 - AG. ADS 2310-01 provides the Line Item construction
capital funding and operation expense funding required for construction
project support.

Completion of the permitting of the 200 Area TEDF is dependent upon funding
for stream characterization work required to support WAC 173-216 Permit
applications. Stream characterization is funded under Subactivity AH of
this ADS.

To meet milestone M-17-08B to implement BAT/AKART at the generating
facilities, support to Project W-291H, '200 Area BAT/AKART Implementation',
must be fully funded. The intent of Project W-291H is to provide the
necessary systems, components, facility modifications, and structures
required to implement BAT/AKART in accordance with WHC-SD-WO49H-ER-003,
'200 Area Treated Effluent Disposal Facility Wastewater Engineering
Report,' and transfer effluent to the 200 Area TEDF.

Successful completion of milestone M-17-00 'implement BAT for Phase I
streams' is dependent upon the availability of adequate laboratory support
for the Liquid Effluent Programs. A major portion of this support is being
supplied by the Waste Characterization and Sampling Facility (WSCF). It is
necessary that this laboratory activity be fully funded.

KEY ASSUMPTIONS:
The Tri-Party agreement, the WAC 173-216 Consent Order and the
Congressional Commitment to cease contaminated soil column discharges are
the prime drivers in developing the schedule for the Liquid Effluent
Treatment projects and it is assumed that the time allotted in the project
schedules for the permit application development and subsequent approvals
is adequate.

EFFLUENT TREATMENT FACILITY
It is assumed that the Effluent Treatment Facility sub-contractor can
complete the facility design, construction and Acceptance Test Procedures
and provide the necessary information to train the operations staff in time
for startup in June 1995.

It is also assumed the required State and Federal Permits will not impact
the schedule. This includes the assumption that the regulatory agencies
are adequately staffed and funded to review and approve the necessary
permit applications.

The effluents stored in the LERF basins and the Evaporator process
condensate are listed wastes ('derived from') and will require a federal
delisting after treatment and prior to discharge to the soil column., It is
assumed that the Environmental Protection Agency personnel required to
review and approve the delisting petition have adequate time and funding to
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support the schedule necessary to support the TPA.

The delisting strategy is based on the assumption that pilot plant testing
of surrogate solutions will be adequate to demonstrate to the regulators
that the treatment technologies selected for the ETF process train will
result in a robust treatment system capable of treating any 242-A
Evaporator PC which could reasonably be expected.

It has been assumed that the Operational Readiness Review (ORR) for this
facility will be a category III, as the hazard categorization for the ETF
is Category 3 (low hazard, nuclear). If this category is changed, the ORR
requirements increased, or the ORR requirements changed, the schedule and
costs may be significantly impacted.

It is assumed that soil column discharges will be permitted through the
State Waste Discharge Permit Program and that the ETF can treat to the
levels required by the permit.

The pilot plant testing of actual Evaporator process condensate will not be
required to confirm the validity of the proposed process train to the
regulators.

The Effluent Treatment Facility project is covered under Interim Status
expansion.

The existing effluent characterization data is sufficient to support
project development activities, such as safety analyses, design, air
permitting, etc.

Operation of effluent treatment and disposal facilities will dependtheavily
on effluent sample analytical support. It is assumed that adequate
laboratory support will be available to meet the LEF needs.

It is assumed that when the ETF is turned over to WHC, it will not require
significant facility modification to meet the requirements of the ORR.

It is assumed that the Central Waste Complex has adequate resources to
store the ETF secondary waste until disposal is possible.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
It is assumed that the regulators will approve the BAT/AKART that will be
implemented at the generating facilities and therefore the combined liquid
effluents entering the 200 Area TEDF collection system will be suitable for
discharge to a permitted disposal structure.

The existing characterization data indicates that the effluents to be
discharged to the 200 Area TEDF are non-dangerous. It is assumed that
additional characterization data will support this assumption and that the
regulators will agree with the designation. Based on these assumptions the
200 Area TEDF is being designed as a non-RCRA facility.

Existing characterization data have resulted in a determination that the
200 Area TEDF is a low-hazard, non-nuclear, general use facility. It is
assumed that new characterization data will support this determination. It
is also assumed that DOE requirements will not be modified in such a way as
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to change this determination.

All required State and Federal permits can be obtained by June 1995.

The Operational Readiness Review requirements will be based on a graded
approach for a non-nuclear, low-hazard facility, general use facility.

Funding, equipment, facilities, personnel, technical skill, regulatory
approvals and the supporting infrastructure needed to complete the '200 Area
TEDF mission will be available when required.

LIQUID EFFLUENT RETENTION FACILITY (LERF)
It is assumed that once the Evaporator Process condensate is removed from
the LERF, the basins will be closed. This assumption supports the existing
planning that the LERF basins will not be used in the treatment of
additional/new feeds to the ETF.

It is assumed that LERF cleanout will be a simple rinse out with clean
water and that water can be put through the ETF during a period when it is
not required for 242-A Evaporator feed. Further, it is assumed that
existing funds will be adequate for this rinsing activity.

200 AREA BAT/AKART IMPLEMENTATION (Project W-291H)
It is assumed that the W-291H sub-contractors can complete the facility
design, construction and Acceptance Test Procedures and provide the
necessary information to train the operations staff in time for startup in
June 1995.

The required State and Federal Permits will not impact the schedule. This
includes the assumption that the regulatory agencies are adequately staffed
and funded to review and approve the necessary permit applications.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

ETF FACILITY CAPITAL EQUIPMENT
ETF FACILITY CAPITAL EQUIPMENT
ETF FACILITY CAPITAL EQUIPMENT

TASKS COMPLETED TO DATE:
EFFLUENT TREATMENT FACILITY
The design for the ETF collection and the disposal system has been
completed. The contracts for the construction of the collection and
disposal systems were awarded in early FY 1994.

DOE-HQ review of the alternatives engineering study for the ETF disposal
site was completed in April 1992.

The Final Vadose Zone Modeling Report for the ETF disposal site was
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completed in November 1992.

The Toxic Air Pollutants (TAPs) Application was approved by DOE-RL and WHC.
The final permit is anticipated to be completed by the regulators in early
FY-94.

The SEPA checklist was prepared in August 1992. An addendum was added to
address the disposal of tritium and final approval was received in'January
1994.

Initial submittal of the Delisting Petition occurred in October 1992 as
required per TPA Milestone M-17-14C. The final petition was submitted to
EPA in August 1993.

A revised notice of intent for expansion under interim status was prepared
was issued in December 1992. The Part B Permit application was submitted
to EPA in August 1993.

A Research, Development and Demonstration (RD&D) Permit application was
prepared in December 1992 as required for compliance with RCRA and WAC 173-
303. This permit authorizes pilot plan testing with actual hot feed. The
permit was submitted in October 1991 as required by Tri-Party Agreement
milestone M-20-49. The permit was subjected to a public review in late FY-
93 and a final permit is expected from EPA in early FY 1994.

Pilot plant process envelope testing using surrogate feed was conducted
through the second quarter of FY93. This testing was necessary to support
the federal delisting petition and did not require an RD&D Permit.

The Pilot Plant Air Permit was approved by DOE-RL in January 1992 and by
the Department of Health in March 1992.

The following pilot plant testing work has been completed: UV/Oxidation
Feasibility Test Report (August 1992). UV/Oxidation Operability test report
was (October 1992), reverse osmosis operability test report (June 1992),
ion exchange test (November 1992), the granulated activated carbon
Feasibility Test Plan (January 1992) and the revised filtration test plan
(October 1993).

The Final Site Evaluation Report (FSER) for the ETF disposal site was
released in March 1993.

Permit applications for the Radiological Airborne Emissions Permit and the
Toxic Air Pollutant Permit required by the Washington State Department of
Health per WAC 173-400-100, 173-400-110, 173-403-050, 173-480-060 apd 402-
80 was completed in the first quarter of FY93, prior to the start of
construction of the ETF. The application for the National Emission
Standards for Hazardous Air Pollutants (NESHAP) permit, required per 40 CFR
Part 61 and Subpart H was be completed on the same schedule.

The RCRA Part B Permit Application was prepared and reviewed to support an
August 1993 submittal.

A State Waste Discharge Permit application required for compliance with WAC
173-216 was prepared in the third quarter of FY93 in support of an August
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1993 submittal, as required by TPA Milestone M-20-50.

Work will begin in January 1994 on a disposal site supplement to the
engineering report required per WAC 173-240 which was initially submitted
to Ecology in February 1992.

A draft Groundwater Monitoring Plan was prepared in March 1993.

DOE-RL review of the Notice of Intent for Interim Status expansion was
prepared in December 1992 with subsequent transmission to Ecology.

The ETF Part A Permit Application was revised in April 1993 with a
certified Part A permit Application transmitted to Ecology in August 1993.

A draft FSAR has been prepared and is being reviewed. The final FSAR will
be issued in FY-94.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY
Completed project authorization for ACDR October 1990.

Prepared collection system conceptual design September 1991.

Performed soil scanning December 1991.

Conducted liner mechanism characteristics engineering study August 1991.

Completed Value Engineering study in February 1992.

Conducted LERF closure engineering study in September 1991 with
review/approval in January 1992.

Submitted project management plan to DOE-RL in December 1991 with DOE-RL
review/approval in February 1992.

The revision to the QA Program Plan was approved by DOE-RL in March 1992.

Collection system piping route soil investigation was completed in August
1992.

Review of W-049H hazard classification and the preliminary safety
evaluation was conducted in October 1991.

The W-049H collection system definitive design was begun in January 1992.

The Design/Construction schedule was sent to Ecology and EPA as required by
Milestone M-17-08A in February 1992.

The W-049H Collection System 30% Design Report was submitted to Ecology in
June 1992, and the 80% Design Report was submitted to Ecology in January
1993.

The Effluent Disposal Options Report (EDOR) was completed and transmitted
to RL in November 1991 and to HQ in January 1992.

The decision was made to proceed with the selected pond disposal option in

10

ADS ID: 2300 ADS SUF: 0



ADS ID: 2300

March 1992.

The draft Site Evaluation Report (SER) was completed in September 1991, the
selected site was approved by RL in November 1991 and approved by Ecology
in April 1992.

The draft Site Characterization Work Plan was submitted to Ecology for
review in March 1992.

The NPDES permitting process evaluation report was completed in April 1991
and baseline conditions for the Columbia River were established in January
1992.

The Permitting Plan, Rev. 0, was completed in December 1992 and Rev. 1 was
completed in October 1992.

The diffuse source permitting evaluation was completed in May 1991.-

An estimate of air emissions was completed in October 1991 and the post BAT
air-emissions estimate was completed in February 1992.

The preparation for the Washington State Department of Health (WDOH) air
emissions notification was completed in March 1992,but was not required.

DOE-HQ approved the HEC Environmental Assessment in January 1992.

DOE reviewed/approved the collection system pipeline route soil
investigation categorical exclusion in March 1992.

DOE reviewed and approved the W-049 Functional Design Criteria, Rev 1, in
August 1992.

The supplemental document for the 240 Engineering Report was submitted to
Ecology in February 1992.

Completed the groundwater monitoring plan in November 1992.

Completed disposal site characterization field work in April 1993.

Completed the disposal site characterization modeling work in Septembber
1993.

Obtained WHC/RL review/approval of the disposal site characterization
report in September 1993.

Initiated groundwater monitoring in January 1993.

Completed preparation of draft Generating Facility Certification Plans in
September 1993.

Completed Rev. 1 of the 240 Engineering Report to accommodate changes to
BAT/AKART in October 1993.

Completed the 240 Engineering Report Disposal Site Characterization
supplement in October 1993.
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Completed collection system design in March 1993 and initiated construction
activities in April 1993.

Completed disposal system 30% Design Report and submitted to Ecology in
March 1993.

Completed disposal system design in August 1993 and awarded the disposal
system construction contract in November 1993.

Completed SEPA checklist and submitted to Ecology November 8, 1993.
Ecology SEPA Determination of Non-significance was issued December 13,
1993.

200 AREA BAT/AKART IMPLEMENTATION (Project W-291H)
Received Key Decision #0 'Approval for CDR' on December 1992.

Completed project Functional Design Criteria on January 1993.

Completed project Preliminary Safety Evaluation on January 1993.

NEPA documentation completed (Categorical Exclusion) in February 1993.

Completed project Conceptual Design Report on May 1993.

Completed Advanced Conceptual Design in June 1993.

Received Key Decision #1-2 'Approval for Definitive Design' on September
1993.

Started Definitive Design in September 1993.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

2300-00-0110 INITIATE TEST PROCEDURES FOR THE 6/30/94 6/30/94
200 AREA ETF

2300-00-0340 SUBMIT 200 TEDF STATE WASTE 9/30/94 9/30/94
DISCHARGE PERMIT

CURRENT YEAR (FY 1994) TASK NARRATIVE:
EFFLUENT TREATMENT FACILITY
Monitor the completion of construction and the performance of the
Acceptance Test procedures. Initiate Testing procedures by June 1994 as
required by the Tri-Party Agreement Milestone M-17-14D.

Complete the Construction of the collection and disposal systems for the
ETF.

Hire and train the Liquid Effluent Facilities organization to full staffing
levels by October 1994.

Develop a comprehensive Training program which is in compliance with all
applicable DOE and Ecology requirements and develop and implement rdquired
administrative procedures including: Emergency Response procedures,
Occurrence Reporting procedures and other Administrative procedures.
Develop and implement Self Assessment and Lessons Learned programs.

Generate and approve necessary operating documents, including: Operational
Test Plans, Operational Test Specifications, Operational Test Procedures,
Plant Operating procedures and Maintenance procedures.

Initiate Operational Readiness Review activities to support facility
startup in June 1995.

Submit the FSAR for DOE-HW review in July 1994.

Develop Sampling plans and procedures for the process control samples and
regulatory compliance samples.

Prepare Low Level Waste Certification Plan and Quality Assurance
Plan for the shipment of secondary wastes generated in the ETF.

Program

Initiate testing of actual 242-A process condensate in the pilot plant.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY
Complete baseline groundwater monitoring activities in September 1994.

Begin preparation of the preventive maintenance procedures April 1994.

Submit the 216 Permit application to Ecology by August 1994.

Implement Generating Facility
1994.

Certification Plan requirements by September
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Continue collection system construction.

Initiate disposal system construction by February 1994.

Initiate readiness review activities by July 1994.

200 AREA BAT/AKART IMPLEMENTATION (Project W-291H)
Complete Permitting Plan by January 1994.

Complete Preliminary Safety Analysis Report (PSAR) by February 1994.

Complete Definitive Design by March 1994. Kaiser Engineers Hanford will
complete design on 2101-M, U03/U Plant, and T Plant and Montgomery-Watson
will complete 284-W Powerhouse.

Receive KD #3 'Approval to Construct/Procure' by March 1994

Start construction by April 1994.

Complete bid award (all 5 parts) by July 1994.

FY 1995 MILESTONES:
MILESTONE ID TITLE

2300-00-0035 CEASE DISCHARGE 242-A EVAP PROCESS
CONDENSATE TO LERF BASINS

2300-00-0185 CEASE ALL DISCHARGES TO THE 216-W-
LWC CRIB

2300-00-0520 ACHIEVE COMPLIANCE 222-S LAB
WASTEWATER APPRVD PRETRTMT PERMIT

2300-00-0515 ACHIEVE COMPLIANCE U03 PLT PROC
CONDENSATE APPROVED TRTMT PERMIT

2300-00-0235 CEASE ALL DISCHARGE TO THE 216-T-4-
2 DITCH

2300-00-0255 CEASE ALL DISCHARGES TO THE 2101-M
POND

2300-00-0220 CEASE ALL DISCHARGES TO THE 216-S-
26 CRIB

2300-00-0245 CEASE ALL DISCHARGES TO THE 216-T-
1 DITCH

2300-00-0020 CEASE ALL DISCHARGES TO THE 216-Z-
20 CRIB

2300-00-0210 CEASE ALL DISCHARGES TO THE 284-W
POWERPLANT POND

2300-00-0015 CEASE B PLANT CHEMICAL SEWER
DISCHARGE

2300-00-0025 CEASE DISCHARGE OF 242-S EVAP
STEAM CONDENSATE TO 216-U-14 DITCH

2300-00-0150 CEASE DISCHARGE OF PUREX CHEMICAL
SEWER TO THE 216-B-3 POND

2300-00-0115 CEASE DISCHARGE OF U03/U PLANT
WASTEWATER TO THE 216-U-14 DITCH

2300-00-0080 CEASE DISCHARGE TO HAZARDOUS WASTE

PLANNING

12/31/94

1/31/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

TARGET

12/31/94

1/31/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3225 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 200-TP CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 432161 TEC: 432161

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1A98 FY1999 FY2000

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

0
0.

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
o

0
0
0

0
0
0

1
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SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERTI- O - -.. OFFICE: RL. AD. I : 3 5 A. S : 0
OPERATIONS OFFICE: RL ADS ID: 3225 ADS SUF: 0 SUBACTIVITY': AB

SUBACTIVITY TITLE: 200-TP REMEDIAL ACTION

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: b/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 432161 TEC: 432161

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995 FY1996

B&R RL BUD LEGAL
OE EW2010302 0 0 0
TOTAL 0 0 0
DIRECT FTE 0 0 0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW2010302
TOTAL
DIRECT FTE

0
0
0

)
FY1995
RL BUD

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1598 FY1999 FY2000

0
0
0

0
0
0

0
0
0-

0
0
0

1

FY1996
TOTAL

0
0
0
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AB



ADS ID: 3225

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

SUB ACT: ABADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3230 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 200-UP CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: S/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 464793 TEC: 464793

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 9094 4627
TOTAL 9094 4627
DIRECT FTE 48 33

FY1996
TOTAL

3276
3276
22

FY1996
LEGAL

3276
3276
22

FY1996 FY1996
ESH TOTAL

3276
0 3276
0 22

FY1997 FY1998

0 0
0 0
0 o

FY1999 FY2000

0,
0
0

0
0
0

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
9094 4627
9094 4627
48 33

FY1996
LEGAL

3276
3276
22

FY1996 FY1996
ESH TOTAL

3276
0 3276
0 22

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3230 ADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3230-00-0010

3230-00-0020

CURRENT YEAR

INITIATE PILOT-SCALE PUMP AND
TREAT OPERATIONS FOR 200-UP-1
SUBMIT 200-UP-2 VALIDATED DATA TO
EPA/ECOLOGY

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
3230-00-0005 SUBMIT 200-UP-1 DRAFT IRM PROPOSED

PLAN TO EPA/ECOLOGY
3230-00-0025 SUBMIT 200-UP-2 DRAFT LFI REPORT

TO EPA/ECOLOGY
BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
3230-00-0030 SUBMIT DRAFT 200-UP-I LFI REPORT

TO EPA/ECOLOGY
PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

3/31/94

7/31/94

PLANNING

3/31/95

6/30/95

PLANNING

9/30/96

PLANNING

TARGET

3/31/94

7/31/94

TARGET

3/31/95

6/30/95

TARGET

9/30/96

TARGET

ADS ID: 3230 ADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3230 ADS SUF: 0 SUB ACT: AA



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
----------------------------------
OPERATIONS OFFICE: RL ADS ID: 3230 ADS SUF:

SUBACTIVITY TITLE: 200-UP REMEDIAL ACTION

INSTALLATION: HANFORD-200

0 SUBACTIVITV: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: .8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 464793 TEC: 464793

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010302 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
TOTAL

1589
1589

9

FY1996
LEGAL

1589
1589

9

FY1996
LEGAL

1589
1589

9

FY1996 FY1996
ESH TOTAL

1589
0 1589
0 9

FY1996 FY1996
ESH TOTAL

1589
0 1589
0 9

FY1997 FY1998

2319 2370
2319 2370

15 -15

FY1997 FY1998

2319 2370
2319 2370

15 15

FY1999 FY2000

222 227
222 227

1 1

FY1999'FY2000

222 227
222 227
1 1

1

E-TO10



ADS ID: 3230

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AB



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3230 ADS SUF: 0



ADS ID: 3230

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

ADS SUF: 0 SUB ACT: AB



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3235 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 200-ZP CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: S/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 751242 TEC: 751242

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

.0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010



ADS ID: 3235

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AA



ADS ID: 3235

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS SUF: 0 SUB ACT: AA



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3235 ADS SUF: 0 SUB ACT: AA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3235 ADS SUF:

SUBACTIVITY TITLE: 200-ZP REMEDIAL ACTION

INSTALLATION: HANFORD-200

0 SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 751242 TEC: 751242

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
GE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
9777 11074
9777 11074

44 68

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
9777 11074
9777 11074

44 68

FY1996
LEGAL

10784
10784

75

FY1996
LEGAL

10784
10784

75

FY1996 FY1996
ESH TOTAL

10784
0 10784
0 75

FY1996 FY1996
ESH TOTAL

10784
0 10784
0 75

FY1997 FY1998

6135 5915
6135 5915

37 34

FY1997 FY1998

6135 5915
6135 5915

37 .34

FY1999 FY2000

4154
4154
22

4245
4245
22

FY1999 FY2000

4154
4154
22

4245
4245
22

1

FY1996
TOTAL

10784
10784

75



SUB ACT: AB

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3235 ADS SUF: 0



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3235-00-0005 INITIATE PILOT-SCALE PUMP AND
TREAT OPERATIONS FOR 200-ZP-1

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

PLANNING

2/28/94

PLANNING

TARGET

2/28/94

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS I0: 3235 ADS SUF: 0



ADS ID: 3235

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ABADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3240 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 200-IU CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: -8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1185851 TEC: 1185851

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

FY1996
LEGAL

0
0
0

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998

0
0
0

0
0
0

FY1997 FY1998

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

1

E-T010



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3240 ADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3240 ADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3240 ADS SUF: 0 SUB ACT: AA



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3240 ADS SUF:

SUBACTIVITY TITLE: 200-IU REMEDIAL ACTION

INSTALLATION: HANFORD-200

0 SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1185851 TEC: 1185851

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
LEGAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
0



ADS ID: 3240

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AB



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3240 ADS SUF: 0



ADS ID: 3240

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ABADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3245 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 200-SS CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 177535 TEC: 177535

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

$ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
.0

0

0
0
0

0
0
0

1

FY1996
TOTAL

0
0
0



ADS ID: 3245

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AAADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

TARGET

TARGET

TARGET

TARGET

ADS ID: 3245 ADS SUF: 0

PLANNING



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3245 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3245 ADS SUF:

SUBACTIVITY TITLE: 200-SS REMEDIAL ACTION

INSTALLATION: HANFORD-200

0 SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: ,8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 177535 TEC: 177535

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ I

B&R
OE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

N THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
o 0

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0 0
0 0
0 0

0
0

-0

0
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
0



ADS ID: 3245

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

2

SUB ACT: ABADS SUF: 0



ADS ID: 3245

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS SUF: 0 SUB ACT: AB



SUB ACT: AB

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

ADS ID: 3245 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3250 ADS SUF: 0 SUBACTIVITY,: AA

SUBACTIVITY TITLE: 200-EAST GROUNDWATER CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D

COST INFORMATION:

LINE ITEM NO: N/A TPC: 0

VERSION DATE:

PRINT DATE:

TEC:

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

*0
0

.0

0
0
0

0
0
0

1

E-TO10

5/12/93

8/16/94

'0



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

01

2

ADS ID: 3250 ADS SUF: 0



ADS ID: 3250

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

PLANNING

TARGET

TARGET

TARGET

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS SUF: 0 SUB ACT: AA



ADS ID: 3250

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0
4

ADS SUF: 0 SUB ACT: AA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3250 ADS SUF: 0

SUBACTIVITY TITLE: 200-EAST GROUNDWATER REMEDIAL ACTION

INSTALLATION: HANFORD-200

SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

COST INFORMATION:

LINE ITEM NO: N/A

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

TPC: 0

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TEC:

FY1996
TOTAL

0
0
0

TARGET CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998

0 : o
0
0

0
0

FY1999 FY2000

0
0
0

0
0
0

PLANNING CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

.0
0

-0

0
0
0

0
0
0

1

5/12/93

8/16/94

0



SUB ACT: AB

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3250 ADS SUF: 0



ADS ID: 3250

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

PLANNING

PLANNING

TARGET

TARGET

TARGET

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS SUF: 0 SUB ACT: AB



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3250 ADS SUF: 0 SUB ACT: AB



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3255 ADS SUF: 0 SUBACTIVITY AA

SUBACTIVITY TITLE: 200-WEST GROUNDWATER CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-200

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: N/A

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

0
0
0

1

5/12/93

8/16/94

TPC: 0 TEC: 0



ADS ID: 3255

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AA



ADS ID: 3255

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

SUB ACT: AAADS SUF: 0



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3255 ADS SUF: 0



E-TO10 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3255 ADS SUF: 0

SUBACTIVITY TITLE: 200-WEST GROUNDWATER REMEDIAL ACTION

INSTALLATION: HANFORD-200

SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: N/A

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010302 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998

0
0
0

0
0

FY1999 FY2000

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

5/12/93

8/16/94

TPC: 0 TEC: 0



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3255 ADS SUF: 0 SUB ACT: AB



ADS ID: 3255

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

TARGET

PLANNING

PLANNING

TARGET

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS SUF: 0 SUB ACT: AB



ADS ID: 3255

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: AB



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3300 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 300-FF CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-300

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1272867 TEC: 1272867

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010301
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

3801
3801
28

FY1995
RL BUD

3897
3897
25

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0-

0 0
o.- 0
0 0

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
3801 3897
3801 3897

28 25

FY1996
LEGAL

2125
2125
14

FY1996 FY1996
ESH TOTAL

2125
0 2125
0 14

FY1997 FY1998

280 50
280 50
2 _ 0

FY1999 FY2000

a
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
0



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
-----------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3300 ADS SUF: 0 SUB ACT: AA



ADS ID: 3300

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3300-00-0005

3300-00-0010

CURRENT YEAR

SUBMIT 300-FF-1 DRAFT RI 2 REPORT
TO EPA/ECOLOGY
SUBMIT 300-FF-1 DRAFT FS PHASE 3
REPORT TO EPA/ECOLOGY

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3300-00-0050 SUBMIT THE 300-FF-2 OU DRAFT LFI
WORK PLAN TO EPA/ECOLOGY

3300-00-0020 SUBMIT 300-FF-1 DRAFT IRM PROPOSED
PLAN TO EPA/ECOLOGY

3300-00-0015 SUBMIT COMBINED 300-FF-5 DRAFT RI
2/FS 3 REPORT TO EPA/ECOLOGY

3300-00-0030 SUBMIT 300-FF-5 DRAFT IRM PROPOSED
PLAN TO EPA/ECOLOGY

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

3300-00-0065

PLANNING YEAR

SUBMIT 300-FF-2 DRAFT IRM PROPOSED
PLAN TO EPA/ECOLOGY
(FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3300-00-0060 SUBMIT 300-FF-2 DRAFT IRM PROPOSED
PLAN TO EPA/ECOLOGY

3300-00-0045 SUBMIT A 300-FF-2 DRAFT IRM
PROPOSED PLAN TO EPA/ECOLOGY

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

12/15/93

8/15/94

PLANNING

11/30/94

12/31/94

1/31/95

5/30/95

PLANNING

3/31/96

PLANNING

12/31/96

3/31/98

TARGET

12/15/93

8/15/94

TARGET

11/30/94

12/31/94

1/31/95

5/30/95

TARGET

3/31/96

TARGET

12/31/96

3/31/98

ADS SUF: 0 SUB ACT: AA



ADS ID: 3300

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: AA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3300 ADS SUF:

SUBACTIVITY TITLE: 300-FF REMEDIAL ACTION

INSTALLATION: HANFORD-300

0 SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1272867 TEC: 1272867

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

26
26
0

FY1995
RL BUD

2790
2790
17

FY1996
LEGAL

4111
4111
24

FY1996 FY1996
ESH TOTAL

0
0

4111
4111
24

FY1997 FY1998 FY1999 FY2000

12161
12161

57

13504
13504

70

16336
16336

52

39531
39531

137

PLANNING CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
26 2790
26 2790
0 17

FY1996
LEGAL

4111
4111
24

FY1996 FY1996
ESH TOTAL

0
0

4111
4111
24

FY1997 FY1998

14658 18413
14658 18413

68 90

FY1999 FY2000

27494
27494

75

50453
50453

182

1

FY1996
TOTAL

4111
4111
24



ADS ID: 3300

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

0

2

SUB ACT: ABADS SUF: 0



ADS ID: 3300

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

PLANNING

PLANNING

PLANNING

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

TARGET

TARGET

TARGET

TARGET

ADS SUF: 0 SUB ACT: AB



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3300 ADS SUF: 0 SUB ACT: AB



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3390 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: 1100-EM CHARACTERIZATION AND ASSESSMENT

INSTALLATION: HANFORD-1100

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 33572 TEC: 33572

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010301 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998

o Lo
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW2010301
TOTAL
DIRECT FTE

)
FY1995
RL BUD

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0 0
0 0 0
0 0 0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010



ADS ID: 3390

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AA



ADS ID: 3390

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3390-00-0010 SUBMIT 1100-EM-1 REMEDIAL DESIGN
PLAN TO EPA/ECOLOGY

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

PLANNING

12/31/93

PLANNING

2 /TARGET

12/31/93

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

SUB ACT: AAADS SUF: 0



ADS ID: 3390

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: AAADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3390 ADS SUF: 0

SUBACTIVITY TITLE: 1100-EM REMEDIAL DESIGN AND ACTION

INSTALLATION: HANFORD-1100

SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 33572 TEC: 33572

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

7583
7583
41

FY1995
RL BUD

7243
7243
26

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
7583 7243
7583 7243

41 26

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-TO10

FY1996
TOTAL

0
0
0



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3390 ADS SUF: 0 SUB ACT: AB



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3390-00-0025 CLEAN UP ARID LANDS ECOLOGY
FACILITY/PROVIDE CLOSEOUT DOCUMENT

3390-00-0005 M-16-81 COMPLETE REMED & CERCLA
CONST RPT FOR ALE RESERVE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING

10/30/94

10/31/94

PLANNING

TARGET

10/30/94

10/31/94

TARGET

PLANNING TARGET

ADS ID: 3390 ADS SUF: 0



ADS ID: 3390

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

0

SUB ACT: ABADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF: 0

SUBACTIVITY TITLE: PROGRAM MANAGEMENT REMEDIAL ACTION

INSTALLATION: HANFORD

SUBACTIVITY: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

16630
16630

116

FY1995
RL BUD

20531
20531

125

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
16630 20531
16630 20531

116 125

FY1996
LEGAL

17445
17445

126

FY1996
LEGAL

17445
17445

126

FY1996 FY1996
ESH TOTAL

17445
0 17445
0 126

FY1996 FY1996
ESH TOTAL

17445
0 17445
0 126

FY1997 FY1998

15310 16121
15310 16121

116 119

FY1997 FY1998

15310 16121
15310 16121

116 119

FY1999 FY2000

16518
16518

119

17234
17234

122

FY1999 FY2000

16518
16518

119

17234
17234

122

1

E-T010

FY1996
TOTAL

17445
17445

126



ADS ID: 3400

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AAADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID

3400-00-0250

3400-00-0035

3400-00-0025

3400-00-0065

3400-00-0020

3400-00-0010

3400-00-0220

CURRENT YEAR

TITLE

SUBMIT FY94 MULTI-YEAR PROGRAM
PLAN FORMAL DRAFT TO RL (ANNUALLY)
M-13-80 SUBMIT COMPENDIUM OF
COLUMBIA RIVER CONTAMINANT DATA
M-13-80A COMPLETE RIVER
CONTAMINANT WORKSHOPS
SUBMIT FINAL DRAFT FY 1995 FYWP TO
RL (ANNUALLY)
M-13-81 SUBMIT WORK PLAN ON
HANFORD GW REMEDIATION STRATEGY
HOLD FOUR QUARTERLY TPA PUBLIC
MEETINGS (ANNUALLY)
ISSUE FINAL FY 1995 FISCAL YEAR
WORK PLAN TO RL (ANNUALLY)

(FY 1994) TASK NARRATIVE:

PLANNING

12/15/93

4/30/94

6/30/94

8/29/94

8/31/94

9/30/94

9/30/94

TARGET

12/15/93

4/30/94

6/30/94

8/29/94

8/31/94

9/30/94

9/30/94

FY 1995 MILE
MILESTONE ID

3400-00-0015

3400-00-0255

3400-00-0090

BUDGET YEAR

STONES:
TITLE

M-13-81A SUBMIT WORK PLAN ON THE
HANFORD GW PROTECTION MGT. PLAN
SUBMIT FY95 RICH. ER PROGRAM PLAN
FORMAL DRAFT TO RL (ANNUALLY)
M-70-03 SUBMIT ER DATA MANAGEMENT
PLAN TO EPA/ECOLOGY

(FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

10/31/94

12/15/94

3/31/95

PLANNING

PLANNING

TARGET

10/31/94

12/15/94

3/31/95

TARGET

TARGET

3

ADS ID: 3400 ADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3400 SUB ACT: AAADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF:

SUBACTIVITY TITLE: PROGRAM MANAGEMENT - D&D

INSTALLATION: HANFORD

0 SUBACTIVITY: AB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010401
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 1081
0 1081

11 10

FY1996 FY1996
LEGAL ESH

2773
0 2773
0 15

FY1996
TOTAL

2773
2773
15

FY1997 FY1998 FY1999 FY2000

3301
3301
15

4829
4829
15

3358
3358
15

1888
1888
14

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 1081
0 1081

11' 10

FY1996
LEGAL

0
0

FY1996
ESH

2773
2773
15

FY1996
TOTAL

2773
2773
15

FY1997 FY1998 FY1999 FY2000

3301
3301
15

4829
4829
15

3358
3358
15

1888
1888
14

1

E-T010

FY1996
TOTAL

2773
2773
15

PLANNING CASE

B&R
OE EW2010401
TOTAL
DIRECT FTE



ADS ID: 3400

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: ABADS SUF: 0



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3400-00-0045

3400-00-0040

CURRENT YEAR

REVIEW AND UPDATE HANFORD SURPLUS
FACILITY HAZ. DOC. (ANNUALLY)
UPDATE FY94 DECOMMISSIONING
PROGRAM PLAN (ANNUALLY)

(FY 1994) TASK NARRATIVE:

PLANNING

9/30/94

9/30/94

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---- ----

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

PLANNING

3

TARGET

9/30/94

9/30/94

TARGET

TARGET

TARGET

ADS ID: 3400 ADS SUF: 0



SUB ACT: AB

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3400 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF: 0

SUBACTIVITY TITLE: QUALITY ASSURANCE & SELF-ASSESSMENT

INSTALLATION: HANFORD

SUBACTIVITY: AC

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: .5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW2010301
TOTAL
DIRECT FTE

3250
3250
16

FY1995
RL BUD

5372
5372
28

IN THOUSANDS)
FY1994 FY1995

RL BUD
3250 5372
3250 5372

16 28

FY1996 FY1996
LEGAL ESH

4599
0 4599
0 24

FY1996 FY1996
LEGAL ESH

4599
0 4599
0 24

FY1996
TOTAL

4599
4599
24

FY1996
TOTAL

4599
4599
24

FY1996
TOTAL

4599
4599
24

FY1997 FY1998 FY1999 FY2000

4631
4631
24

5868
5868
29

7079
7079
34

7047
7047
33

FY1997 FY1998 FY1999 FY2000

4631
4631
24

5868
5868
29

7079
7079
34

7047
7047
33

1

E-T010



SUB ACT: AC

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3400 ADS SUF: 0



SUB ACT: AC

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3400 ADS SUF: 0



ADS ID: 3400

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT-. ACADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF: 0 SUBACTIVITY: AD

SUBACTIVITY TITLE: RL CONTRACTS

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2Q10301
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
10366 0
10366 0

16 0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
10366 0
10366 0

16 0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

0
0
0

0
0
0,

0
0
0

0
0
0

FY1997 FYf998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

FY1996
TOTAL

0
0
0



ADS ID: 3400

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: ADADS SUF: 0



ADS ID: 3400 ADS SUF: 0 SUB ACT: AD

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3400-00-0050
3400-00-0165

CURRENT YEAR

ISSUE DRAFT HRA-EIS TO HQ
DELIVER DRAFT REV. (QASR) DOCUMENT
TO THE USERS GROUP (ANNUALLY)

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3400-00-0080 ISSUE FINAL HRA-EIS TO HQ
3400-00-0085 ISSUE HRA-EIS RECORD OF DECISION

TO PUBLIC
3400-00-0095 DRAFT TEST RPT TO RL FOR BENCH-

SCALE TESTING OF IN-SITU CHEM GW
BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:. MILESTONE ID TITLE

3400-00-0110 COMP BENCH-SCALE TEST ON CONTAM
MEDIA FOR IN-SITU CHEM TREAT GW

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3400-00-0125

3400-00-0140

3400-00-0145

3400-00-0130

3400-00-0150

COMP LARGE SCALE TEST ACTIVITIES
FOR IN-SITU CHEM TREAT FOR GW
COMPLETE FIELD TEST ACTIVITY OF
HANFORD BARRIER
COMPLETE PROTOTYPE TESTING OF
HANFORD BARRIER
COMP FIELD DEMO & RPT ON IN-SITU
CHEM TREATMENT FOR GW
COMPLETE FINAL HANFORD BARRIER
DESIGN PACKAGE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

7/03/94
8/31/94

PLANNING

1/01/95
4/01/95

9/30/95

PLANNING

9/30/96

PLANNING

9/30/97

9/30/97

9/30/97

5/31/98

9/30/98

3

TARGET

7/03/94
8/31/94

TARGET

1/01/95
4/01/95

9/30/95

TARGET

9/30/96

TARGET

9/30/97

9/30/97

9/30/97

5/31/98

9/30/98

SUB ACT: ADADS ID: 3400 ADS SUF: 0



ADS ID: 3400

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ADADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF: 0 SUBACTIVITY> AE

SUBACTIVITY TITLE: CAPITAL EQUIPMENT & TECHNOLOGY ADAPTIONS

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

28318
28318

95

FY1995
RL BUD

14731
14731

45

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
28318 14731
28318 14731

95 45

FY1996
LEGAL

17618
17618

61

FY1996
LEGAL

17618
17618

61

FY1996 FY1996
ESH TOTAL

17618
0 17618
0 61

FY1996 FY1996
ESH TOTAL

17618
0 17618
0 61

FY1997 FY1998 FY1999 FY2000

16420
16420

63

13645
13645

63

FY1997 FY1998

16420
16420

63

13645
13645

63

14305
14305

73

16068
16068

79

FY1999 FY2000

14306
14305

73

16068
16068

79

1

FY1996
TOTAL

6628
6628

0

E-T010



ADS ID: 3400

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AEADS SUF: 0



ADS ID: 3400

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3400-00-0005 HOLD INTERNATIONAL WORKSHOP ON
LONG-RANGE PROTECTIVE BARRIERS

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

9/30/95

PLANNING

TARGET

TARGET

9/30/95

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

SUB ACT-. AEADS SUF: 0



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3400 ADS SUF: 0 SUB ACT: AF



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF: 0 SUBACTIVITY: AF

SUBACTIVITY TITLE: LABORATORY SUPPORT

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858060

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010301
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

3379
3379
24

FY1995
RL BUD

470
470
5

FY1996
LEGAL

482
482
5

FY1996 FY1996
ESH TOTAL

482
0 482
0 5

FY1997 FY1998 FY1999 FY2000

494 522 552 640
494 522 552 640
5 5 5 5

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
3379 470
3379 470

24 5

FY1996
LEGAL

482
482
5

FY1996 FY1996
ESH TOTAL

482
0 482
0 5

FY1997 FY1998

494 522
494 522
5 -5

FY1999 FY2000

552 640
552 640

5 5

1

E-T010

FY1996
TOTAL

482
482

5



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3400 ADS SUF: 0 SUB ACT: AF



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 3400 SUB ACT: AFADS SUF: 0



ADS ID: 3400

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT:. AGADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3400 ADS SUF:

SUBACTIVITY TITLE: RL COMPLIANCE OVERSIGHT

INSTALLATION: HANFORD

0 SUBACTIVITY: AG

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: .5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 3858060 TEC: 3858660

DESCRIPTION: COMPLIANCE OVERSIGHT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010700
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010700
TOTAL
DIRECT FTE

PLANNING CASE (

B&R
OE EW2010700
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

4000
4000

0

FY1995
RL BUD

0
0
0

IN THOUSANDS)
FY1994 FY1995

RL BUD
4000 0
4000 0

0 0

FY1996
LEGAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

FY1996
TOTAL

0
0
0



SUB ACT: AG

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3400 ADS SUF: 0



SUB ACT: AG

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3400 ADS SUF: 0



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3410 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3410 ADS SUF:

SUBACTIVITY TITLE: PROGRAM MANAGEMENT SUPPORT D&D

INSTALLATION: HANFORD

0 SUBACTIVITY: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 1125 0
TOTAL 1125 0
DIRECT FTE 11 0

TPC: 1280674 TEC: 1280674

FY1996
TOTAL

0
0
0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW2010401
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
1125 0
1125 0

11 0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010



ADS ID: 3410

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT:. AAADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3410 ADS SUF: 0



ADS ID: 3410

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT:. ADADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3410 ADS SUF: 0 SUBACTIVITY: AD

SUBACTIVITY TITLE: RL CONTRACTS

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1280674 TEC: 1280674

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010301
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010301
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010301
TOTAL
DIRECT FTE

0
0
0

FY1995
RL BUD

6960
6960
17

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 6960
0 6960
0 17

FY1996
LEGAL

7862
7862
19

FY1996
LEGAL

7862
7862
19

FY1996 FY1996
ESH TOTAL

7862
0 7862
0 19

FY1996 FY1996
ESH TOTAL

7862
0 7862
0 19

FY1997 FY1q98

7352 6 97
7352 6697

19 19

FY1997 FY1998

7352 6697
7352 6697

19 19

FY1999 FY2000

6943
6943

19.

6978
6978
19

FY1999 FY2000

6943
6943
19

6978
6978
19

1

E-T010

FY1996
TOTAL

7862
7862
19



ADS ID: 3410

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ADADS SUF: 0



SUB ACT: AD

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3410 ADS SUF: 0



ADS ID: 3410

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

2

SUB ACT: AGADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3410 ADS SUF:

SUBACTIVITY TITLE: RL COMPLIANCE OVERSIGHT

INSTALLATION: HANFORD

0 SUBACTIVITY: AG

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1280674 TEC: 1280674

DESCRIPTION: COMPLIANCE OVERSIGHT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010700
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010700
TOTAL
DIRECT FTE

0
0
0

FY1995
RL BUD

4000
4000

0

FY1996
LEGAL

5700
5700

0

FY1996 FY1996
ESH TOTAL

5700
0 5700
0 0

FY1997 FY1998

6555 7S68
6555 7$68

0 0

FY1999 FY2000

7712
7712

0

7858
7858

0

PLANNING CASE ($ IN THOUSANDS)
FY1994 F

B&R
OE EW2010700
TOTAL
DIRECT FTE

Y1995
RL BUD

0 4000
0 4000
0 0

FY1996
LEGAL

5700
5700

0

FY1996 FY1996
ESH TOTAL

5700
0 5700
0 0

FY1997 FY1998 FY1999 FY2000

6555
6555

0

7568
7568

0

7712
7712

0

7858
7858

0

1

E-T010

FY1996
TOTAL

5700
5700

0



ADS ID: 3500

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: RA



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
-----------------------------------
OPERATIONS OFFICE: RL ADS ID: 3500 ADS

SUBACTIVITY TITLE: ASBESTOS ABATEMENT

INSTALLATION: HANFORD

SUF: 0 SUBACTIVITY: RA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 8/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 167172 TEC: 167172

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010402
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010402
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010402
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
1617 2801
1617 2801

19 26

$ IN THOUSANDS)
FY1994 FY1995

RL BUD
1617 2801
1617 2801

19 26

FY1996 FY1996
LEGAL ESH

3203
0 3203
0 29

FY1996 FY1996
LEGAL ESH

3203
0 3203
0 29

FY1996
TOTAL

3203
3203
29

FY1996
TOTAL

3203
3203
29

FY1997 FY1998 FY1999 FY2000

3076
3076
27

3542
3542
31

3668
3668
31

3794
3794
31

FY1997 FY1998 FY1999 FY2000

3076
3076
27

3542
3542
31

3668
3668
31

3794
3794
31

1

FY1996
TOTAL

3203
3203
29

E-T010



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3400 ADS SUF: 0 SUB ACT: AE



SUB ACT: RA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3500-00-0045 UPDATE THE AAP FOR FY 1995 AND
SUBMIT TO RL FOR APPROVAL

3500-00-0010 PROVIDE WORK PERFORMANCE REPORT
PER AAP (QUARTERLY) (SEE DFSC.)

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3500-00-0015 PROVIDE WORK PERFORMANCE REPORT
PER AAP (QUARTERLY) (SEE DESC.)

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

3500-00-0020 PROVIDE WORK PERFORMANCE REPORT
AGAINST AAP QUARTERLY (SEE DESC)

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3500-00-0025 PROVIDE WORK PERFORMANCE REPORT
AGAINST AAP QUARTERLY (SEE DESC)

3500-00-0030 COMPLETE ALL PRIORITY CLASS A & B
ABATEMENT IN EM-40 FACILITIES

3500-00-0035 PROVIDE WORK PERFORMANCE REPORT
AGAINST AAP QUARTERLY (SEE DESC)

3500-00-0040 PROVIDE WORK PERFORMANCE REPORT
AGAINST AAP QUARTERLY (SEE DESC)

3500-00-0005 PROVIDE WORK PERFORMANCE REPORT
PER AAP (QUARTERLY) (SEE DESC.)

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

8/15/94

9/30/94

PLANNING

9/30/95

PLANNING

9/30/96

PLANNING

9/30/97

9/30/98

9/30/98

9/30/99

9/30/00

TARGET

8/15/94

9/30/94

TARGET

9/30/95

TARGET

9/30/96

TARGET

9/30/97

9/30/98

9/30/98

9/30/99

9/30/00

3

ADS ID: 3500 ADS SUF: 0



SUB ACT: RA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

ADS ID: 3500 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3510 ADS SUF: 0

SUBACTIVITY TITLE: 100 AREA D&D - ASSESSMENT

INSTALLATION: HANFORD-100

SUBACTIVITY: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 805447 TEC: 805447

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 5212 10177
TOTAL 5212 10177
DIRECT FTE 50 69

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 5212 10177
TOTAL 5212 10177
DIRECT FTE 50 69

FY1996
TOTAL

6566
6566
49

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

7066 7066
0 7066 7066
0 53 53

FY1996 FY1996
LEGAL ESH

7066
0 7066
0 53

FY1996
TOTAL

7066
7066
53

FY1997 FY1998

7116 9154
7116 9154

51 tO

FY1997 FY1998

7116
7116
51

9154
9154
60

FY1999 FY2000

3289
3289
32

2959
2959
29

FY1999 FY2000

3289
3289
32

2959
2959
29

1

E-TO10



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3510 ADS SUF: 0



ADS ID: 3510

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3510-00-0145

3510-00-0020

3510-00-0010

CURRENT YEAR

ISSUE A PLAN TO IMPLEMENT
PRIORITZED CORRECTIVE ACTIONS
FY93 ISSUE FINAL ANNUAL
SURVEILLANCE & MAINTENANCE STATUS
M-16-80 SUB ENG EVAL/COST ANAL 100
AREA RIVERLINES (SEE DESC.)

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3510-00-0025 FY94 ISSUE FINAL ANNUAL
SURVEILLANCE & MAINTENANCE STATUS

BUDGET YEAR (FY 1995) TASK NARRATIVE:

PLANNING

12/31/93

12/31/93

9/30/94

PLANNING

12/31/94

FY 1996 MILESTONES:. MILESTONE ID TITL

3510-00-0030 FY95
SURV

PLANNING YEAR (FY 1

FY 1997-FY 2000 MIL
MILESTONE ID TITL

3510-00-0035 FY96
SURV

3510-00-0050 COMP
MAIN

3510-00-0040 FY97
SURV

3510-00-0045 FY98
SURV

3510-00-0055 COMP
100/

3510-00-0015 FY99

E

ISSUE FINAL ANNUAL
EILLANCE & MAINTENANCE STATUS
996) TASK NARRATIVE:

ESTONES:
E

ISSUE FINAL ANNUAL
EILLANCE & MAINTENANCE STATUS
LETE HIGH PRIORITY CORRECTIVE
TENANCE PER (see desc)
ISSUE FINAL ANNUAL

EILLANCE & MAINTENANCE STATUS
ISSUE FINAL ANNUAL

EILLANCE & MAINTENANCE STATUS
LETE REMAINING "MODERATE"
200 AREA RISK ASSESSMENT WORK
ISSUE FINAL ANNUAL

SURVEILLANCE & MAINTENANCE STATUS
OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

12/31/95

PLANNING

12/31/96

9/30/97

12/31/97

12/31/98

9/30/99

12/31/99

3

TARGET

12/31/93

4/30/94

9/30/94

TARGET

12/31/94

TARGET

12/31/95

TARGET

12/31/96

9/30/97

12/31/97

12/31/98

9/30/99

12/31/99

ADS SUF: 0 SUB ACT: AA



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3510 SUB ACT: AAADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3510 ADS SUF:

SUBACTIVITY TITLE: 100 AREA D&D - REMEDIAL ACTION

INSTALLATION: HANFORD-100

0 SUBACTIVIT: RA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: B/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 805447 TEC: 805447

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010402
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010402
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010402
TOTAL
DIRECT FTE

5162
5162
37

FY1995
RL BUD

11637
11637

52

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
5162 11637
5162 11637

37 52

FY1996 FY1996
LEGAL ESH

14185
0 14185
0 50

FY1996 FY1996
LEGAL ESH

14185
0 14185
0 50

FY1996
TOTAL

14185
14185

50

FY1996
TOTAL

14185
14185

50

FY1997 FY1998

18179 22623
18179 22623

96 127

FY1997 FY1 98

18179 22623
18179 22623

96 127

FY1999 FY2000

35274
35274

150

42798
42798

120

FY1999 FY2000

35274
35274

150

42798
42798

120

1

FY1996
TOTAL

7035
7035
44



ADS ID: 3510

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: RAADS SUF: 0



ADS ID: 3510

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID

3510-00-0080

3510-00-0135

3510-00-0110

3510-00-0120

3510-00-0005

3510-00-0140

3510-00-0070

CURRENT YEAR

TITLE

COMPLETE DEMOLITION OF 185-B/190-B
COMPLEX
INITIATE CONCEPTUAL DESIGN CDR (C-
REACTOR)
COMPLETE MATERIAL PROCESSING AT
185-B/190-B COMPLEX
COMPLETE CONCEPTUAL DESIGN REPORT
FOR 105-C REACTOR
COMPLETE DEMOLITION OF 190-D HIGH
BAY
COMPLETE SAFETY DOCUMENTATION
PROGRAM PLAN (C-REACTOR)
ISSUE FINAL PROJECT CLOSEOUT
REPORT TO RL (185-B/190-B)

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
3510-00-0105 COMPLETE DEMOLITION OF THE 190-D

COMPLEX
BUDGET YEAR (FY 1995) TASK NARRATIVE:

PLANNING

1/28/94

1/31/94

6/30/94

9/30/94

9/30/94

9/30/94

9/30/94

PLANNING

9/30/95

FY 1996 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
3510-00-0090 PREPARE AND ISSUE WORK PLAN FOR

190-C DEMOLITION
3510-00-0125 COMPLETE DEMOLITION OF THE 108-F

BIOLOGY LAB PER WORK PLAN
PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3510-00-0095 COMPLETE DEMOLITION OF 190-C
ANCILLARY PER WORK PLAN

3510-00-0065 PREPARE AND ISSUE WORK PLAN FOR
DEMOLITION OF 183-C

3510-00-0130 COMPLETE 100-BC-1 RIVERLINE
REMEDIAL ACTIONS

3510-00-0115 COMPLETE DEMOLITION OF 117-DR &
119-DR ANCILLARIES PER WORK PLAN

PLANNING

12/31/95

9/30/96

PLANNING

9/30/97

3/31/98

TARGET

12/31/95

9/30/96

TARGET

9/30/97

3/31/98

9/30/98 9/30/98

9/30/98 9/30/98

3

TARGET

1/28/94

1/31/94

6/30/94

9/30/94

9/30/94

9/30/94

9/30/94

TARGET

9/30/95

SUB ACT: RAADS SUF: 0



ADS ID: 3510

3510-00-0085 COMPLETE DEFINITIVE 12/31/99 12/31/99
DESIGN/INITIATE FINAL PHASE (105-

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

4

SUB ACT: RAADS SUF: 0



ADS ID: 3510

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

5

SUB ACT: RAADS SUF: 0



THIS PAGE INTENTICNALLY
LEFT BLANK



E-TO1O OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3520 ADS SUF:

SUBACTIVITY TITLE: 200 AREA D&D - ASSESSMENT

INSTALLATION: HANFORD-200

0 SUBACTIVITV: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: . 751224 TEC: 751224

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010401
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010401
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

6177
6177
57

FY1995
RL BUD

3832
3832
40

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
6177 3832
6177 3832

57 40

FY1996 FY1996
LEGAL ESH

3920
0 3920
0 40

FY1996
LEGAL

0
0

FY1996
ESH

3920
3920
40

FY1996
TOTAL

3920
3920
40

FY1996
TOTAL

3920
3920
40

FY1997 FY1998

4007 4095
4007 4095

40 40

FY1997 FY1998

4007 4095
4007 4095

40 40

FY1999FY2000

4185
4185
40

4277
4277
40

FY1999 FY2000

4185
4185
40

4277
4277
40

1

FY1996
TOTAL

3920
3920
40



ADS ID: 3520

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0
2

SUB ACT: AAADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3520-00-0010
3520-00-0035
3520-00-0025
CURRENT YEAR

OBTAIN REGULATORY APPROVAL (232-Z)
INITIATE 233-S SITE PREPARATION
INITIATE 233-S EXTERIOR WORK

(FY 1994) TASK NARRATIVE:

g PLANNING

1/31/94
4/30/94
7/31/94

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

TARGET

1/31/94
4/30/94
7/31/94

TARGET

TARGET

TARGET

ADS ID: 3520 ADS SUF: 0



ADS ID: 3520

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: AAADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3520 ADS SUF:

SUBACTIVITY TITLE: 200 AREA D&D - REMEDIAL ACTION

INSTALLATION: HANFORD-200

0 SUBACTIVITY: RA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 15/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 751224 TEC: 751224

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010402
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010402 0 3046
TOTAL 0 3046
DIRECT FTE 0 17

PLANNING CASE

B&R
OE EW2010402
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 3046
0 3046
0 17

FY1996
TOTAL

1825
1825

9

FY1996 FY1996
LEGAL ESH

1825
0 1825
0 9

FY1996 FY1996
LEGAL ESH

1825
0 1825
0 9

FY1996
TOTAL

1825
1825

9

FY1996
TOTAL

1825
1825

9

FY1997 FY1098

1557 1999
1557 1999

8 12

FY1997 FY1998

1557 1 999
1557 1q99

8 12

FY1999 FY2000

2121
2121
13

2122
2122
13

FY1999 FY2000

2121
2121
13

2122
2122
13

1



ADS ID: 3520

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

2

SUB ACY: RAADS SUF: 0



ADS ID: 3520

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3520-00-0020 COMPLETE 233-S DETAILED ENGINEERING
BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

3520-00-0015 COMPLETE 233-S DECONTAMINATION
PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3520-00-0005 COMPLETE 232-Z DETAILED ENGINEERING
3520-00-0030 COMPLETE 232-Z DECONTAMINATION
OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

PLANNING

9/30/95

PLANNING

9/30/96

PLANNING

9/30/97
9/30/00

TARGET

TARGET

9/30/95

TARGET

9/30/96

TARGET

9/30/97
9/30/00

SUB ACT:. RAADS SUF: 0



ADS ID: 3520

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: RAADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3530 ADS SUF:

SUBACTIVITY TITLE: 300 AREA D&D - ASSESSMENT

INSTALLATION: HANFORD-300

0 SUBACTIVITY: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: N/A TPC: 7255

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TEC:

8/16/94

7255

FY1996
TOTAL

0
0
0

TARGET CASE ($

B&R
OE EW2010401
TOTAL .
DIRECT FTE

IN THOUSANDS)
FY1994 FY1

RL
0
0
0

995
BUD
0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0 0
0 0 0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
LEGAL

0
0

FY1996
ESH

0
0
0

FY1996
TOTAL

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

PLANNING CASE

B&R
OE EW2010401
TOTAL
DIRECT FTE



ADS ID: 3530

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

2

ADS SUF: 0 SUB ACT-. AA



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------

PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------- ---------------------------------- ---------

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 3530 ADS SUF: 0



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3530 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3600 ADS SUF: 0

SUBACTIVITY TITLE: N REACTOR SAFETY ASSESSMENT

INSTALLATION: HANFORD-100

SUBACTIVIT: AA

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: .8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 848319 TEC: 848319

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 3641 5907
TOTAL 3641 5907
DIRECT FTE 26 47

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW2010401
TOTAL
DIRECT FTE

3641
3641
26

)
FY1995
RL BUD

5907
5907
47

FY1996
TOTAL

4915
4915
40

FY1996 FY1996
LEGAL ESH

4915
0 4915
0 40

FY1996
TOTAL

4915
4915
40

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

4915 4915
0 4915 4915
0 40 40

FY1997 FY1998

7168 383
7168 383

50 3

FY1997 FY1998

7168 383
7168 383

50 3

FY1999 FY2000

392 400
392 400

3 3

FY1999 FY2000

392 400
392 400

3 3

1

E-T010



ADS ID: 3600

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AAADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3600-00-0005 TRANSMIT N REACTOR SHORELINE DOSE
REDUCTION ENV. ASSESSMENT TO RL

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

7/31/94

PLANNING

PLANNING

TARGET

7/31/94

TARGET

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3600-00-0025 M-16-10E-T3 CHARACTERIZATION OF N
REACTOR FUEL STORAGE BASIN

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

6/30/97

TARGET

6/30/97

3

ADS ID: 3600 ADS SUF: 0



ADS ID: 3600

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT:. AAADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3600 ADS SUF:

SUBACTIVITY TITLE: N REACTOR FACILITY COMPLIANCE -

0 SUBACTIVITY[: AB

ASSESSMENT

INSTALLATION: HANFORD-100

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 848319 TEC: 848319

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 14660 14967
TOTAL 14660 14967
DIRECT FTE 117 122

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010401 14660 14967
TOTAL 14660 14967
DIRECT FTE 117 122

FY1996
TOTAL

15954
15954

123

FY1996 FY1996 FY1996 FY1997
LEGAL ESH TOTAL

15954 15954 15838
0 15954 15954 15838
0 123 123 110

FY1996 FY1996 FY1996 FY1997
LEGAL ESH TOTAL

15954 15954 15838
0 15954 15954 15838
0 123 123 110

FY1998 FY1999 FY2000

5040
5040
39

4930
4930
39

4966
4966
39

FY1998 FY1999 FY2000

5040
5040
39

4930
4930
39

4966
4966
39

1



ADS ID: 3600

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: ABADS SUF: 0



ADS ID: 3600

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

3600-00-0030 M-16-OIC SUBMIT DRAFT N AREA PILOT
PROJECT PLAN TO EPA/ECOLOGY

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

3600-00-0020 M-16-01E-T2 INITIATE PRETREATMENT
AND REMOVAL OF BASIN WATERS

3600-00-0015 M-16-OE1-T1 REMOVAL AND DISPOSAL
OF 118N/1303N SILO FUEL SPACERS

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

5/31/94

PLANNING

9/30/95

9/30/95

PLANNING

TARGET

5/31/94

TARGET

9/30/95

9/30/95

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

3600-00-0010 M-16-01E COMPLETE N REACTOR/N AREA
DEACTIVATION

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

9/30/97

TARGET

9/30/97

3

SUB ACT: ABADS SUF: 0



ADS ID: 3600

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ABADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3600 ADS SUF: 0 SUBACTIVITY: AC

SUBACTIVITY TITLE: HANFORD GENERATING PLANT ASSESSMENT

INSTALLATION: HANFORD-100

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 848319 TEC: 848319

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010401
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010401
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995 FY1996

RL BUD LEGAL
132 760 61
132 760 61

1 1 1

FY1996 FY1996
ESH TOTAL

0
0

61
61
1

FY1997 FY1998

63
63
1

64
64
1

FY1999 FY2000

65
65
1

67
67
1

PLANNING CASE ($

B&R
OE EW2010401
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY19S

RL BL
132 7(
132 7E
1

'5 FY1996
ID LEGAL
i0 61
i0 61
1 1

FY1996 FY1996
ESH TOTAL

61
0 61
0 1

FY1997 FY1998 FY1999 FY2000

63
63
1

64
64
.1

68
65
1

67
67
1

1

FY1996
TOTAL

61
61
1



ADS ID: 3600

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: ACADS SUF: 0



ADS ID: 3600

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: ACADS SUF: 0



ADS ID: 3600

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: AC



E-TO10 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3600 ADS SUF: 0 SUBACTIVITY: RA

SUBACTIVITY TITLE: N BASIN REMEDIATION

INSTALLATION: HANFORD-100

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 848319 TEC: 848319

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010402
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010402 1530 5877
TOTAL 1530 5877
DIRECT FTE 17 37

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW2010402
TOTAL
DIRECT FTE

1530
1530
17

)
FY1995
RL BUD

5877
5877
37

FY1996
TOTAL

7924
7924
40

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

7924 7924
0 7924 7924
0 40 40

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

7924 7924
0 7924 7924
0 40 40

FY1997 FYi998

6521
6521
40

0
0
0

FY1999 FY2000

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

6521
6521
40

0
0
0

0
0
0

0
0
0

1



SUB ACT: RA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3600 ADS SUF: 0



ADS ID: 3600

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

PLANNING

TARGET

TARGET

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

SUB ACT: RAADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3600 ADS SUF: 0 SUB ACT: RA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3600 ADS SUF:

SUBACTIVITY TITLE: FACILITY D&D REMEDIATION

INSTALLATION: HANFORD-100

0 SUBACTIVITY: RB

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: ;5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 848319 TEC: 848319

DESCRIPTION: D&D

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010402
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010402 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW2010402
TOTAL
DIRECT FTE

0
0
0

)
FY1995
RL BUD

0
0
0

FY1996
TOTAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

4664 18545 14152 6627
4664 18545 14152 6627

22 =85 64 29

FY1997 FY1098 FY1999

4664 18545 14152
4664 18545 14152

22 85 64

FY2000

6627
6627
29

1



SUB ACT: RB

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3600 ADS SUF: 0



SUB ACT: RB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 3600 ADS SUF: 0



ADS ID: 3600

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: RB



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
E---------- ------- -- --- --- ---- ---

OPERATIONS OFFICE: RL ADS ID: 3700 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: THE DISPOSAL FACILITY

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE: 8/16/94

COST INFORMATION:

LINE ITEM NO: N/A TPC: 1117321 TEC: 1117321

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW2010302
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

11245
11245

69

FY1995
RL BUD
39725
39725

36

IN THOUSANDS)
FY1994 FY1995

RL BUD
11245 39725
11245 39725

69 36

FY1996
LEGAL
36843
36843

30

FY1996
LEGAL
36843
36843

30

FY1996 FY1996
ESH TOTAL

36843
0 36843
0 30

FY1996 FY1996
ESH TOTAL

36843
0 36843
0 30

FY1997 FY1998

34641 32531
34641 32531

16 14

FY1999 FY2000

34074
34074

12

4276
4276

0

FY1997 FY1998 FY1999 FY2000

34641
34641

16

32531
32631

14

34074
34074

12

4276
4276

0

1

FY1996
TOTAL

29767
29767

30

E-TO10



ADS ID: 3700

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0

2

SUB ACT: AAADS SUF: 0



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
3700-00-0025 M-70-01 PROVIDE ERDF DRAFT CDR TO

THE REGULATORS
3700-00-0020 M-70-02 SUB INFO FOR CAMU DESIGN &

CERCLA ROD TO REGULATORS
CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

PLANNING

2/28/94

9/30/94

PLANNING

FY 1996 MILEST
MILESTONE ID

3700-00-0015

PLANNING YEAR

ONES:
TITLE

M-70-00 EROF TO BE OPERATIONAL ON
SEPTEMBER 30, 1996
(FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
-UTYEAR F ----------------------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

TARGET

2/28/94

9/30/94

TARGET

PLANNING

9/30/96

PLANNING

TARGET

9/30/96

TARGET

ADS ID: 3700 ADS SUF: 0 SUB ACT: AA



ADS ID: 3700

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

ADS SUF: 0 SUB ACT: AA



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3800 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: FACILITY SURVEILLANCE AND MAINTENANCE

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE: 5/12/93

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: N/A TPC: 21516

DESCRIPTION: LONG-TERM SURVEILLANCE AND MAINTENA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010450
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010450 0 0
TOTAL 0 0
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW2010450 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996
LEGAL

230
230
1

FY1996
LEGAL

230
230
1

FY1996 FY1996
ESH TOTAL

230
0 230
0 1

FY1996 FY1996
ESH TOTAL

230
0 230
0 1

FY1997 FY1998

237 244
237 244

1 1

FY1997 FY198

237 244
237 244
1 1

FY1999 FY2000

252 259
252 259
1 1

FY1999 FY2000

252 259
252 259
1 1

1

E-TO10

8/16/94

21616TEC:

FY1996
TOTAL

230
230
1



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

-------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 3800 ADS SUF: 0



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------

PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 3800 ADS SUF: 0



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 3800 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 3999 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: SITEWIDE INTEGRATION AND PRODUCTIVITY COMMITMENI

INSTALLATION: HANFORD

CATEGORY: ER

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: N/A

DESCRIPTION: RCRA/CERCLA

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW2010302
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW2010302
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW2010302
TOTAL
DIRECT FTE

0
0
0

FY1995
RL BUD

0
0
0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996
LEGAL

7111
7111

0

FY1996 FY1996
ESH TOTAL

7111
0 7111
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

14748
14748

0

15562
15562

0

15950
15950

0

16240
16240

0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

TPC:

8/16/94

0 TEC: 0

FY1996
TOTAL

8237
8237

0



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 3999 ADS SUF: 0



ADS ID: 3999

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS SUF: 0 SUB ACT: AA



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:
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E-TOlD OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4110 ADS SUF:

SUBACTIVITY TITLE: K BASIN PROGRAM MANAGEMENT

INSTALLATION: HANFORD

0 SUBACTIVIT: AA

DEFENSE/NON-DEFENSE:

PROGRAM: EM

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: K-BASINS OPERATIONS PROGRAM

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135040
TOTAL
DIRECT FTE

VERSION DATE:

PRINT DATE:

TEC:

FY1996
TOTAL

1283
1283
14

TARGET CASE ($

B&R
OE EW3135040
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

-2645
-2645

10

FY1995
RL BUD

1256
1256
14

FY1996 FY1996
LEGAL ESH

1283
0 1283
0 14

FY1996
TOTAL

1283
1283
14

FY1997 FY1§98

1553 1599
1553 1599

16 :16-

FY1999 FY2000

1598
1598
16

1626
1626
15

PLANNING CASE

B&R
OE EW3135040
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
-2645 1517
-2645 1517

10 17

FY1996 FY1996
LEGAL ESH

1552
0 1552
0 17

FY1996
TOTAL

1552
1552
17

FY1997 FY1998 FY1999 FY2000

1553
1553
16

1599
1599
-16

1598
1598'
16

1626
1626
15

1

CATEGORY: WM 5/12/93

8/16/94
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The K Basins Program Management and Integration subactivity is comprised of
three distinct tasks: Program Management, Business Management, and Nuclear
Materials Planning.

Program Management is responsible for defining and scheduling program
requirements, coordinating activities to ensure that cost and schedule
commitments are met, facilitating communication among project participants,
reporting, and interfacing with program participants and DOE-RL.

Business Management is responsible for: providing K Basin Program b~idget
planning, funds control, and cost reporting for the K Basins Program
including expense funds, capital line item funds, CENRTC funds, and capital
work order funds, preparing monthly reports on cost and budget performance
for the K Basins Program, managing the activities of the Change Control
Board and maintaining the Change Log, providing interface with WHC and the
DOE management relative to overall site budgeting, planning, and reporting
requirements, managing capital cost accounting and transfers for asset
disposition in accordance with WHC procedures, and adhering to the
procedures for budgeting and funds management as defined by the Management
Control System. Business Management will prepare the Fiscal Year Wdrkplan,
the Multi-Year Program Plan, Activity Data Sheets for the Five Year Plan,
and perform other duties associated with the Site Management System and
Progress Tracking System.

Nuclear Materials Planning (NMP) at the direction of DOE-HQ involves
reporting on nuclear material inventories, production and shipping, and
resolution of report variances. NMP provides planning, technical support,
analysis and information in support of various proposals, studies and
requests in the areas of fuel movements, inventory planning, spent fuel
analysis, isotopic analysis and contingency studies. NMP also maintains
and updates computer code (BASIM) to simulate storage basin receipts,
shipments, inventories, and storage availability.

RELATED ACTIVITIES NARRATIVE:
This subactivity is integrated with other K Basin subactivities through the
sharing of common management, administrative and operational resources.

KEY ASSUMPTIONS:
Reporting and work scope requirements will remain at current year levels.

ACTIVITY BY PRIORITY:
The workscope described in this TDD has been assigned a Priority 1 using
the DOE-HQ four category system.

2



CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
------------------------------------------------------

TASKS COMPLETED TO DATE:
Management activities associated with the day-to-day operation of the K
Basins as well as meeting requirements for the Site Management System and
Progress Tracking System.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Current year activities are described above in the ''Technical Scop&''.

Same as current year.

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Same as current year.

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING

PLANNING

TARGET

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Same as current year.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Same as current year.

4
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Program Management and Integration:

DOE 5480.19 - Conduct of Operations Requirements for DOE Facilities

RL 5700.1A - Quality Assurance

DOE 5700.6C - Quality Assurance

10 CFR 72 - Licensing Requirements for the Storage of Spent Fuel
Independent Spent Fuel Storage Installation

Business Management:

DOE 1324.5 - Records Management Program

DOE 1332.1A - Uniform Reporting System

DOE 2250.1C - Cost and Schedule Control Systems Criteria

DOE 4700.1 - Project Management System

Nuclear Material Planning:

National Environmental Policy Act of 1969, as Amended (42 USC 4241

in an

et seq).
DOE 5630.1A - Control and Accountability of Nuclear Materials at Richland
Operations Office

DOE 5660.1 - Management of Nuclear Materials

REGULATORY KEY ISSUES:
None.

COMP/PROG BENEFITS AT PLANNING LEVEL:
This subactivity will not be impacted

CONCERNS AT PLANNING LEVEL:
There are no concerns at the planning

REQUIRED TECHNICAL DEVELOPMENT:
N/A.

at the Target level.

level.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
PETN-FC:-AI:4AU---------------------------

OPERATIONS OFFICE: RL ADS ID: 4110 ADS SUF: 0 SUBACTIVITY: AB

SUBACTIVITY TITLE: K BASIN OPERATIONS

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: K-BASINS OPERATIONS PROGRAM

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135040
CE 35EW31354
TOTAL
DIRECT FTE

TARGET CASE ($ IN

B&R
OE EW3135040
CE 35EW31354
TOTAL
DIRECT FTE

THOUSANDS)
FY1994

26363
500

26863
178

FY1995
RL BUD
30577

568
31145

208

FY1996 F
LEGAL

568
568
0

Y1996 FY1996
ESH TOTAL
28455 28455

568
28455 29023

208 208

FY1997 FY1998

31857 31$42
568 568

32425 31011
230 225

FY1999 FY2000

26642
568

27210
188

27764
568

28332
189

PLANNING CASE ($

B&R
OE EW3135040
CE 35EW31354
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
26363 32934

500 568
26863 33502

178 221

FY1996 F
LEGAL

568
568
0

Y1996 FY1996
ESH TOTAL
32130 32130

568
32130 32699

221 221

FY1997 FY1998 FY1999 FY2000

31864
568

32432
230

32351
668

32g19
233

28637
568

29206
204

28031
568

28599
189

1

E-T010

5/12/93

8/16/94

TEC:

FY1996
TOTAL

25061
568

25629
186



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
K Basin Continuity of Operations is necessary for maintaining and operating
the existing irradiated fuel storage and support facilities at K Area, and
for providing continued safe, environmentally sound, and cost effective
management of the N Reactor fuel inventory.

The K Area Basins were constructed in the early 1950's with a twenty year
design life. The basins were in service until 1971 when the reactors they
supported were shutdown. Following modifications to allow storage of N
Reactor fuel, the basins were placed back in service. K-East (KE) Basin
began receiving open canisters of irradiated fuel in 1975. K-West (KW)
Basin began receiving encapsulated canisters of irradiated fuel in 1981.

Current and outyear planning activities are intended to provide for.
continued safe storage of the irradiated fuel inventory in the KE and KW
fuel storage basins. A primary assumption is that the existing fuel
inventory of -2100 Metric Tonnes Uranium (MTU'S) will continue to be stored
within the K Area complex until plans for final disposition of these
materials is implemented. Final disposition activities are estimated to be
at least 20 years away.

Continuity of Operations consists of those activities which must be
accomplished to:

Provide operator support for routine plant activities such as operation of
plant pumps, motors, and equipment, valve adjustments, radioactive zone
work monitoring, and obtaining environmental control samples.

Operate basin systems that are required by the OSR to maintain basin water
quality.

Provide Industrial and Nuclear Safety support to ensure protection of
plant, personnel, and the environment, and to ensure compliance with
applicable requirements.

Provide operator shift coverage as required for, building patrol,
surveillance of all operating equipment, and monitoring of all critical
system conditions.

Perform scheduled maintenance activities required to maintain the basins
and supporting facilities in a safe condition including performance of
equipment repairs/modifications, surveillance inspections, and repair of
deficiencies identified during the performance of scheduled surveillance
procedure performance. All repairs shall be performed via approved work
authorization packages.

Maintain a program for calibration control and recall of all measuring and
test equipment. Provide periodic reports used for scheduling of
calibrations and accountability of equipment.

Provide Engineering support for needed upgrades, resolution of systen
problems, and to ensure that systems and equipment currently in use are

2
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operated as designed.

Provide Quality Assurance support for all K Area activities including
review of purchase requisitions, work packages, and design modifications.

Provide support in the development of budgets, departmental planning,
report generation, off-normal event investigations, WCT/OCT/QST tracking
and reporting, personnel training programs, and other administrative
assignments.

Receive, store and issue all material, parts, and equipment purchased for
use in maintenance and modification of the K Basins and associated support
facilities for minimum compliance operation. Control issuance and
inventory accountability of all materials, parts, and equipment assigned to
the K Basins warehouse facilities.

Maintain completed equipment surveillance, maintenance, and repair and/or
modification records for work performed by approved surveillance
procedures, work packages (J1) and pre-approved work requests (J3).
Maintain detailed records for use in evaluating equipment operational
history, reliability, repairs/replacements, and configuration changes.

Provide physical security from Hanford patrol for the K Basins and related
K Area facilities.

Provide for the Safeguards and Security requirements to account for. track
and record the special nuclear material (SNM) in storage at the K Basins
facilities.

Continuity of Operations also includes allocations for K Area utilities
including BPA electrical charges, electrical system maintenance, fire
system maintenance, etc.

Waste handling consists of those activities required to characterize,
package, and prepare for removal, hazardous, radiological, and mixed waste
from K Area faci1ities. Included is funding for implementing waste
minimization and zone reduction programs. Waste handling activities
include:

Waste characterization and analysis consisting of sampling, packagihg, and
shipment of waste samples to appropriate laboratory facilities, obtaining
analysis, and the return of the samples to their original waste containers.
Proper analysis and characterization of generated waste-is required to
ensure designation and disposal in accordance with state and federal
regulations, DOE Orders, Westinghouse Hanford Company policies, and to
provide certification that all hazardous constituents have been idehtified,
including radionuclides. Proper documentation and record keeping of sample
data in a Quality Assurance auditable format is also required.

Segregation, treatment, certification, handling, storage, and shipment of
radioactive waste from tanks, sumps, and other radiation areas. Radioactive
waste handling will be in accordance with state and federal regulations,
DOE Orders, and Westinghouse Hanford Company policies. This activity will
provide craft support required for 90 day waste pad activities such as
movement of materials, fabrication, painting and labeling of containers,

3



and handling containers for final disposal.

Waste disposal includes funding requirements for efforts by organizations
other than K Basin Operations, which receive and bury or otherwise dispose
of radioactive and hazardous materials packaged and shipped to them from K
Area facilities. The wastes requiring disposal include wastes accumulated
through normal compliance operations and KE Fuel Encapsulation activities.
Waste disposal costs are allocated based on type, container size, weight,
and volume. Special transportation costs are included.

RELATED ACTIVITIES NARRATIVE:
This activity is integrated with the other K Basin subactivities through
the sharing of common management, administrative and operational resources.

KEY ASSUMPTIONS:
Existing irradiated fuel storage and support facilities will be maintained
and operated in a continued safe, environmentally sound, and cost effective
manner. K Basins and its support facilities will be maintained in
compliance with applicable federal and state regulations as well as DOE
Orders.

No new federal and state regulations or DOE Orders will effect the work
scope or cost of maintaining the K Basins.

The level of effort under Continuity of Operations remains constant through
the budget period. This work scope covers tasks such as maintaining
surveillance and maintaining/repairing equipment as required.

ACTIVITY BY PRIORITY:
The workscope described in this TDD has been assigned a Priority 1 using
the DOE-HQ four category system.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
-----------------------------------------

MISCELLANEOUS CAPITAL EQUIPMENT
MISCELLANEOUS CAPITAL EQUIPMENT
MISCELLANEOUS CAPITAL EQUIPMENT

TASKS COMPLETED TO DATE:
Tasks completed to date are ongoing activities which are described above in
the ''Technical Scope'' and ''Related Activities

4
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
See ''Technical Scope'' for a description of activities to be performed in
the current year.

Same as current year.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Same as current year. Perform calculations and analyses for OSR/SAR
rewrite.

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Same as current year. Perform OSR/SAR rewrite.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Same as current year. Complete OSR/SAR rewrite in

PLANNING TARGET

PLANNING TARGET

FY 1996.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Clean Water Act (PL 92-500, Section 102, Title III)

National Emission Standards for Radionuclides Emissions from
(40 CFR 61, Subpart H 61.01)

DOE Facilities

Occupational Safety and Health Act (29 USC 651), (29 CFR 1910). (in total)

Resource Recovery and Conservation Act of 1976 (42 USC 6901),
(40 CFR 261). (in total)

Safe Drinking Water Act (42 USC
143.3). (CFR 141.11 Subpart B)

Toxic Substance Control Act (15

(F)), (40 CFR 141.11 Subpart B),

(40 CFR 264),

(40 CFR

USC 2601, Section 6)

Dangerous Waste Regulations (Ch 173-303-010 WAC)

Hazardous Waste Management Act (Ch 70.105-007 RCW)

Model Toxic Control Act (Ch. 70.105 D RCW - Model Toxic Control Act Clean-
up Regulations - Ch. 173-340 WAC), (in total)

* National Pollution Discharge Elimination System Permit Program (Ch. 173-200
WAC), (173-220, 173-330)

Solid Waste Management Recovery and Recycling Act (Ch. 70.95 RCW) - Minimum
Functional Standards for Solid Waste Handling (Ch. 173-304-010 WAC)

Washington Clean Air Act (Ch. 70.94.040 RCW) 173-480 WAC)

Washington Drinking Water Regulations

Washington Minimum Standards for Construction and Maintenance of Water
Wells (Ch. 173-160 WAC), (in total)

Washington Standards for Protection Against Radiation (Ch. 246-221-040-060-
070 WAC)

Washington Ambient Air Quality Standards and Emission Limits for
Radionuclides (Ch. 173-480), (Ch. 246-241-040-060-070 WAC)

Water Quality Standards for Waters of the State of Washington
173-200-010 WAC)

(Ch. 173-201,

RL 4330.2 - Water Treatment Plants and Distribution Systems (in total)

DOE 5400.1 - General Environmental Protection Program (in total)

DOE 5400.5 - Radiation Protection of the Public and the Environmenti(in
total, esp. Ch. 5)
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DOE 5480.1B - Environment, Safety,
Energy Operations (in total)

and Health Program for Department of

DOE 5480.4 - Environmental Protection, Safety, and Health Protection
Standards (in total)

DOE 5480.7 - Fire Protection (in total)

DOE 5480.11 - Radiation Protection for Occupational Workers (in total)

DOE 5480.19 - Conduct of Operations Requirements for DOE Facilities
total)

(in

DOE 6430.1A - General Design Criteria (Sect. 1300,
15 & 16)

1323, 1324, 1326': Div.

10 CFR 20 - NRC Standards for Protection Against Radiation

10 CFR 20.106 - Radioactivity in Effluents to Unrestricted Areas

10 CFR 50 - Fire Protection for Nuclear Power Plants Operating Prior to
Jan. 1, 1979

10 CFR 50 Appendix E - Emergency Planning and Preparedness for Production
and Utilization Facilities (in total)

10 CFR 72 - Licensing Requirements for the Storage of Spent
Independent Spent Fuel Storage Installation (in total)

Fuel in an

REGULATORY KEY ISSUES:
None.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The desired level of compliance with applicable state and federal
regulations as well as DOE Orders will be in jeopardy at the Target funding
level.

CONCERNS AT PLANNING LEVEL:
None.

REQUIRED TECHNICAL DEVELOPMENT:
N/A.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4110 ADS SUF: 0 SUBACTIVITY: AC

SUBACTIVITY TITLE: LIFE EXTENSION COMPLIANCE MODIFICATIONS

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: K-BASINS OPERATIONS PROGRAM

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135040
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3135040
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

10436
10436

50

FY1995
RL BUD

13340
13340

74

FY1996
LEGAL

0
0

FY1996
ESH

8364
8364
59

FY1996
TOTAL

8364
8364
59

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

PLANNING CASE ($

B&R
OE EW3135040
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
10436 13690
10436 13690

50 75

FY1996
LEGAL

0
0

FY1996
ESH

8364
8364
59

FY1996
TOTAL

8364
8364
59

FY1997 FY1998

490 489
490 489
0 .0

FY1999 FY2000

504
504
0

0
0
0

1
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TEC:

FY1996
TOTAL

6196
6196
'56
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Life Extension Compliance Modifications provide a path to support continued
safe storage of the irradiated nuclear fuel inventory. The two underwater
fuel storage facilities at 100K Area are well beyond design life. Design
life was originally 20 years for these basins. They were constructed in
1953 and 1955 and were in use until the 1970-1971 time frame. The basins
were reopened in 1975 (KE) and 1981 (KW) for storage of irradiated N
Reactor fuel.

Life Extension Compliance Modifications include encapsulation of fuel
currently stored in open canisters at K-East (KE) Storage Basin. This
activity includes support equipment and materials, generation of safety and
environmental documentation to support related activities, and the I
performance of interim fuel storage studies associated with requirements
for continued safe storage of the irradiated nuclear fuel inventory-stored
in the K Basins. An Environmental Impact Statement is being written to
determine the disposition of the fuel when it is moved from the K Basins.
Possible disposition implementation ranges from 8 to 20 years. Interim
fuel storage studies will identify required modifications and provide a
basis for requesting outyear funding to support required actions.

Repackaging of the MK I (aluminum) canisters at the K-West (KW) Storage
Basin is needed due to a potential loss of canister integrity. Failure to
fund this repacking would result in continued canister degradation. ANSI
57.7 (1988) requires that a primary boundary be in place between stored
irradiated fuel and the cooling water in the basin. Known fuel cladding
damage would result in violation of this standard if canister integrity is
compromised.

MK II Repackaging at KW Storage Basin is required due to the recently
identified failure of the MK II locking bars. Approximately 17% of the
locking bars have already failed. This results in a loss of seal fdr these
canisters and could also violate ANSI Standard 57.7 (1988).

KE Basin Sludge Containerization engineering study is being performed.
Existing methods of sludge containment are being studied. The KE Basin
sludge is a major contributor to the source term at KE Basin and must be
encapsulated.

Broken fuel represents a breach of primary fission product containment at
KE Basin (where fuel is not encapsulated). DOE Tiger Team made this,
finding part of their assessment. The Tiger Team finding resolution is to
encapsulate all fuel in KE Basin. The KE Fuel Encapsulation pre-start
activities are continuing. Upon receipt of the DOE Operational Readiness
Evaluation (ORE) KE Fuel Encapsulation will start.

A leak potential has been detected in the KE Basin. Approximately 25
gallons per hour is being lost after allowing for the evaporation rate.
Leak detection equipment is now being utilized to identify the exact
location of the leak. Leak repair method or schedule have not been :
identified at this time.

2



ADS ID: 4110

RELATED ACTIVITIES NARRATIVE:
This activity is integrated with other K Basin subactivities through the
sharing of common management, administration and operational resources.

KEY ASSUMPTIONS:
Existing irradiated fuel storage basins at 100K Area will be maintained and
operated in a continued safe, regulatory compliant, environmentally sound,
and cost effective manner.

Funding level for KE Fuel Encapsulation in FY 1994 and FY 1995 assumes
operations personnel receive approval to exceed the multi-tiered I
Administrative Control Levels for personnel radiation exposure as specified
in the Hanford Site Radiological Control Manual (HSR WHC-CM-1-6). If
exposure approvals for operations personnel are not received the work
cannot be accomplished at the current target level.

There will not be any new federal and state regulations or DOE Orders which
will require further modification to the K Basins.

ACTIVITY BY PRIORITY:
The workscope described in this TDD has been assigned a Priority 1 using
the DOE-HQ four category system.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
The KE encapsulation equipment has been fabricated and the Environmental
Assessment has been approved by DOE-HQ.

A study was completed to determine the cause of the locking bar failure on
MK II Canisters and redesign of the MK II canisters is complete. MK II
canister lids are successfully being reworked at the 200 Area Fabrication
Shops.

K Area Water Plant, N-027, was validated as an FY 1994 line item. The line
item was not funded for FY 1994 and is not in the target level in FY 1995.

3

ADS SUF: 0 SUB ACT: AC



ADS ID: 4110

4

ADS SUF: 0 SUB ACT: AC



ADS ID: 4110 ADS SUF: 0 SUB ACT: AC

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4110-00-0090 DETERMINE REROOF STRATEGY 105KE/KW 12/17/93 12/17/93
RE-ROOF

4110-00-0095 COMPLETE PROCURMENT SPECIFICATION 6/15/94 6/15/94
105 KE/KW RE-ROOF

4110-00-0015 COMPLETE RE-ROOF 1717K BUILDING 9/30/94 9/30/94
CURRENT YEAR (FY 1994) TASK NARRATIVE:
Complete installation of KE Encapsulation equipment. (A 'Notice of:
Violation' was received from the Washington Department of Health (WDOH)
February 2, 1993 and all pre-encapsulation work was put on hold.) Air
permitting issues are being negotiated with WDOH and the forecast restart
date is 11/30/93 assuming receipt of the Air Permit by 6/30/93 and approval
of the request for restart.

A potential leak in KE Basin has been detected. Once the air permitting
issues are resolved, leak detection equipment will be installed in the
basin. All options to repair the leak are being studied. Repair of the
leak assumes funding is available.

Complete the rework of existing MK II canister lids to support KE
Encapsulation. Procure future orders of MK II canister lids based upon
redesign criteria for canister lids.

Continue K Basin Life Extension studies to resolve seismic issues, Security
Upgrades, and Fire Protection Upgrades.

Inspect all K Area Facilities roofs and repair any deficiencies.

Study methods of containerizing KE Basin sludge.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4110-00-0105 COMPLETE ROOF CONSTRUCTION AND 12/31/94 12/31/94
DOC. CLOSOUT 105KE/KW ROOF REPAIR

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Initiate KE Fuel Encapsulation.

Target level funding will not allow an engineering study for MK II Canister
repackaging equipment and discharge chute containment system in KW Storage
Basin, as reflected in the planning level.

Target level funding will not allow starting development of sludge
containerization equipment at KE Basin, as included in the planning level.

KE/KW Life Extension Project, N-032, will be delayed two years at the
current target level. Environmental concerns with the loss of basin water
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from the Design Basis Earthquake (DBE) at the construction joint between
the reactor buildings and the basins remain if safety enhancements are notgrovided. Lack of qualified seismic joints between the K Reactors and
asins precludes meeting current DOE 6430.1A criteria. Cost of security

system maintenance will continue to rise without Security System Upgrades
and facility security requirements for the protection of irradiated N
Reactor Fuel cannot be assured. Project N-037 is also required to address
the K Area Fire Protection Survey/Evaluation findings of different
buildings which do not meet DOE 5480.7 and NFPA-101.72, 80A, 10, 24,
requirements as well as other various safety concerns.

Revalidate the K Basin Water Plant, N-027, as an FY 1996 line item.

Continue locking bar resolution activities.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4110-00-0030 COMPLETE KE BASIN FUEL 6/30/96 6/30/96
ENCAPSULATION

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Continue KE Fuel Encapsulation project.

Target level will not allow development of repackaging equipment and
discharge chute containment system for MK II Canisters Repackaging in KW
Basin.

Target level funding will not allow development of KE Basin sludge
containment system.

Coating KE Basin walls with a sealant, similar to KW Basin, then raising
the water level in KE Basin to reduce exposure to personnel is inclUded at
the planning level. This activity is delayed to FY 1996 at the target
leve .

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4110-00-0040 COMPLETE KE BASIN SLUDGE CLEANUP 12/31/98 12/31/98
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Complete KE Fuel Encapsulation in FY 1996.

Coating KE Basin walls with a sealant and raising the water level is
completed in FY 1996 in the target level after the KE Encapsulation project
is complete. This activity will reduce personnel radiation exposure at KE
Basin and could reduce personnel required to complete the KE Encapsulation
task. The planning level has this task completed in FY 1995.

In the planning case KE Basin Sludge Containerization program starts in FY

6
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1996 utilizing most of the Encapsulation personnel and complete sladge
containerization 2/98. At the target level this program starts in.FY 1999
requiring new employees, and is completed in FY 2001.

The MK II Repackaging program starts in FY 1996 and is completed at the end
of the fiscal year in the planning case. In the target- case equipment
development starts in FY 1998 and the project is completed in FY 2000.

In the planning case once the MK II Repackaging program is completed, the
MK I Repackaging Program starts. Encapsulation personnel will be utilized
to support these activities and MK I Repackaging Program will be completed
in FY 1997 at planning level. In the target case MK I Canister Repackaging
is unfunded throughout the planning period.

Funding for the Extended Fuel Storage Study is not available in the target
case. This activity is to characterize the existing irradiated fuel
inventory to determine fuel corrosion and cladding integrity to support wet
or dry long-term storage of both fuel and sludge materials. In the
planning case the Extended Fuel Storage Study is funded from FY 199S
through FY 1999.

7
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Failure to comply with the regulatory drivers identified could result in
significant liability for DOE and/or WHC.

Hanford Federal Facilities Agreement and Consent Order, May
Amended Para. 6, Art. II, Para 10, Art. III (in total)

1989, as

National Environmental
seq, Sect. 102 (A-C),

Policy Act of 1969, as Amended (42 U.S.C.
(E-H), Fed. Register Vol. 52-240, Dec. 15,

10 CFR 1021 - (Proposed) NEPA Implementation Policy (in total)

Physical Protection of Unclassified Irradiated Reactor Fuel
total)

in Transit (in

DOE 5480.3 - Safety Requirements for the Packaging and Transportation of
Hazardous Materials, Hazardous Substances, and Hazardous Wastes (initotal)

DOE 5480.11 - Radiation Protection of Occupational Workers (in total)

DOE 5480.19 - Conduct of Operations Requirements for DOE Facilities
total)

(in

RL 5440.1A - Environment, Safety, and Health Program for Department of
Energy Operations for Richland Operations (in total)

DOE 5440.1D - National Environmental Policy Act Compliance Program (in
total)

RL 5700.1A - Quality Assurance (in total)

DOE 5700.6C - Quality Assurance (in total)

DOE 5700.7B - Work Authorization System (in total)

DOE 6430.1A
15&16)

- General Design Criteria (Sect. 1300, 1323, 1324, 1326;. Div.

SEN-15-90 - National Environmental Policy Act (in total)

10 CFR 72 - Licensing Requirements for the Storage of Spent Fuel
Independent Spent Fuel Storage Installation (in total)

REGULATORY KEY ISSUES:
None.

4341 et
1987)

in an

0
8
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COMP/PROG BENEFITS AT PLANNING LEVEL:
Coating of KE Basin walls and raising the water level will lower the
exposure to personnel at KE Basin. At the planning level this task is
completed in FY 1995 while KE Encapsulation is still in progress. This
task will save personnel radiation exposure.

Repackaging of MK I (aluminum) canisters could be performed at the planning
level, which could prevent canister degradation. Failure to fund this
project could result in a violation of ANSI 57.7 (1988) which requires a
primary boundary between stored irradiated fuel and basin cooling water.

Repackaging of MK II canisters will be delayed from a FY 1996 completion
date in the planning case to FY 2000 completion at the target level, The
failed locking bars can result in a loss of seal for these canisters and
will also violate ANSI 57.7 (1988).

KE Basin Sludge Containerization completion will also be delayed atithe
target level from FY 1998 to FY 2001. The source term at KE Basin will not
be contained after KE Encapsulation is complete. This will impact both
radiation and contamination levels in KE Basin.

Funding for the Extended Fuel Storage Study is not available in the target
case. This activity is to characterize the existing irradiated fuel
inventory to determine fuel corrosion and cladding integrity to support wet
or dry long-term storage of both fuel and sludge materials. In the
planning case the Extended Fuel Storage Study is funded from FY 1995
through FY 1999.

CONCERNS AT PLANNING LEVEL:
None

REQUIRED TECHNICAL DEVELOPMENT:
Develop sludge containerization equipment and KW Basin discharge chite
containment system.

9
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0 SUBACTIVITY: AD

DEFENSE/NON-DEFENSE:
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COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: K-BASINS OPERATIONS PROGRAM

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135040
TOTAL
DIRECT FTE

VERSION DATE:

PRINT DATE:

TEC:

FY1996
TOTAL

4592
4592
34

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3135040
TOTAL
DIRECT FTE

PLANNING CASE

B&R
CE EW3135040
TOTAL
DIRECT FTE

4298
4298
27

FY1995
RL BUD

5689
5689
35

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
4298 6172
4298 6172

27 37

FY1996
LEGAL

1430
1430

2

FY1996
LEGAL

1691
1691

4

FY1996
ESH

4201
4201
33

FY1996
ESH

4201
4201
33

FY1996
TOTAL

5631
5631
35

FY1996
TOTAL

5892
5892
37

FY1997 FY1998

4322 4390
4322 4390

33 33

FY1997 FY1998

4535
4535
33

4610
4610
:33

FY1999 FY2000

4691
4691
33

4542
4542
33

FY1999 FY2000

4917
4917
33

4774
4774
33

1
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Regulatory Response includes those activities which respond to specific
environmental regulatory drivers. These include DOE Orders (e.g., 5400.1
and 5400.5). Resource Conservation Recovery Act (RCRA), Superfund
Amendments and Re-authorization Act (SARA), National Emission Standards for
Hazardous Air Pollutants (NESHAPS), National Pollutant Discharge
Elimination System (NPDES), Tri-Party Agreement (TPA), Washington State
Radioactive Air Emission Regulation (WAC-246/247), National Environmental
Policy Act (NEPA), etc.

Response to these regulatory drivers is defined by six supporting work
packages: Program Management, Environmental Oversight, Environmental
Documentation, Effluent Sampling and Monitoring, Compliance Modifications
and Site Environmental Surveillance.

Program Management provides overall coordination, planning, scheduling,
resource definition, and performance assessment for all elements of the
Regulatory Response activity. It includes facility compliance assessments,
planning and corrective actions, reporting (TPA quarterly), preparing
technical reports, (e.g., waste stream characterization reports) and intra-
program coordination within WHC. The purpose of this task is to prdvide an
orderly and systematic manner of addressing various environmental
regulatory drivers with consideration for facility status.

Environmental Oversight provides for the independent monitoring and
surveillance of K Basin facilities and activities including NPDES reporting
and oversight.

Environmental Documentation activities provides for the preparation,
review, and approval of a RCRA Part A Withdrawal petition in relation to
the 1706 KE Waste Treatment System in response to TPA milestone M-20-45.
This work package also includes the preparation of state and federal air
emission permits, BARCT analyses, Air Emissions Inventory per the CAA, NEPA
documentation, etc.

K Basin Effluent Sampling and Monitoring provides for the implementation of
Facility Effluent Monitoring Plans (FEMPs) for K Basin facilities. This
activity involves the work required to implement the FEMPS in facility
operating procedures, periodic program reviews and updates based on changes
in originating documents. Specific tasks include: Effluent sampling and
analysis, data validation, analysis, reporting and comparison to process
standards.

Compliance Modifications provides for modifications to facility hardware or
software in order to maintain or achieve effluent monitoring compliance
with DOE Orders and state and federal regulations. Known modifications
include: design and construction of air sampling and monitoring system
upgrades as well as liquid sampling and monitoring system upgrades for K
Basin facilities including ambient air quality.

K Basin Environmental Surveillance provides for the overall performance of
the near field environmental surveillance of the flora, fauna, and aquatic

2
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ecosystems at 100 K Area facilities.

RELATED ACTIVITIES NARRATIVE:
This activity is integrated with other K Basin subactivities through the
sharing of common management, administration and operational resources.

KEY ASSUMPTIONS:
Only response actions to current regulations are included. No allowance
for draft of yet to be identified regulations are included.

RCRA Closure Plans are prepared based on current DOE-RL and WHC standard
format.

Analytical laboratory capability is available onsite or off-site to analyze
samples in a timely manner.

Ecology accepts the petition withdrawal of the RCRA Part A Permit for the
1706 KE Waste Treatment System.

ACTIVITY BY PRIORITY:
The workscope described in this TDD has been assigned a Priority 2 using
the DOE-HQ four category system.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Program Management has provided overall coordination, planning, scheduling,
resource definition, and performance assessment for all elements of. the
Regulatory Response activity. It includes facility compliance assessments,
planning and corrective actions, reporting (TPA quarterly), preparing
technical reports, (e.g., waste stream characterization reports) and intra-
program coordination within WHC.

Environmental Oversight provided independent monitoring and surveillance of
K Basin facilities and activities including NPDES reporting and oversight.

Environmental Documentation activities to date include: (1) the submittal
of a RCRA Part A Permit withdrawal petition for the 1706KE Waste Treatment
System and ensuing sampling and analysis activities, (2) submittal of a
Notice of Construction to WDOH for KE Encapsulation, (3) preparation of an
EA for KE Encapsulation, (4) preparation of a best available radionuclide
control technology assessment for 105KE air emissions.

3
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K Basin Effluent Sampling and Monitoring tasks to date include preparation
of a K Basin FEMP and routine sampling and analysis of facility airborne
and liquid effluents.

Facility Compliance Modifications to date include the purchase of airborne
monitors and analyzers for tritium and nobel gases.

Site Environmental Surveillance tasks included the environmental
surveillance of the flora, fauna, and aquatic ecosystems at the 100 K Area.

4
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

4110-00-0115

4110-00-0110

4110-00-0065

CURRENT YEAR (F

SUBMIT K BASIN ORDER COMPLIANCE
REQUEST FOR APPROVALS
COMPLETE K BASINS NORTH LOAD-OUT
PIT ACTIONS
SUBMIT ENGIN. STUDY FOR TEMP.
STORAGE OF KE CAPSULES IN KW BASIN
Y 1994) TASK NARRATIVE:

Program Management activities continue
narrative).

PLANNING

3/05/94

5/31/94

9/30/94

TARGET

3/05/94

5/31/94

9/30/94

(See ''Tasks Completed to Date''

Environmental Oversight continues independent monitoring and surveillance
of K Basin facilities and activities including NPDES reporting and
oversight.

Environmental Documentation actions involve: (1) responding to any further
comments (NOD's) from Ecology on the RCRA Part A Permit withdrawal petition
for the 1706KE Waste Treatment System, (2) preparation of a NOC to WDOE for
Encapsulation, (3) preparation of a best available radionuclide control
technology assessment for airborne emissions.

Effluent Sampling and Monitoring tasks continue (See ''Tasks Completed to
Date'' narrative).

Facility Compliance Modifications planned in FY 1993 include the design
construction of facility airborne and liquid effluent monitoring system
upgrades per the FEMP.

and

Site Environmental Surveillance tasks continue (See
Date'' narrative).

FY 1995 MILESTONES:
MILESTONE ID TITLE

4110-00-0070 SUBMIT SCHED FOR FINAL DISPOSITION
OF KE BASIN CONTAMINED WATER

4110-00-0075 SUBMIT SCHED FOR FUEL AND SLUDGE
ENCAP AND CONTAM WATER REMOVAL

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Program Management activities continue (See ''Tasks
narrative).

''Tasks Completed to

PLANNING

10/31/94

3/30/95

TARGET

10/31/94

3/30/95

Completed to Date''

Environmental Oversight continues independent monitoring and surveillance
of K Basin facilities and activities including NPDES reporting and
oversight.

Known RCRA Permits and Closures actions are complete. Permitting and
regulatory response actions pursuant to CAA amendments requiring an Air

5
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Emission Inventory, and permitting of Encapsulation activities at 105KE and
105KW.

Effluent Sampling and Monitoring tasks continue (See ''Tasks Completed to
Date'' narrative).

Facility Compliance Modifications planned in FY 1994 include continued
design and construction of facility airborne and liquid effluent monitoring
system upgrades per the FEMP.

Site Environmental Surveillance tasks continue (See
Date'' narrative).

FY 1996 MILESTONES:
MILESTONE ID TITLE

4110-00-0025 COMPLETE OSR/SAR REWRITE
PLANNING YEAR (FY 1996) TASK NARRATIVE:
Program Management activities continue (See ''Tasks
narrative).

''Tasks Completed to

PLANNING

9/30/96

TARGET

9/30/96

Completed to Date''

Environmental Oversight continues independent monitoring and surveillance
of K Basin facilities and activities including NPDES reporting and
oversight.

Known RCRA Permits and Closures actions are complete. Permitting and
regulatory response actions pursuant to CAA amendments requiring an Air
Emission Inventory, and permitting of Encapsulation activities at 105KE and
105KW.

Effluent Sampling and Monitoring tasks continue
Date'' narrative).

(See ''Tasks Completed to

Facility Compliance Modifications planned in FY 1995 include continued
design and construction of airborne and liquid effluent monitoring system
upgrades per the facility effluent monitoring plan.

Site Environmental Surveillance tasks continue (See ''Tasks Completed to
Date'' narrative).

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Program Management activities continue (See ''Tasks
narrative).

Completed to Date''

Environmental Oversight continues independent monitoring and surveillance
of K Basin facilities and activities including NPDES reporting and

6
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oversight.

Known RCRA Permits and Closures actions are complete.
regulatory response actions pursuant to CA amendments.
Radioactive Air Emissions regulations will continue.

Permitting and
Washington State

Effluent Sampling and Monitoring tasks continue (See ''Tasks Completed to
Date'' narrative).

Facility Compliance Modifications include completion of construction of
airborne and liquid effluent monitoring system upgrades per the facility
effluent monitoring plan.

Site Environmental Surveillance tasks continue (See ''Tasks
Date'' narrative).

Completed to

7
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Hanford Federal Facilities Agreement And Consent Order, May 1989, As
Amended, Section 6.3 (Milestone M-20-45)

Liquid Effluent Consent Order (in total)

National Environmental Policy Act Of 1969. As Amended 42 USC 4321 et seq
(in total)

10 CFR 1021 - National Environmental Policy Act Implementing Procedures (in
total)

Toxic Substance Control Act

Resource Conservation And Recovery Act (42 USC 6901), (40 CFR 264-4b CFR
261)

Occupational Safety And Health Act (29 USC 651, 29 CFR 1910)

National Emission Standards For Radionuclides Emissions From DOE Facilities
(40 CFR 61 Subpart H)

Clean Air Act

Clean Water Act (PL 92-500)

Model Toxics Control Act (CH 70.105 D RCW)

Model Toxics Control Act clean-up Regulations - CH 173-340 WAC

Dangerous Waste Regulations (CH 173-303 WAC)

Hazardous Waste Management Act (CH 70.105 RCW)

Solid Waste Management Recovery And Recycling Act (CH 70.95 RCW)

Minimum Functional Standards For Solid Waste Handling (CH 173-304 WAC)

Washington Standards For Protection Against Radiation (CH 173-480 WAC)

National Pollution Discharge Elimination System Permit Program (CH 73-220
WAC, 40 CFR 122)

Water Quality Standards For Waters Of The State Of Washington (CH 173-201
WAC)

Washington Clean Air Act (CH 70.94 RCW), (WAC 173-480), (WAC 246/247)

DOE 5400.1 - General Environmental Protection Program

DOE 5400.3 - Hazardous And Radioactive Mixed Waste Program

8
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DOE 5400.4 - Comprehensive Environmental Response, Compensation, and
Liability Act Requirements

DOE 5400.5 - Radiation Protection Of The Public And The Environment

DOE 5440.1D - National Environmental Policy Act Compliance Program

DOE 5480.1B - Environment, Safety, And Health Program For Department of
Energy Operations

DOE 5480.19 - Conduct of Operations for DOE Facilities

DOE 5480.3 - Safety Requirements For The Packaging And Transportation of
Hazardous Materials, Hazardous Substances, And Hazardous Wastes

DOE 5480.4 - Environmental Protection, Safety, And
Standards

RL 5480.4B - Environmental Protection, Safety, And
Standards For RL

Health Protection

Health Protection

DOE 5480.11 - Radiation Protection Of Occupational Workers

DOE 5484.1 - Environmental Protection, Safety, And
Information Reporting Requirements

Health Protection

DOE 5820.2A - Radioactive Waste Management

DOE 6430.A - General Design Criteria

10 CFR 20 - Standards for Protection Against Radiation

REGULATORY KEY ISSUES:
Federal and state promulgated regulations have caused an increase in work
scope directed at radioactive airborne emissions as demonstrated by the CAA
amendments, Washington State Radioactive Airborne Emission regulations.
This scope of work can not be fulfilled at the Target Funding Level.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Funding for ongoing Effluent Sampling and Monitoring at 100 K Area
facilities will be in compliance with EPA regulations, DOE Orders, and
state regulations. This also includes funding for the completion of the
construction of airborne and liquid effluent monitoring system upgrades.
No interruption to operational activities caused by non-compliant
conditions is expected.

CONCERNS AT PLANNING LEVEL:

9
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All known funding requirements are included under the Planning Level.

REQUIRED TECHNICAL DEVELOPMENT:
N/A.

10
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DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135040
TOTAL
DIRECT FTE

FY1996
TOTAL

16070
16070

78

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
GE EW3135040
LI 39EW31354
TOTAL
DIRECT FTE

PLANNING CASE

B&R
GE EW3135040
LI 39EW31354
TOTAL
DIRECT FTE

0
0
0
0

FY1995
RL BUD

7914
0

7914
83

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 19714
0 0
0 19714
0 115

FY1996 FY1996
LEGAL ESH

18800
0

0 18800
0 102

FY1996 FY1996
LEGAL ESH

20900
6000

0 26900
0 115

FY1996
TOTAL

18800
0

18800
102

FY1996
TOTAL

20900
6000

26900
115

FY1997 FY1998

21785 14860
10000 64000
31785 78860

115 115

FY1997 FY1998

21785 14860
10000 64000
31785 78860

115 115

FY1999 FY2000

18470
143000
161470

115

17980
19600
37580

115

FY1999 FY2000

18470
143000
161470

115

17980
19600
37580

115
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
The K Area reactor facilities, of which the irradiated fuel storage basins
are a part, were completed in the 1950's and had a 20 year design life. As
a result, the facilities are currently 20 years beyond design life.
Irradiated N Reactor fuel is currently stored in fuel canisters on racks in
the KE and KW fuel storage basins until it can be dispositioned for long
term storage. The fuel stored in these canisters is irradiated, Zircaloy-2
clad, uranium metal. The fuel ranges 6 to 21 years in age from the reactor,
roughly 330 metric tonnes of the fuel is weapons grade.

A dynamic seismic analysis is being performed in response to a DOE-RL
surveillance. A DOE-RL surveillance in 1990 identified the following
potential concerns with the KE/KW basins:

The construction joints in the fuel discharge/pickup chute area of the
KE/KW basins do not contain reinforcing steel.

No rattle space (i.e., clearance between concrete surfaces) is evident
between the KE/KW basins and the adjacent process buildings (reactor
buildings).

DOE further announced on October 16, 1990 that it no longer needed to
recover plutonium at the PUREX plant for defense purposes. An
Environmental Impact Statement (EIS) is to be prepared to assess long-term
retrievable storage alternatives for the irradiated fuel. Storage of the
irradiated N Reactor fuel in the K Area basins must continue up to 20 years
until decisions of the EIS are fully implemented and before all of the
irradiated N Reactor fuel and sludge is removed from the basins. Seismic
upgrades to the existing facility are required for continued storage of the
irradiated N Reactor fuel.

The basin security systems were installed in 1978 and have reached their
design life. The maintenance of the security system has become
increasingly difficult and costly due to the unavailability of spare parts
and the age of the security system components. System design limitations
will not permit material or equipment substitution. Sub-projects will be
implemented to assure facility life extension.

An evaluation of fire protection systems for K Area buildings against the
requirements of DOE Order 5480.7 revealed several deficiencies. According
to the evaluation results, the property loss potential due to a fire in the
165/19OKE buildings (where spare parts are stored) exceeds $1.OM. No
automatic fire suppression systems are installed in the 165/19OKE
buildings. Additionally, the fuel storage basins at 105KW and 105KE are
not equipped with automatic fire suppression systems where property loss
due to fire could exceed $10.OM accompanied by possible release of on-site
contamination. Other deficiencies addressed by this evaluation include
various fire exposure hazards to 100K Area buildings and fire alarm system
deficiencies.
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The lack of adequate fire protection in 10OK Area buildings may impact the
long term fuel storage mission planned for the K Basins. The major
deficiencies identified by the fire protection evaluation will be studied
to determine the actions necessary for resolution.

RELATED ACTIVITIES NARRATIVE:
Project N-027 provides a water distribution system sized to current and
projected water usage requirements for an additional 20 years. (ADS
4110-1)

Project E-021 (formerly Project N-028) provides air cooled chillers for
105KE/105KW basins. (FY 1993 GPP)

The K Area roof repair program provides repairs for the 105KE/105KW failed
panels, determine material properties of asbestos cement panels by testing,
and provides a new roof covering over the 105KE/105KW Basins, fuel transfer
areas, and office areas.

Continuity of Operations, and K Basin Upgrades subactivities.

KEY ASSUMPTIONS:
Irradiated N Reactor Fuel and Single Pass Reactor (SPR) fuel and sludge
will remain in the K Basins for 20 years.

Expense change requests are approved for line item support funding in FY
1994 and FY 1995.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
105KE/105KW Irradiated Fuel Storage Basins Concrete and Reinforcing Bar
Characterization Interim Report (WHC-SD-NR-SA-023) completed.

105KW Concrete Cover Inspection (WHC-SD-NR-PTR-001) completed.

Examination of Concrete Cores from the 100KW Sedimentation Basin, (WHC-SD-
NR-VI-003) completed.

105KE/105KW Irradiated Fuel Storage Basin Phase I seismic analysis (WHC-SD-
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NR-SA-024) of Phase I seismic analysis has been completed. (Phase I
qualifies concrete fuel storage basin.)

Facility Life Extension Assessment (WHC-SD-NR-FLE-001) has been completed.

DOE 6430.1A checklist (WHC-SD-NR-DA-018) has been issued for WHC review.

N Reactor Spent Fuel Compacted Storage Criticality Calculations (WHC-SD-NR-
CSA-004) has been completed.

Irradiated N Reactor Fuel consolidated Storage Shielding Calculations (WHC-
SD-NR-ER-090) has been completed.

Physical Security Upgrades engineering study (WHC-SD-3-NO30-ES-001) issued
for review. Comments provided.

N Reactor Facility Roof Repair Program Management Plan (WHC-SP-0868, Rev.
1) has been completed.

105KE/105KW Irradiated Fuel Basins, Phase II & III Seismic Analyses (WHC-
SD-N031-SA-001, WHC-SD-N031-SA-002, WHC-SD-N031-SA-003) has been issued for
review. (Phase II analyses investigates KW roof addition; Phase III
investigates 3/1 concerns of reactor building/superstructures & reactor
stack.)

DOE Order 5480.7 Requirement and Self Assessment Database (RSAD) has been
completed.

Criticality Safety Evaluation of Irradiated N Reactor Fuel MK IA and MK IV
Fuel (WHC-SO-NR-CSER-009) has been issued for approval.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Approve the engineering study for the 105KE/105KW Basin Security System
Upgrades (Project N-030).

Issue a functional design criteria for Project N-030.

Initiate the preparation of a conceptual design report for Project N-030.

Issue 105KE/105KW Phase II and Phase III dynamic seismic analyses. ;Phase
II dynamic seismic analysis includes the superstructure east/west of basin,
105KW roof addition, and discharge/pickup chute concrete fill optimal
design. Phase III dynamic seismic analysis resolves 3/1 issues of reactor
stack, reactor building (concrete portion up to 70' elevation), and high
rise steel structure (upper portion of reactor building).

Issue and independent review of Phase II and III seismic analyses.

Issue an engineering study for Project N-031. Issue a functional design
criteria for Project N-031.

Initiate the preparation of a conceptual design report for Project N-031.

Initiate Project N-032 (Facility Life Extension) NEPA documentation
activities. Project N-032 validation includes Projects N-030, N-031, and
N-037.

Issue an engineering study for project N-037, 100K Fire Protection
Upgrades. Initiate the preparation of a functional design criteria for
Project N-037. Initiate the preparation of a conceptual design report for
Project N-037.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4110-00-0020 COMPLETE CONCEPTUAL DESIGN OF 4/30/95 4/30/95
INTERIM STORAGE FACILITY

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Issue and complete conceptual design reports and safety evaluations for
Projects N-030, N-031, and N-037. Issue and approve environmental
assessments for Projects N-030, N-031, and N-037. Approve the functional
design criteria for Projects N-030, N-031, and N-037.

Current target case excludes funding for conceptual design activities for
the Budget Year. This funding was not included as part of the OMB
passbacks.

5

SUB ACT: AEADS SUF: 0



SUB ACT: AE

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

4110-00-0035 DEMONSTRATE INTERIM STORAGE
TECHNOLOGY

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Prepare Project Management Plans for Projects N-030,

9/30/96

N-031, and N-037.

Current target case excludes funding for preparing management plans in the
Planning Year.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
FY 96 - Prepare statements of work for the initiation of definitive design;
prepare and approve procurement specifications for nuclear divers; conduct
definitive design reviews for Projects N-030, N-031, and N-037.

FY 97 - Complete definitive design for Projects N-030, N-031, and N 037:
place nuclear diving contract; start construction for projects N-030.
N-031, and N-037.

FY 98 - Complete project N-037 construction; continue projects N-030 and
N-031 construction.

FY 99 - Complete projects N-030 and N-031 construction; complete project
N-030 acceptance test and readiness checklists: complete project N-031
close out activities.

Complete Project N-031 readiness reviews. Complete Project N-030. N-031,
and N-037 close out activities.

6
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
DOE 5632.2A Physical Protection of Special
Equipment (Section 10.A,B)

DOE 5633.3, Control and Accountability
3.G and Ch. 2 (in total))

Nuclear Material and Vital

of Nuclear Materials (Ch 1, Sect.

DOE 5481.1B, Safety Analysis and Review System (in total)

DOE 6430.1A, General
& 16)

Design Criteria (Sect. 1300. 1323. 1324. 1326. Div.

UCRL 15910, Design and Evaluation Guidelines for Department of Energy
Facilities Subjected to natural Phenomena Hazards (in total)

National Emission Standards For Radionuclides Emissions
(40 CFR 261 Subpart H 61.01)

Occupational Safety And Health Act (29 USC 651)

Resource Recovery And Health Act of 1976 (42 USC 6901).
(40 CFR 261), (in total)

Toxic Substance Control Act (15 USC 2601 Section 6)

Dangerous Waste Regulations (Ch 173-303-010 WAC)

Hazardous Waste Management Act (Ch 70.105-007 RCW)

From DOE Facilities

(29 CFR 1910) (in total)

(40 CFR 264), and

Model Toxic Control Act (Ch. 70.105 D RCW - Model Toxic Control
up Regulations - Ch. 173-340 WAC), (in total)

Act Clean-

National Pollution Discharge Elimination System Permit Program (Ch.
173-200, 173-220, 173-330 WAC)

Solid Waste Management Recovery And Recycling Act (Ch. 70.95 RCW)
Functional Standards For Solid Waste Handling (Ch. 173-304-010 WAC)

Minimum

Washington Clean Air Act (Ch. 70.94.040 RCW) 173-480 WAC

Washington Standards For Protection Against Radiation (Ch. 246-221-040-060-
070 WAC)

Washington Ambient Air Quality Standards And Emission Limits For
Radionuclides (Ch. 173-480, 246-221-040-060-070)

DOE 5400.1 - General Environmental Protection Program (in total)

DOE 5400.5 - Radiation Protection Of The Public And The Environment (in
total, esp. Ch. 5)

DOE 5480.4 - Environmental Protection, Safety, And Health Protection

7
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Standards (in total)

DOE 5480.7 - Fire Protection

DOE 5480.11 - Radiation Protection For Occupational Workers (in total)

DOE 5480.19 - Conduct of Operations Requirements for DOE Facilities (in
total)

RL 5440.10 - Environment. Safety, and Health Program for Department of
Energy Operations for Richland Operations (in total)

RLIP 5480.7 Fire Protection

SEN 15-90 National Environmental Policy Act (in total)

NRC Standards For Protection Against Radiation (10 CFR 20.101, 103, 105,
106).

10 CFR 20. 196 - Radioactivity In Effluents To Unrestricted Areas (in
total)

10 CFR 50 Appendix E - Emergency Planning And Preparedness For Production
And Utilization Facilities (in total)

10 CFR 72 - Licensing Requirements For The Storage Of Spent Fuel In An
Independent Spent Fuel Storage Installation (in total)

REGULATORY KEY ISSUES:
Lack of qualified seismic joints between the K Basin Reactors and basins
precludes meeting current DOE 6430.1A criteria.

NOTE: WHC-SD-NR-SA-024 seismically qualified the 105-KE/105-KW basins
subject to the completion of the recommended upgrades identified. The
seismic joint is resolved by the placement of concrete/grout in the
discharge chute.

COMP/PROG BENEFITS AT PLANNING LEVEL:
Environmental concerns with the loss of basin water from a Design Basis
Earthquake (DBE) at the construction joint between the reactor buildings
and the basins remain if safety enhancements are not provided. Costs of
security system maintenance will continue to rise and facility security
requirements for the protection of irradiated N Reactor fuel tannot be
assured.

Fire protection deficiencies identified at various 100K Area buildings,
including facilities housing the K Basin, are DOE Order 5480.7 compliance
issues. Resolution of these deficiencies as they relate to the long term
fuel storage mission of these facilities is required.

8
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CONCERNS AT PLANNING LEVEL:
None.

REQUIRED TECHNICAL DEVELOPMENT:
N/A

9
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: PROGRAM MANAGEMENT

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3135090 3436 7372
TOTAL 3436 7372
DIRECT FTE 19 18

FY1996 FY1996
LEGAL ESH

7271
0 7271
0 15

FY1996
TOTAL

7698
7698
18

FY1997 FY1998 FY1999-FY2000

8031
8031
19

8272
8272
18

8563
8563
18

8788
8788
18

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW3135090
TOTAL
DIRECT FTE

6419
6419
19

)
FY1995
RL BUD

7375
7375
18

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

7271 7700
0 7271 7700
0 15 18

FY1997 FY1f98

8031 8321
8031 8321

19 19

FY1999 FY2000

7319
7319
18

5891
5891
18

1

E-TO10

.5/12/93

8/16/94

TEC:

FY1996
TOTAL

6918
6918
16
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
ADMINISTRATION - Includes staff management, performance reviews, salary
planning, new employee recruiting and relocation expense, and educational
reimbursement. Funding also provides all budget and scheduling functions
including planning, controlling, and monthly performance reporting (SMS,
PTS, etc.). Provides for Program interfaces with Facility Operations, WHC,
and DOE management relative to program financial and schedule status
including travel required to support these interfaces. Coordination of ADS
preparation/revision and overall support for outyear planning is funded out
of this account. Funding for office supplies, computer hardware and
software is included as well.

ASSESSMENTS - Provides for the assessments in B Plant/WESF including but
not limited to:
Electric, laundry/mask cleaning service, steam/water and utilities,
vehicles, central training group (non-plant specific safety training), fire
systems maintenance, electrical utilities tax, job control scheduling,
waste burial, central computing and business information services.

AUDITS AND OCCURRENCES - Provides resources for reporting unusual
occurrences (UO's), Off Normal Events, Emergencies, and
Audits/Surveillances as required by WHC Procedures & DOE order 5003.A. Full
compliance with DOE Order 5003.B is not possible at the target level in the
area of issuing final reports on a final schedule. Also provides support
for various oversight review groups and responses to findings (ie.
notifications, documentation, administrative support, corrective actions,
closeout, etc.).

RELATED ACTIVITIES NARRATIVE:
This integrates with B Plant Operations and maintenance (4190-AB),
Environmental Management (4190-AC), and Project Design Support (4190-AD)
and associated TDDs.

KEY ASSUMPTIONS:
The tasks performed within this TDD are provided in support of the central
coordination of the facility. Centralized management of these tasks has
proven to provide high quality, cost-effective, and consistent coordination
of designated workscope. It is assumed that maintaining these tasks under
the administrative activity will continue to be more efficient and cost-
effective than placing responsibility in individual facilities line
organization.

Assessments are outside the direct control of plant management and will
continue to be a large portion of the total budget in the outyears., It is
assumed that assessments will continue at their current levels through the
budget and planning years but will increase in outyears as other facilities
are transitioned from active to inactive leaving B Plant to shoulder a
larger portion of the burden. Steam assessment in particular will increase

2



SUB ACT: AA

in FY 1997, 1998, and 1999 as PUREX completes the deactivation process.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
- Issued Fiscal Year Work Plans
- Issued Draft Multi Year Work Plans
- Prepared and submitted draft Activity Data Sheets - Prepared
Presentations for the Independent Cost Evaluation (ICE), Office of
Management and Budget (OMB) financial review teams - Assessed Corrective
Action Documents for Tiger Team Actions - Completed FY 1993 budget and
schedule preparation

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0055 COMPLETE ENG STUDY, B PLANT 4/15/94 4/15/94
RETIRED HEPA FILTER ISO/REMED (W-

CURRENT YEAR (FY 1994) TASK NARRATIVE:
The Multi-Year Work Plan, Activity Data Sheets and the Five Year Plan
provide details for outyear planning and funding requirements. Funding is
provided to support the preparation of these plans for ADSs. Data are
input into the Hanford Integrated Plan in support of overall Hanford
strategic planning.

The Fiscal Year Work Plan provides details for each of the activities
contained within ADS 4190.

The Multi-Year Work Plan, Activity Data Sheets and the Five Year Plan
provide details for outyear planning and funding requirements.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Continue central coordination of facility activities. Support will
continue to be provided for the identification, response to, and tracking
of action items assigned to B Plant/WESF Programs.

The size and scope of the task will be dependent on the number of reviews
that are performed, the magnitude of the actions, and the types of
responses that are required.

FY 1994 requirements will not fall below the FY 1993 funding level, which
is considered to be minimum for this subactivity.

Begin/complete FY 1995 financial/budget planning and cap development.
Begin/complete FY 1995 schedule preparations. Continue to status
budget/schedule on a monthly basis.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Continue central coordination of facility activities. Support willi
continue to be provided for the identification, response to, and tracking
of action items assigned to B Plant/WESF Programs.

4
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The size and scope of the task will be dependent on the number of reviews
that are performed, the magnitude of the actions, and the types of
responses that are required.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET----------- ----------------------------------- --------- --------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Support will continue to be provided for the identification, response to,
and tracking of action items assigned to the Facility Operations Programs.
The size and scope of the task will be dependant on the number of reviews
that are performed, the magnitude of the actions, and the types of
responses that are required.

Continue central coordination of facility activities. Support will
continue to be provided for the identification, response to, and tracking
of action items assigned to B Plant/WESF Programs.

5
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
DOE Orders:
5632.3B - Operations Security
1324.2A - Records Disposition
2100.1B - Administrative control of Funds
2100.3 - Transfer of Contracts Between Departmental Elements
2100.7A -Recovery of funds from Prior Year Obligations
2100.8 - Cost Accounting, Cost Recovery, and Interagency Sharing of Data
Processing Facilities
2200.4 - Accounting Overview
2200.5A - Fund Accounting
2200.6 - Financial Accounting
2200.7 - Cost Accounting
2200.8A - Accounting Systems, Organizations, and Reporting
2200.9A -Miscellaneous Accounting
2200.10 - Accounts, Codes and Illustrative Entries
2200.12 - Financial Management Systems
2250.1C - Cost and Schedule Control Systems Criteria
2321.1A - Auditing of Programs and Operations
4220.3C - Productivity Improvement and Cost Effectiveness (PRICE)
5480.19.-Conduct of Operations Requirements for DOE Facilities
5000.3A -Occurrence Reporting and Processing of Operations Information
4700.1 - Project Management System
4330.4A - Maintenance Management program
SEN-29-92 - Performance Indicators and Trending Program for Department of
Energy Operations
10 CFR 830.310,340,350
40 CFR 265.14
40 CFR 265.15
WAC 173-303-310
WAC 173-303-320

REGULATORY KEY ISSUES:
Issues involving the B Plant and WESF facilities will influence the type of
centralized programmatic and financial support that will need to be
provided to these facilities. Regulatory decisions regarding the
operational mode of these facilities will influence the type and size of
staff necessary. Continued operations or initiation of facility
shutdown/TCO will require more involvement than placement of the facilities
in an indefinite standby mode. WESF stores 75 mega curries of encapsulated
cesium and strontium and full compliance with governing DOE Orders is
necessary. A graded approach will be applied to B Plant, although there is
no consistent guidance on how that is to be accomplished.

COMP/PROG BENEFITS AT PLANNING LEVEL:

6
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CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:
N/A
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF: 0

SUBACTIVITY TITLE: SAFE OPERATIONS AND MAINTENANCE

INSTALLATION: HANFORD

SUBACTIVITY: AB

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3135090 21555 24476
TOTAL 21555 24476
DIRECT FTE 203 199

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3135090 21555 26722
TOTAL 21555 26722
DIRECT FTE 203 198

FY1996 FY1996
LEGAL ESH

20890
0 20890
0 175

FY1996 FY1996
LEGAL ESH

21175
0 21175
0 175

FY1996 FY1997
TOTAL
24011 27461
24011 27461

204 199

FY1996 FY1997
TOTAL
24296 26349
24296 26349

204 188

FY1998 FY1999 FY2000

25093 25382 25969
25093 25382 25969

202 201 196

FY1998 FY1999 FY2000

18324 14913 12154
18324 14913 12154

147 115 89

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

21693
21693

192

E-TO10
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
NUCLEAR FACILITY MANAGEMENT - Provides craft, clerical, engineering,
professional, supervisor, management and material resources to assure
radiological control, facility configuration, and personnel safety during
operational, maintenance and project activities at B Plant and WESF:.
Perform radiological exposure control activities as directed by the current
site manuals for personnel management and control of the approximately 1-2
million curies of loose radiated contamination. Maintain an ALARA program.
Manage protective clothing supply and disposal. Implement emergency
preparedness requirements per facility emergency procedures. Provide
structured operational approach to Conduct of Operations per DOE Order
5480.19. Maintain configuration of facilities using work control systems,
design data bases and controlled files. Monitor and control support
organizations matrixes to facilities.

ESSENTIAL SYSTEMS - Operate and maintain essential B Plant/WESF Systems.
This includes: operation, monitoring, surveying, engineering,
modification, planning/scheduling, implementation, and documentation
required to maintain systems. Essential systems are those required to : 1)
operate B Plant/WESF within the safety envelope defined by the SAR, 2)
prevent or mitigate the release of radioactive contamination of radioactive
materials and hazardous waste, 3) ensure personnel safety per OSHA
guidelines and DOE requirements, prevent or minimize personnel radiation
and chemical exposure, and 4) perform required maintenance and testing to
maintain operational systems.

NUCLEAR FACILITY TRAINING - Provides training support for all B Plant/WESF
direct and essential staff. Actions include: develop and maintain
training packages; maintain, give, and grade examinations; provide
classroom instruction where necessary; maintain adaptable records of
certification; maintain master database of certifications; schedule
retraining: operate local HGET station; produce reports of certification
status to support management decisions; and coordinate with Technical
Training for support. Includes all required onsite and offsite training
necessary to maintain assigned staff competent for their responsibilities.

RADIOLOGICAL INVENTORY MANAGEMENT - Provides for the operation and
maintenance of systems necessary to store, treat, and eventually dispose of
existing radiological inventories. Specifically provides for the
surveillance and inventory monitoring of cesium and strontium capsules
stored at WESF, residual radioactive and mixed waste inventories at B
Plant/WESF, and loose/fixed radiological inventory in B Plant A, B, C, and
D filters in 291-B.

NUCLEAR PROCESS MANAGEMENT - Provides for the operation and maintenance of
nuclear process systems. Operate and maintain sample truck, associated
sample containers, and packaging equipment for all 200 area facilities.
Nuclear process systems at B Plant/WESF include: 1) low level liquid
waste, 2) vessel ventilation, 3) cold chemicals supply systems, 4)
available process cells, 5) jet gang valves, 6) sampling activities, and 7)
the facility structural secondary containment system.

2
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SAFETY SYSTEMS ANALYSIS - Maintain the B Plant/WESF Safety Analysis Reports
(SAR's) and related documentation to ensue safe plant operation. Assess
new requirements and develop implementation plans using graded approach
philosophy. Specifically provides for: 1) maintain SAR, 2) revise SAR to
reflect current mission and configuration, 3) assess compliance, 4)
administer SAR related tasks (i.e. USQ, OSR evaluation, 5) develop and
maintain Safety Equipment List (SEL), and 6) implement WHC-CM-4-40

RELATED ACTIVITIES NARRATIVE:
This integrates with B Plant Administration (4190-AA) Environmental
Management (4190-AC), and Project and Design Support and associated TDDs.

KEY ASSUMPTIONS:
The CSP five year program will not be implemented until FY 1997. The
reduction of B Plant from a moderate hazard to a low hazard nuclear -
facility will be deferred until 2001.

TPA milestones are not accelerated. Cost estimates are based on resource
loaded schedules and previous year workscope maintenance. Actual training
time required per individual is a function of the number of individuals in
that organization at any given time.

The B Plant Cleanout and Stabilization Plan (CSP) will be approved. No
additional regulatory samples (other than what is already identified) will
be required. B Plant will not be able to continue to support 200 Area
Sample Truck, unless additional funding is realized from all users.

DOE Order Graded Compliance is assumed. No additional DOE Orders are
implemented. Complete upgrade of B Plant/WESF SARs will not be required to
transition to facility shutdown.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
The subactivity provides for maintenance of all elements discussed in
previous sections. The aged maintenance backlog has decreased by 5% this
fiscal year with projections that it will be at 7% at the end of the fiscal
year. There have been 235 corrective maintenance work packages, 200
preventive maintenance work packages, 122 instrument calibration packages,
and 1365 J-3 (routine) packages completed at midyear.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

4190-00-0115 REMOVE ANN, HEDTA, & EDTA FROM 211-
B TANKS

4190-00-0125 COMPLETE PHASE 2 QUALIFICATION
PACKAGE FOR ENGINEER CERTIFICATION

4190-00-0120 REMOVE & BURY D-FILTER PLUG
4190-00-0130 DISABLE B PLANT TANKS WITHOUT

SPILL CONTAINMENT
4190-00-0145 SUBMIT NESHAPS TECHNICAL

INFORMATION PACKAGE
4190-00-0140 ISSUE B PLANT ACCIDENT ANALYSIS
4190-00-0090 REMOVE COVER BLOCKS FROM WESF

ACTIVE POOL CELLS
4190-00-0020 SUBMIT B PLANT TECHNICAL SAFETY

REQUIRMENTS DOCUMENT
4190-00-0045 COMPLETE B PLANT ORGANIC

CONSOLIDATION
4190-00-0040 SUBMIT B PLANT INTERIM SAFETY BASIS
4190-00-0095 SUBMIT BASIS DOCUMENT FOR WESF OSR

REDUCTION
CURRENT YEAR (FY 1994) TASK NARRATIVE:
o Continue safe storage and handling of the existing
including WESF cesium and strontium capsules

PLANNING

11/17/93

12/31/93

12/31/93
1/31/94

4/30/94

5/31/94
6/30/94

7/02/94

9/30/94

9/30/94
9/30/94

radiological

TARGET

11/17/93

12/31/93

12/31/93
1/31/94

4/30/94

5/31/94
6/30/94

7/02/94

9/30/94

9/30/94
9/30/94

inventory

o Determine methods and plan required to characterize the A, B, C
filter inventory

o Evaluate condition and characterize inventory of A, B,
exhaust filters

C, and D canyon

o Complete safety analysis on retired filter water seals and revise SAR as
necessary

o Complete activities required to establish the sand filter as the
emergency back filter for the canyon exhaust system.

o Establish routes and transfer the inventories of NCAW and Cesium to Tank
Farms

o Consolidate, separate and sample contaminated organic solutions stored in
process cells.

o Operate the Low Level Waste Concentrator and optimize with efflueht
streams recycled back into the facility.

o Rebaselining of the SAR to current operating configuration will be
initiated with the following elements to be completed in FY 1993: Hazard
Classification, Facility Description, Hazards Analysis, Accident Analysis

o Prevent the growth of radiological zones in the habitual areas of the

5
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facility

o Decrease workpackage backlog by 7% (734 to 680)

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0075 CHARACTERIZE THE WESF K-3 DUCTWORK 9/30/95 9/30/95
RADIOACTIVE INVENTORY

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Rebaselining of the SAR to current operating configuration will be
completed with the following elements initiated and completed in FY 1994:

o Safety Classification

o OSR Revisions

o Complete planning and initiate design of equipment to perform the
cleanout/washdown of the K3 duct.

o Operating procedures for emergency recovery and development of drill
program per conduct of operations

o Self survey implemented

o LLW concentrator fully operational and discharge of steam condensate to
tank farms reduced by 50%

o Isolation of deactivated B Plant Process cells

o Receive and make operational the portable industrial vacuum loader for
external contamination control

o Complete combining all landlord and project drawings for essential
systems into B Plant controlled drawings

o Operators training certification, certification packages complete for
shift supervisors

o Sandfilter is fully operational in the closed lop auto mode for emergency
backup

o Nuclear power operator and nuclear operator training certifications
complete

o Evaluate condition and characterize inventory of A, B. C, and D canyon
exhaust filters.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

6
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PLANNING YEAR (FY
o WESF activities
completion of the
cesium capsules.

1996) TASK NARRATIVE:
include continued surveillance of all capsules and
K-3 duct cleanup efforts as well as continued receipt of

o Decision
of cleanup

with operable unit managers on areas
and stabilization.

external to buildings scope

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
WESF is operated and maintained to store cesium and strontium capsules
within the SAR defined safety envelope.

B Plant is maintained in a safe, standby mode.

7
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
DOE Orders:
5480.5 - Safety of Nuclear Facilities
5480.11 - Radiation Protection for Occupational Workers 5480.19 - Conduct
of Operations Requirements for DOE Facilities 4330.1 - Maintenance of
Property
4330.4A - Maintenance Management Program
5400.9, 5480.SCP, 5480.1A, 5480.4C, 5480.6, 5480.9, 5480.11, 5500.2B,
5500.3A, 6430.1A, 4010.1, 4330.1, 5480.4, 5480.20, 5481.1B, 6430.1A,
5483.1, 5480.YY
TPA M2021A Submit Part B Permit (M-20-21A) ECD 9-30-95 TPA M1704 Cease BCE
Discharge to 216-B-3 Pond (M-17-04) ECD 6-30-95 TPA M1708B Implement
BAT/AKART for BCE, BCS, BCP (M-17-08B) ECD 6-30-95 TPA M1700B Implement
BAT/AKART for CBC (M-17-08B) ECD 10-31-97 NRC Regulation of COC #9070.
Docket #71-9070, N-55 Overpack

REGULATORY KEY ISSUES:
Extent of activities and determination of B Plant scope of responsibilities
under Operable Units workscope has not been defined. Outside contamination
reduction/abatement is not addressed per the CSP. Canyon/wind tunnel decon
is not addressed in CSP. B Plant compliance with orders and requirements
during CSP. RIDS assessments of orders and regulations are not funded in
the target case.

Funding levels for FY 1993-1999 are not sufficient to support all
requirements, and drivers. Operations training shift is not in FY
1993-1999 funding levels and overtime is not available to permit required
operation supervision on rotating shift.

Long term order and regulation compliance requirements are not clearly
defined. DOE promotes graded compliance at surplus facilities, but
continues to audit against strict compliance.

Deactivation of process systems will not be possible, along with required
training certifications for operators. Potential impacts of whole body
reduction from 1000mr annual to 500mr annual could render the facility
unable to meet zone control and reductions requirements of site RAD CON
manual at both the target and planning case for FY 1994 and beyond.
Operability of several plant systems will be impacted if adequate resources
are not made available. Resources are not available at the target case in
all years to provide for recovery from major unplanned system upsets or
failures.

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

8
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REQUIRED TECHNICAL DEVELOPMENT
Not applicable.
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF:

SUBACTIVITY TITLE: ENVIRONMENTAL COMPLIANCE

INSTALLATION: HANFORD

0 SUBACTIVITY: AC

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW3135090
TOTAL
DIRECT FTE

3012
3012
29

FY1995
RL BUD

2257
2257
23

FY1996
LEGAL

2655
2655
25

FY1996 FY1996
ESH TOTAL

2655
0 2655
0 25

FY1997 FY1998

2792 3262
2792 3262

25 25

FY1999 FY2000

3235
3235
24

3398
3398
23

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW3135090
TOTAL
DIRECT FTE

3012
3012
29

)
FY1995
RL BUD

2693
2693
26

FY1996
LEGAL

2664
2664
25

FY1996 FY1996
ESH TOTAL

2664
0 2664
0 25

FY1997 FY1998 FY1999 FY2000

2737
2737
25

2284
2284
22

2022
2022
19

1616
1616
16

1

E-T010

b/12/93

8/16/94

TEC:

FY1996
TOTAL

2655
2655
25



SUB ACT: AC

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
ENVIRONMENTAL MANAGEMENT: Develop and manage policy and activities
required to implement environmental regulations and applicable DOE Orders.
Develop and submit to regulators a RCRA Part B permit application then work
with regulators to permit finalization. Develop the information required
for liquid and air effluent permits. Management documentation, reports and
plans required for TSD and generator facility operations. Determine the
appropriate policy for application of new environmental regulations DOE
Orders, and WHC Policy. Develop the implementation of these requirements.
Carry out all activities as directed by the facility Environmental
Compliance Officer to operate the TSD in compliance with RCRA and WAC
requirements.

EFFLUENT MANAGEMENT: Operate and maintain the liquid and gaseous effluent
systems. Provide the support required for the development and
implementation of BAT/AKART for the liquid effluent streams. Provide
technical support for implementation of 200 Area liquid effluent collection
and disposal system. Provide technical support for upgrades to the air
effluent sampling and monitoring systems, if required, to meet applicable
regulations. Provide data for the required effluent reports. The air and
effluent systems at B Plant/WESF include: (1) Liquid Effluents - Chemical
Sewer, Cooling Water, Steam Condensate, Process Condensate, and Sanitary
Sewer: and (2) Gaseous Effluents - 291-B-1 Stack, 296-B-5 Stack, 296-B-10
Stack, 296-B-13 Stack.

SOLID WASTE MANAGEMENT: Operate and maintain the systems needed to handle
hazardous, radioactive and mixed solid waste generated during the
operation, cleanout and stabilization of B Plant/WESF. Prepare and
maintain the documentation associated with the storage, transport and
disposal of solid waste. This includes certification plans, waste.
management programs, characterization plans, and waste handling procedures.
Develop and implement regulations, DOE Orders and WHC policy concerning
solid waste handling. Develop and procure burial hardware required to
disposal of the solid waste generated. The waste handling system includes:
Hazardous Waste Storage Pad, Mixed Waste Storage Pad, LLW Storage,.
Satellite Accumulation Areas, PCB Storage, Cell 4, A Cell, Cells 15 and 16,
and non-regulated Solid Waste Storage.

RELATED ACTIVITIES NARRATIVE:
This integrates with B Plant Administration (4190-AA), Operations and
Maintenance (4190-AB) and Project and Design Support and associated TDDs.

KEY ASSUMPTIONS:
B Plant Continuity of Operations provides funding for day-to-day
environmental compliance activities.

The schedules contained herein for implementing the air and operating
permit program (i.e., conducting an air emission inventory, submitting an

2
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operating application and conducting follow-on biannual inventories) are
predicated on the State of Washington submitting its program to the EPA in
November 1993 (as required by the Clean Air Act Amendments of 1990) and EPA
approving the state program in November 1994, thus requiring submittal of
the Hanford Operating Air Permit Application 90 days later (i.e. February
1995) and biannual inventories beginning in August 1995.

Estimates are based on current working projections and from historical
data.

The Liquid Effluent Program provides funding for implementing sampling and
analysis plans, developing and implementing impact assessment methodology,
and coordinating miscellaneous stream actions.

B Plant will become an 'Approved Shipper' per Solid Waste requirements in
WHC-EP-0063. This will remove the current requirement of SW surveillance
for every shipment and speed up the shipping process.

The TPA Schedule for the submittal of the Part B permit and tank integrity
assessment applications can be renegotiated with the regulations.

Submittal of a Part B Permit to the State has been negotiated under TPA-M-
20-21 for 9/30/95. This milestone will have to be renegotiated as a
Closure Plan, with a due date commensurate with the deactivation fuhds
available.

Report on performance of the Tank Integrity Assessments are currently under
negotiation TPA M-32-08. Due date yet to be determined.

Project W-049H provides the 200 Area Treated Effluent Facility for the B
Plant Phase I streams in 1995. Project W-007 will provide BAT/AKART for
the Phase I streams to meet the TEDF acceptance criteria.

Project W-252 provides the BAT/AKART implementation as well as collection
and disposal from the B Plant Phase II stream in 1997.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K----------------------------------------------------------

TASKS COMPLETED TO DATE:
M-17-04B - Discontinue discharge of the B Plant Chemical sewer to 216-B-63
trench.
M-17-27 - Submit sampling and analysis plan for the B Plant cooling water

* to EPA and Ecology.
M-20-21 - Establish new interim milestone data for submittal of B Plant
Part B Permit Application.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0005 SUBMIT B PLANT TANK INTEGRITY 4/30/94 4/30/94
SCHEDULE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Clean Cell Drain Header and tank 10-1 in preparation for inspectior and
integrity testing to insure compliance with regulatory requirements for
secondary containment for that portion of the system.

Prepare a Management Action Plan (MAP) to provide direction on the
preparation of the Part B Permit.

Update and release Waste Analysis Plan.

Complete all actions required to become an approved waste generator.

Disposition all backlog waste

Complete 65 corrective maintenance packages, 25 instrument calibration
packages, 10 preventative maintenance packages and 150 J-3 routine
packages.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0010 COMPLETE TANK INTEGRITY ASSESSMENT 10/31/94 10/31/94
PLAN FOR B PLANT

BUDGET YEAR (FY 1995) TASK NARRATIVE:
The B Plant Part B permit and the Tank Integrity work scope will be
deferred to FY 1995.

Replacement of the effluent sampler system will be deferred to FY 1995

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0015 COMPLETE B PLANT INTERIM STATUS 12/31/95 12/31/96
TANK ACTION

4190-00-0025 SUBMIT B PLANT PART B 9/30/95 9/30/96
PERMIT/CLOSURE PLAN

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Submit Biannual Air Operating Permit Inventory - 8/31/95-99 Cease Phase I
discharge to B Pond, route streams to TEDF - 6/30/95 Procure New Design
Burial Box - 01/03/95

5
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FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET-------- ----------------------------------- --------- ------
4190-00-0080 PROCURE NEW DESIGN BURIAL BOX 1/03/95 1/03/97
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
- B Plant facility provides support services and effluent treatment to
(WESF) which includes effluent disposal and liquid and solid waste
handling.

6
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The Hanford Site was proposed for inclusion on the National Priority List
(NPL) in June 1989 and placed on the NPL in November 1989 (40 CFR 300, 52
FR 4280). The Hanford Federal Facility Agreement and Consent Order" (also
known as the Tri-Party Agreement or the TPA) was negotiated in anticipation
of placement on the NPL. The U.S. Environmental Protection Agency (EPA)
entered into the TPA pursuant to Section 120 of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA)., 42
U.S.C. Sec 9620 (e), as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), and Sections 6001, 3008 (h) and 3004
(u) and (v) of the Resource Conservation and Recovery Act (RCRA), 42 U.S.C.
Secs. 6961, 6928 (h), and 6924 (u) and (v), as amended by the Hazardous and
Solid Waste Amendments of 1984 (HSWA), Pub. L. 98-616, and Executive Order
12580.

Pursuant to Section 3006 of RCRA, EPA authorized the State of Washington to
administer and enforce a state hazardous waste management program, in lieu
of the federal hazardous waste management program. The Department of
Ecology (Ecology) is the state agency designed by RCW 70.105.130 to,
implement and enforce RCRA. Thus, Ecology entered into the TPA pursuant to
CERCLA, RCRA, the Washington Waste Management Act (HWMA) and RCW 70.105.

Pursuant to Section 6001 of the RCRA, the U.S. Department of Energy (DOE),
as a federal agency, must comply with the procedural and substantive
requirements of state law, as is a 'person' as defined as RCW 70.105.010
(7). DOE entered into the TPA pursuant to CERCLA, RCRA, Executive Orders
12580 and 12088, and the Atomic Energy of 1954, as amended.

The TPA milestone applicable to B Plant TSD units is M-20-21A, which
requires the submittal of a Part B Application by September 1995. The TPA
establishes a schedule for the review and response process including- two
revisions to the Part B application and a public review process.

Ecology's Dangerous Waste Regulations are included in the Washington
Administrative Code under WAC 173-303. Article WAC 173-303-281 requires
that any permit application for new or expanded dangerous waste management
units be preceded by a filing Notice of Intent by 150 days, to allow for
public comment.

The Emergency Planning and Community Right-to-Know Act (EPCRA 312) requires
submittal to emergency planning organizations and regulatory agencies an
annual Tier Two Emergency and Hazardous Chemical Inventory reports by March
1 of each year for the preceding calendar year. DOE notice SEN 37-92
requires submittal to DOE of an annual waste reduction report by March 15
of each year for the preceding calendar year. RCRA requires submittal to
EPA of an annual dangerous waste report by March 1 of each year for the
preceding calendar year.

The TPA milestones applicable to B Plant liquid effluents is M-17-00. Based
on consideration of the Clean Water Act, DOE policies, as implemented
through DOE Order 5400.5, require that the use of soil columns (trenches,
crib, ditches, ponds, drain fields, etc.) to treat and retain suspended or
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dissolved contaminants from liquid waste streams be discontinued at the
earliest practicable date in favor of waste minimization, wastewater
treatment and engineered disposal of concentrated waste. In response to a
Congressional report in March 1987, DOE-RL issued a 'Plan and Schedule to
Discontinue Disposal of Contaminated Liquids into the Soil Column at the
Hanford Site.' This plan defined Phase I and II streams: Phase I streams
were considered to be of higher priority and would have alternative
treatment and disposal systems implemented by June 1995. Milestone M-17-00
requires the completion of liquid effluent treatment facilities/upgtades
for all Phase I streams by June 1995 and 1997 implementation of 'Best
Available Technology/All Know, Available, and Reasonable Methods of
Prevention, Control and Treatment (BAT/AKART), for all Phase II liquid
effluent streams.

In December 1991, DOE and Ecology entered into the 'Hanford Federal
Facility Compliance Agreement for Permitting Non-Hazardous Liquid Effluent
Discharges to Ground.' This agreement, among other things, required DOE to
submit a plan and schedule, by January 31, 1994, for dispositioning all
miscellaneous streams at Hanford.

Ecology's Dangerous Waste Regulations are included in the Washington
Administrative Code under WAC 173-303. Article WAC 173-303-200 includes
requirements for handling of dangerous or mixed waste at a generating
facility.

Low level waste must be managed according to the requirements in WHC-
EP-0063. This requirements assure that applicable DOE orders (5820.2A) and
applicable regulations are met in storage, transport and disposal of LLW.

In 1992 DOE received a compliance order from EPA in regards to the
radioactive air emissions NESHAP in 40 CFR 61 subpart H. A compliance
agreement is due in February 1993. Other regulations driving air effluent
activities include DOH Air Emissions RAD Protection in WAC 246-247 and
Ecology Air Toxic in WAC 173-460.

REGULATORY KEY ISSUES:
A BAT/AKART evaluation of all B Plant liquid effluents was submitted to
Ecology in FY 1992. Projects have been identified for implementation prior
to June 1995 to achieve compliance with the June 1995 requirement to apply
BAT/AKART to the liquid effluent streams and to eliminate all discharges to
the designated receiving sites.

Development of requirement for category III solid waste is needed for B
Plant to effectively dispose of contaminated solid waste within the Plant.
This is a sitewide issue.

COMP/PROG BENEFITS AT PLANNING LEVEL:
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CONCERNS AT PLANNING LEVEL:
All activities are funded at the planning level.

REQUIRED TECHNICAL DEVELOPMENT:
None.
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TASK DESCRIPTION DOCUMENT
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OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF: 0 SUBACTIVITY: AD

SUBACTIVITY TITLE: PROJECT SUPPORT

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
CE 35EW31356
GP 39EW31356
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3135090
CE 35EW31356
GP 39EW31356
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

434
400

1000
1834

3

FY1995
RL BUD

0
200
0

200
0

FY1996
LEGAL

250
0

250
0

FY1996 FY1996 FY1997 FY1998 FY1999 FY2000
ESH TOTAL

0

0
0

0
250
0

250
0

0
500
0

500
0

0
500
0

500
0

0
500

500
0

0
500
0

500
0

PLANNING CASE

B&R
OE EW3135090
CE 35EW31356
GP 39EW31356
TOTAL
DIRECT FTE

($ IN THOUSAN
FY199

43
40

100
183

DS)
4 FY1995

RL BUD
4 200
0 500
0 0
4 700
3 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

200 200
500 500

0 0
500 200 700

0 0 0

FY1997 FY1998

200 200
500 500
0 0

700 700
0 0

FY1999 FY2000

200
500
0

700
0

200
500
0

700
0

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
250
0

250
0

E-T010
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Identify and complete Engineering Studies and Functional Design Criteria
preparation for non-environmental projects in support of the long-term
stabilization and the continued safe occupancy of B Plant/WESF. Evaluations
include stabilization process technologies, utility upgrades, and
Safeguards and Security projects. Other expense support to capital7
projects is included in this scope of this activity. Provides funding for
support organizations that contribute to the preparation and review of non-
environmental project documentation (example: safety reviews, QA reviews,
cost estimates). The majority of projects falling under this TDD fplfill
legal operating requirements, however, safety related non periodic upgrades
of facility safety systems are also within this scope.

CONFIGURATION CONTROL/DESIGN & OPERATIONS: Provides for administration of
the document control system and the performance of the following activities
per DOE Order 6430.1A Design Criteria, 5700.6B Quality Control, and 5480.19
Conduct of Operations: (1) release engineering drawings, supporting
documents, and Plan Operating Procedures. Control initial release and
revisions, maintain required databases, essential drawing file and
controlled procedure manuals. (2) Issue, revise distribute, and track
control of WHC controlled manuals. (3) Store and microfilm engineering
drawing mylars, CAD files and tapes, and Engineering Change Notices. (4)
Assign Vendor Information (VI) file numbers, administer required database,
and microfilm VI files. (5) Provide a records inventory and disposal
system which stores, indexes, retrieves, microfilms and archives records.

CANYON CRANE UPGRADE: Repair B Plant canyon crane to ensure operability
during B Plant Cleanout and Stabilization and to reduce maintenance costs.
The upgrade will correct deficiencies identified through an engineering
study, vendor inspections, and by crane operators during normal operations.
Specific tasks include clean-up of the canyon to support the repair.,
disposal of all demolition debris in burial boxes and completion of the
following tasks: (1) repair existing end stops and add bumpers to bridge
trucks, (2) install wheel flange lubricators, (3) install bushings and
bolts for existing couplings between main hoist drive motor and gear box,
(4) replace second reduction pinion with bearing for main hoist gear box,
(5) replace trolley drive motor (with disk brake), coupling and supports,
and (6) install new wheel assembly for trolley drive axle.

CLEANOUT AND STABILIZATION (CSP): Provides for the implementation of the
Cleanout and Stabilization Plan which chronicles the activities required to
cleanout/stabilize B Plant - moving it from a high hazard facility to a low
hazard facility. This includes both hot and cold side tasks including: (1)
reduce the existing hazardous or radiological contamination to acceptable
levels, (2) remove and dispose or isolate abandoned systems and equipment,
(3) isolate sources of potential chemical or radioactive contaminants, and
(4) fix remaining contamination to reduce/remove restrictions for access
and maintenance of remaining equipment.

PROJECT AND MODIFICATIONS: Identify the need for and direct the
installation of capital projects to maintain B Plant operating systems in
compliance with applicable DOE Orders, WAC requirements and WHC control
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manuals. Provide direction to install/test 'E' Filter and to perfdrm 'E'
Filter qualification testing. Modify K-3 Filter to ensure system satisfies
functional requirements. Incorporate new technologies and processes to
improve plant operation, replace obsolete equipment and satisfy regulatory
requirements.

RELATED ACTIVITIES NARRATIVE:
This integrates with B Plant Administration (4190-AA) Operations and
Maintenance (4190-AB), Environmental Management (4190-AC) and construction
projects (4190-AE) and associated TDDs.

KEY ASSUMPTIONS:
Activities requiring the services of document release stations for
engineering documents and plant operating procedures will not change.

Graded DOE compliance to orders is assumed.

Health Physics Technicians will be available to support project
installation, testing and startup.

The extent of canyon crane rail repairs necessary to insure safe crane
operations for an extended period of time has not yet been determined and
no funding has been allocated in this account for this task.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
-----------------------------------------

B PLANT CENRTC
B PLANT CENRTC
B PLANT CENRTC

TASKS COMPLETED TO DATE:
Ongoing projects include:

o Sandfilter is operational as the backup to E Filter.
o Pipe Gallery Refurbishment/Cleanout is scheduled to be completed in the
third quarter of FY 93.
o Submitted Cleanout and Stabilization Plan (CSP) to DOE-RL.
o M-17-04B Discontinue discharge of the B Plant Chemical sewer to 216-B-3
trench.
o M-17-04C Complete construction of Project W-004, B Plant AMU Upgrades.
o M-17-04D Complete construction of Project W-010, B Plant Environmental
Upgrade.
o M-17-27 Submit sampling and analysis plan for the B Plant cooling
water to EPA and Ecology

3
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o M-20-21 Establish new interim milestone date for submittal of B Plant
Part B Permit Application
o NCAW Transfer to Tank Farms is scheduled in May 1993.

4
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0135 COMPLETE DEF DESIGN B PLANT 4/30/94 4/30/94
BAT/AKART PHASE 1 STREAMS (W-007H)

CURRENT YEAR (FY 1994) TASK NARRATIVE:
o Clear the canyon deck and craneway of materials and hardware no longer of
use and deconned with best available technology, as funding permits.

o 221-B Canyon Crane interim repairs will be completed per consultant's
recommendations including procurement and installation of a video system to
supplement unreliable optics currently used.

o Complete refurbishment of the pipe gallery initiated last year.

o Perform radiological analysis of A filter using computer codes and
current RAD data to verify the curie source term.

o Perform video/photo inspection of retired canyon exhaust filters to
assess physical condition.

o Define methods for long term characterization of remaining retired
filters.

o Identify alternatives for long term isolation/remediation of retired
canyon exhaust filters

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING

4190-00-0030 CEASE B PLANT CHEM SEWER 6/30/95
DISCHARGES TO 216-B-3 POND (W-049H)

4190-00-0085 COMPLETE CONSTRUCTION B PLANT 6/30/95
BAT/AKART PHASE 1 STREAMS (W-007H)

BUDGET YEAR (FY 1995) TASK NARRATIVE:
o Complete installation of WESF Pool cell IX for emergency leaking
control, eliminating a major dependency on B Plant and Tank Farms.

o Continue planning to identify changes required to segregate WESF
Plant Systems.

TARGET'

6/30/95

6/30/95

capsule

from B

o Initiate characterization of source term in retired canyon exhaust
filters.

o Prepare recommendation for long term isolation/remediation of canyon
exhaust filters. Revise W-059 Functional Design Criteria if appropriate.

o Target funding allows completion of the crane repairs initiated in FY
1993, but the crane rail bed refurbishment will be indefinitely deferred.
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o The E-Filter will be brought on line in FY 1994.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
o Support project to stabilize/remediate retired canyon exhaust filters.

o Provide major component replace for 271B HVAC system.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

4190-00-0100 COMPLETE CONSTRUCTION B PLANT 10/31/97 10/31/97
CLOSED LOOP COOLING (W-252)

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
FY 96 activities include continued surveillance and maintenance activities
required to keep B Plant and WESF in a safe configuration. Beginning in FY
97 activities are planned to progress against the Cleanout and
Stabilization Plan (CSP).

The major tasks planned in FY 97 are:
1. Modification and decontamination for Cell 15. Cell 15 has been selected
to be modified as the decontamination cell and to handle the equipment from
the first group of process cells (Cells 11, 12, 13, 14). Movable
containers commonly called jumper pans, a mobile shearing device (jumper
cutter), commercially available pressure spraying equipment, and new
jumpers will be used in Cell 15 to accomplish the flushing and handling of
equipment for disposal. Cell disassembly, Cell 15 CSP activities, and
loading of the burial boxes will be performed remotely by the crane
operator.

Cell decontamination activities for this program will be limited to a
washdown of the original cell with jumpers in place, and a second washdown
after equipment removal is complete.

2. Procure burial boxes. Fabricate suitable burial boxes and liners as
required to satisfy the burial needs and requirements. The burial boxes
will be Solid Waste Burial Boxes. B Plant currently owns 10 Solid Waste
Drag Off burial boxes which will need to be modified to increase structural
integrity and install safety features such as the positive lid closure
mechanism, a new lid-lifting bail, fillet welds, drain holes, and new paint
for contamination control.

Beginning in FY 98 and continuing into FY 99 the following activitiet are
planned to progress against CSP:

1. Organic processing - An organic solvent mixture formerly used for the
solvent extraction strontium recovery process is currently stored in seven

6
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vessels and five process cells. The contaminated organic solvent Ifs a
major contributor to the high-hazard classification of B Plant. The
current B Plant Safety Analysis Report (SAR) requires maintenance of
Operational Safety Requirements (OSR) instrumentation to monitor the
temperature of each tank, a fire suppression system in each cell, and
routine surveillance by Operations.

Continued storage of organic inventory in five cells in counter to the CSP
objectives of cleanout of as many canyon cells as possible and reducing
operating systems and operations and maintenance (O&M) costs. Removal of
the contamination from the organic solvent or disposal of the organic
solvent outside the 221B canyon is necessary to lower the hazard class.

The overall strategy for disposition of the organic for the CSP is as
follows:

Consolidate the organic to as few cells and vessels as possible, as soon as
possible.

Sample and characterize the organic, and determine the disposition of the
aqueous phase.

Determine the best process to remove the strontium contamination from the
organic solvent. Test, prove, and demonstrate the process.

Treat or clean the organic as needed to remove the liquid from the canyon
as soon as possible. This will allow handling of the organic as
nonradiological hazardous waste or low-level mixed waste, outside the
canyon.

Complete final disposition or disposal of the organic outside the 221-B
canyon.

2. Filter Remediation - A determination needs to be made on what to-do with
the existing HEPA filter inventory. Specifically, the isolation of A, B,
C, and D filters with positive physical barriers that prohibit migration of
radiological inventory to the stack or the facility. This activity is
essential to achieve a low hazard facility status.

3. Cell 25 modifications - A potential strategy to obtain a Part B Permit
for Cell 25 only, may expedite the deactivation of this system. A liner or
drip pan can be installed in Cell 25 along with new tanks to satisfy tank
integrity and secondary containment requirements.

o Prepare engineering study and functional design criteria as necessary to
resolve drainage problems associate with snow melt and heavy rains at B
Plant to prevent water intrusion into contaminated portions of the
structure. Project may involve structure repairs and modificationslas well
as site grading, storm sewers, pump stations and collection ponds. Target
funding is not provided for modifications and construction if expense
funded.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
DOE Orders:
5480.5 Safety Nuclear Facilities
6430.1A General Design Criteria
4700.1 Project Management System
4010.1 Value Engineering
5600.1 Management of Nuclear Materials
5632.2A Physical Protection of SNM and Vital Equipment
5633.3 Control and Accountability of Nuclear Materials
4330.4A Maintenance Management Program B Plant Cleanout and Stabilization
Program Plan
5400.1, 5440.2, 5440.3, 5820.2A, 6430.1A, MRP 4.6. and WHC-CM 1-3, 4-2,
5-16, 5-30, 5-23, 5-1, 7-5, 8-7.

REGULATORY KEY ISSUES:
Additional as-building efforts at B-Plant/WESF, as required to bring the
facilities into compliance with DOE Orders, are not funded. Essential
drawings of external piping utilities are non-existent or are of
insufficient detail to base critical decisions in emergency situations as
was exhibited by the 'A' filter flood. 'A' filter flooding was alldwed to
continue for an extended period of time after discovery as drawings were
not ready available to identify the appropriate isolation valve on the
source of water.

Target funding does not permit unanticipated large non-routine maintenance
tasks that may be required to ensure safe operation of the facility.

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:
None.

REQUIRED TECHNICAL DEVELOPMENT:
None.

8
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E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF:

SUBACTIVITY TITLE: CLEANOUT AND STABILIZATION

INSTALLATION: HANFORD

0 SUBACTIVITY: AE

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3135090
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

0
0
0

RL BUD
0
0
0

FY1996 FY1996 FY1996 FY1997
LEGAL

0
0
0

ESH TOTAL

0
0

0
0
0

3773
3773
34

FY1998

6214
6314
31

FY1999 FY2000

5077
5077
26

3179
3179
23

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3135090 0 3940
TOTAL 0 3940
DIRECT FTE 0 35

FY1996
LEGAL

6339
6339
35

FY1996 FY1996
ESH TOTAL

6339
0 6339
0 35

FY1997 FY1998 FY1999 FY2000

5018
5018
30

3316
3316
23

2945
2945
23

0
0
0

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

0
0
0



ADS ID: 4190 ADS SUF: 0 SUB ACT: AE

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
PROJECT ADMINISTRATION - Administration, oversight support to Hanford
Environmental Compliance (HEC) Line Item Projects W-007H. B Plant
Condensate Treatment Facility, and W-024, B Plant Radiological and
Contamination Upgrades.

ENVIRONMENTAL PROJECTS - Project support to W-004, B Plant AMU Upgrade;
Project W-010, Environmental Upgrade, Project W-007, Process Condensate
Treatment Facility, W-024, B Plant Radiological and Contamination Upgrades.
New projects, NESHAPS, to replace stack radioactive monitoring systems.

UPGRADE PROJECTS - Project support to Project W-094, E Filter Instrument
Upgrade, and Project B-455, K-3 Filter Changeout.

RELATED ACTIVITIES NARRATIVE:
This integrates with B Plant Project and Design Support (4190-AD) ard
associated TDDs.

KEY ASSUMPTIONS:
Capital funding for these activities is provided in ADS 2310.

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
M-17-04C: Completed construction of Project W-004, B Plant AMU Upgrades
M-17-04D: Completed construction of Project W-010, B Plant Environmental
Upgrade.

2



ADS ID: 4190

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING

4190-00-0050 ISSUE B PLANT CLEANOUT AND 9/30/94
STABILIZATION PLAN, REV 2

CURRENT YEAR (FY 1994) TASK NARRATIVE:
o Prepare engineering study to rescope W-059 to isolate retired
filters.

TARGET

9/30/94

HEPA

o Complete Project W-239, E Filter Activation, and W-094. E Filter.
Instrumentation Upgrade; E Filter will be readied for service.

o Continue activities in the preparation for the replacement and burial of
the WESF K3 filters to be completed this year.

o Prepare engineering study to isolate related B Plant systems from WESF
not in planning or target FY 1993-1999

o Complete punchlist items for Projects W-004 and W-010 turnover 9/30/93.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Place E Filter in service if necessary.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Complete Project W-049 as required to meet TPA Milestone M17-08B.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

4190-00-0070 DECONTAMINATION CELL OPERATIONAL
4190-00-0065 COMPLETE REMOVAL OF B PLANT

ORGANIC INVENTORY
OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Support design installation at

PLANNING

1/03/96
9/30/96

3

TARGET

1/03/98
9/30/98

SUB ACT: AEADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
DOE Orders:
5660.1 Management of Nuclear Materials
5480.5 Safety of Nuclear Facilities
6430.1A General Design Criteria
4700.1 Project Management System
4010.1 Value Engineering
5600.1 Management of Nuclear Materials
5632.2A Physical Protection of SNM and
Accountability of Nuclear Materials

Vital Equipment 5633.3 Control and

REGULATORY KEY ISSUES:
Clean Air Act (NESHAPS) requirements for B Plant/WESF stacks are not well
identified and requested funding may not be adequate.

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:
Initiation of planning to isolate WESF for B Plant cannot be started at all
outyear planning levels.

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF: 0 SUBACTIVITY: PC

SUBACTIVITY TITLE: PRODUCTIVITY CHALLENGE

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3135090
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3135090
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 -3493
0 -3493
0 0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 -3493
0 -3493
0 0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996
TOTAL

-3734
-3734

0

FY1996
TOTAL

-3734
-3734

0

FY1997 FY1998 FY1999 FY2000

-7025
-7025

0

-9545
-9545

. 0

-4276
-4276

0

-4186
-4186

0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-TO10

5/12/93

8/16/94

TEC:

FY1996
TOTAL

-2817
-2817

0



ADS ID: 4190

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: PCADS SUF: 0



ADS ID: 4190

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS SUF: 0 SUB ACT: PC



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 4190 SUB ACT: PCADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4190 ADS SUF: 1 SUBACTIVITY: AA

SUBACTIVITY TITLE: PROJECT (W-059) SAFETY CLASS VENTILATION UPGRADE

INSTALLATION: HANFORD

CATEGORY: WM

PROGRAM: EM

COST INFORMATION:

LINE ITEM NO:

DEFENSE/NON-DEFENSE: VERSION DATE: 3/12/93

PRINT DATE:

TPC:

DESCRIPTION: OTHER FORMER PRODUCTION FACILITIES

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3135090
LI 39EW31356
TOTAL
DIRECT FTE

TEC:

8/16/94

8300

FY1996
TOTAL

266
0

266
0

TARGET CASE ($

B&R
OE EW3135090
LI 39EW31356
TOTAL
DIRECT FTE

PLANNING CASE (

B&R
OE EW3135090
LI 39EW31356
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

0
0
0
0

FY1995
RL BUD

285
0

285
0

IN THOUSANDS)
FY1994 FY1995

RL BUD
295 285

0 0
295 285

1 0

FY1996
LEGAL

266
0

266
0

FY1996
LEGAL

266
0

266
0

FY1996 FY1996
ESH TOTAL

266
0

0 266
0 0

FY1996 FY1996
ESH TOTAL

266
0

0 266
0 0

FY1997 FY1998 FY1999 FY2000

280
4300
4580

0

294
4000
4294

-0

0
0
0
0

0
0
0
0

FY1997 FY1998 FY1999 FY2000

296
4300
4596

0

294
4000
4294

0

310
0

310
0

325
0

325
0

1

E-T010



ADS ID: 4190

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AAADS SUF: 1



ADS ID: 4190

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

4190-01-0005

CURRENT YEAR

COMPLETE FDC B PLANT SAFETY CLASS
VENT UPGRADE (W-059)

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

4190-01-0010 COMPLETE CDR B PLANT SAFETY CLASS
VENT UPGRADE (W-059)

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

4190-01-0015 COMPLETE DEF DESIGN B PLANT SAFETY
CLASS VENT UPGRADE (W-059)

4190-01-0020 COMPLETE CONSTRUCTION SAFETY CLASS
VENT UPGRADE (W-059)

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

9/30/94

PLANNING

5/31/95

PLANNING

TARGET

9/30/94

TARGET

5/31/95

TARGET

PLANNING

1/31/98

9/30/99

TARGET

1/31/98

9/30/99

ADS SUF: 1 SUB ACT: AA



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4195 ADS SUF:

SUBACTIVITY TITLE: CESIUM CAPSULE RETURN

INSTALLATION: HANFORD

0 SUBACTIVITY: AA

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: CESIUM CAPSULE RECOVERY PROJECT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3110051
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3110051 0 4135
TOTAL 0 4135
DIRECT FTE 0 17

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW3110051 997 7529
TOTAL 997 7529
DIRECT FTE 9 17

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

4223
0 0 4223
0 0 17

FY1996 FY1996
LEGAL ESH

3959
0 3959
0 17

FY1996
TOTAL

3959
3959
17

FY1997 FY1998

3815
3815
17

4045
4045
17

FY1997 FY1998

3709 2091
3709 2091

12 10

FY1999 FY2000

3225
3225
15

2023
2023

7

FY1999 FY2000

1107
1107

7

1118
1118

7

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

1242
1242

9



ADS ID: 4195

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AA



ADS ID: 4195

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

4195-00-0010 COMPLETE IOTECH CAPSULE SHIPMENTS
TO WESF

4195-00-0005 COMPLETE ARECO CAPSULE SHIPMENTS
TO WESF

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

4195-00-0015 COMPLETE DOCUMENTATION AND
CERTIFICATION FOR ONSITE CASK

4195-00-0035 INITIATE RE-ENCAPSULATION OF
RESIDUE AND SWOLLEN CAPSULES AT

4195-00-0030 COMPLETE ORNL SHIPMENT OF WESF
RESIDUE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

PLANNING

PLANNING

9/30/95

2/28/96

PLANNING

9/30/95

9/30/96

9/30/97

3

TARGET

TARGET

TARGET

5/30/96

9/30/96

TARGET

9/30/97

9/30/98

9/30/98

SUB ACT: AAADS SUF: 0



ADS ID: 4195

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: AA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 4195 ADS SUF:

SUBACTIVITY TITLE: PRODUCTIVITY CHALLENGE

INSTALLATION: HANFORD

0 SUBACTIVITY: PC

CATEGORY: WM

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: CESIUM CAPSULE RECOVERY PROJECT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW3110051
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW3110051
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW3110051
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

0
0
0

FY1995
RL BUD

-288
-288

0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
0 -288
0 -288
0 0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996
TOTAL

-251
-251

0

FY1996
TOTAL

-251
-251

0

FY1997 FY1998 FY1999 FY2000

-579
-579

0

-811
-811

, 0

-321
-321

0

-200
-200

0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

-151
-151

0



ADS ID: 4195

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: PCADS SUF: 0



ADS ID: 4195

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: PCADS SUF: 0



ADS ID: 4195

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: PC



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6602 ADS SUF: 0 SUBACTIVITY: AA

SUBACTIVITY TITLE: ECONOMIC TRANSITION

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: TRANSITION PLANNING/IMPLEMENTATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7010000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW7010000
TOTAL
DIRECT FTE

FY1995
RL BUD

0 3720
0 3720
0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 F

B&R
OE EW7010000
CE
TOTAL
DIRECT FTE

Y1995
RL BUD

0 3720
0 310
0 4030
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

4000
0 0 4000
0 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

7000
0

0 0 7000
0 0 0

FY1997 FY1998 FY1999 FY2000

6000
6000

0

8500
8500

0

8900 9000
8900 9000

0 0

FY1997 FY1998 FY1999 FY2000

8000
0

8000
0

10000
0

10000
0

10000 12000
0 0

10000 12000
0 0

1

5/12/93

8/16/94

TEC:

FY1996
TOTAL

972
972
0



ADS ID: 6602 ADS SUF: 0 SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
Conducting an Economic Transition program is an imperative at sites such as
Hanford, which are faced with transition from a defense production mission
to a massive cleanup mission, followed by rampdown and ultimate closure. At
issue are the human and physical assets of the site and the final
disposition of those assets. Without an effective Economic Transition
program, the federal government will have invested billions to achieve
environmental regulatory compliance without generati-ng any greater return
on investment. With an effective Economic Transition program, the
potential exists to redeploy the highly skilled, well-trained and educated
workforce developed and utilized during the Site's cleanup mission, and to
find productive uses for land, facilities, and equipment.

By encouraging private sector entities to incorporate the land, labor, and
capital resources surplus to the DOE missions into their ventures, the
regional economic base can be expanded and diversified: public resources
can be redeployed into the private sector; and private capital can be
leveraged to achieve public sector objectives. These results can be
achieved by providing information to potential business enterprises on the
surplus resources, and by assisting entrepreneurs in executing the
procedures and transactions necessary to acquire these resources. Properly
conceived and executed, this program can ultimately reduce taxpayer burdens
relating to community assistance and worker retraining, assist local and
regional stakeholders achieve their goals and objectives, preserve national
technological assets, and direct surplus DOE lands and property to their
most efficient use.

There are three broad work programs which capture the thrusts of Economic
Transition: Worker Retraining, Asset Conversion and Economic Development
Integration.

Worker Retraining consists of preparing and executing a human resource
redeployment program that will take former defense materials production
workers and shift them to environmental restoration and waste management
positions. To do this requires curriculum development; classroom and
field/hands-on training facilities; instructor training/qualificati6n;
access to other off-site resources including other DOE Sites, DOD or EPA
experience, university expertise, and private sector assistance: packaging
of lessons learned and the sharing of those both on and off site; and
sophisticated worker transition programs to assure as great a likelihood as
possible that workers will be transitioned to productive employment upon
mission downsizing and conclusion. The objective of this Worker Retraining
program is to preserve the region's highly skilled workforce to fulfill the
cleanup mission and concurrently prepare them for entry into the multi-
billion dollar global environmental business market.

Asset Conversion consists of preparing and executing a physical resource
redeployment program that will take former defense materials production
land, facilities and equipment and shift them to other federal or non-
federal enterprises to generate economic or social benefit. To do this
requires optimizing outsourcing ('make or buy') decisions; identifying and
marketing excess equipment, facilities and land; creating user facilities

2



ADS ID: 6602

from underutilized buildings and hardware; assuring infrastructure systems
and services are in place to support the cleanup mission as well as post-
mission economic development programs; public involvement in site
development: and support to new programs which may select the site as a
preferred location. The objective of the Asset Conversion program is to
leverage existing Site assets to provide a base upon which new economic
activity can be built, thus generating jobs not just related to cletnup,
but to new industry, some of which may be able to employ future displaced
site workers.

Economic Development Integration consists of preparing and executing an
externally focused program that relies on existing local, regional,.
national, and international networks to tie the Worker Retraining and Asset
Conversion programs to the marketplace. Without such ties, workers cannot
be placed nor can assets be reutilized effectively. To do this requires
teaming with local and regional economic development entities to identify
and evaluate the economic potential of surplus resources potentially
available for conversion; creating incentives to attract new users to those
assets targeted for conversion: being able to serve as a broker and
advocate between asset 'owners' and potential 'acquirers'; recommending and
implementing new policies and procedures to facilitate conversion
transactions, including resolution of legislative, procurement, regulatory
and institutional barriers; conducting public relations/information
programs to ensure that potential businesses and other stakeholders have
full disclosure and complete information regarding asset conversion;
inventing and/or entering into innovative partnerships, strategic
alliances, joint ventures and other agreements to expedite and implement
conversion; tracking workforce requirements and comparing these with
workforce availability; learning from other national (e.g., DOD) and
international (e.g., Russian) conversion experiences: and ensuring that
economic development initiatives are conducted safely and in compliance
with applicable laws and regulations.

RELATED ACTIVITIES NARRATIVE:
Technology acquisition, transfer and commercialization activities ard
educational alliances are required for some economic trsnsition
initiatives, but these are expected to be funded separately through
Technical Task Packages (TTP's) submitted to the Office of Technology
Development, EM-50.

KEY ASSUMPTIONS:
Transition from nuclear materials production through environmental
restoration and remediation, and ultimately to future use of the Hanford
site, will be a decades-long process requiring an unparalleled effort to
implement various shutdown and manpower turnover plans.

It will be necessary for Westinghouse Hanford Company to continue to
populate certain job classifications to the required levels until necessary
work is completed; while, at the same time, other Hanford jobs will be
partially or totally displaced due to successful shutdown and transition of
the site's nuclear production facilities.

3
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SUB ACT: AA

An additional 40,000 square feet of leased office and classroom space will
be needed, beginning in FY 1996, to support retraining activities
associated with the mission transition.

Unused and under utilized Hanford assets (equipment and facilities) can be
identified, redeployed or set up for beneficial use by external entities.
Land on the Hanford site can be made available to private entities for
location of commercial activities that support the Hanford environmental
cleanup mission, and/or promote general private development and economic
diversification in the Tri-Cities region.

Service outsourcing can be pursued for (1) future major projects where the
private sector has the expertise and interest in providing services, (2)
capital expenditure avoidance, (3) activities where competition will result
in the best value to the government.

To accomplish the economic transition objectives, it will be necessary to
form alliances and partnerships with regional entities, and assist in
creation of new businesses and industrial opportunities.

ACTIVITY BY PRIORITY:
All activities within this Backup Documentation are priority C -required by
federal statute or regulation.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K----------------------------------------------------
MOBILE INTERACTION TRAINING CENTER (MITC)

TASKS COMPLETED TO DATE:
Hanford retraining activities to date have included the development-of the
first Hanford Mission Transition Training Plan in January 1991, successful
retraining of the WHC employees, in general, regarding the new
environmental cleanup mission, and specific retraining and placement of
displaced clerical and security personnel to other Hanford job
classifications.

Accomplishments in the Economic Transition area include establishing strong
interfaces with regional economic development entities such as the
Washington Department of Trade and Economic Development, Western Governors'
Association, Association of Washington Businesses, Pacific Northwest
Economic Region (PNWER), Tri-Cities Industrial Development Council
(TRIDEC), and forming an Economic Transition Cabinet in FY92 with the first
meeting December 1992, chaired by RL Manager John Wagoner, with the,
economic development directors of Washington, Oregon and Idaho as members.
In 1992, we established the International Environmental Institute steering
committee with international membership, including Canadian, Japanese,
French and English, as well as the U.S. As part of another local
initiative, we have teamed with the Tri-Cities Commercialization
Partnership and TRIDEC to submit a proposal for establishing a Regional
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Technology Transfer Center in the Tri-Cities.

In the area of leveraging site resources and capabilities, conversion and
redeployment, activities included the submittal of all documents required
for redeployment and transfer of a 4000 ton extrusion press from the
Hanford site to the City of Richland.

The first successful outsourcing of a Hanford service, the Hanford site
laundry, was accomplished through a contract awarded on July 22, 1992.
Following outsourcing of the site laundry service, a 'Red Team' was formed.
as part of the Hanford Economic Transition Initiative, which resulted in
identification of another 37 candidate projects for potential outsourcing
of services to the private sector, with the top 21 selected for detailed
cost comparison studies in FY 1993. These projects range from thermal
treatment of low-level mixed waste to a re-fueling station for waste
vehicles.

In support of developing future uses for the Hanford site, we initiated the
Environmental Industrial Complex concept for locating dual-purpose
businesses on the Hanford site and held a conference entitled 'Clearing
Pathways to Success' on October 22, 1992, to discuss plans, barriers, and
potential interest levels with industry. In September, 1992, a separate
non-profit, International Environmental Institute 'Foundation' was created
with an independent Board of Directors. This non-profit entity will
provide additional flexibility in funding, contracting, establishment of
joint ventures and accomplishment of some economic development objectives.

5
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:
FY 1993 retraining activities are focused on Performance Based Training
(PBT) of all operations personnel to support safe-shutdown, surveillance,
and environmental restoration activities. Training continues for displaced
Safeguard and Security workers to become Planner/Schedulers and HPTs. A
hands-on field simulation training center will be constructed and put into
operation, and a uplink/downlink capability will be established with
National Technological University (NTU) through Washington State University
(WSU).

Asset Conversion activities in FY 1993 include development of an
outsourcing implementation process, transfer of the 4000 ton extrusion
press to the City of Richland, and transition of site laundry operations to
the private sector. Approval was received on March 30, 1993 from Secretary
of Energy Hazel O'Leary, to begin redeployment of the extrusion press. The
Phase II cost benefit evaluation for an additional 21 candidate outstanding
projects will also be completed. The first Infrastructure Transition Plan
will detail the Hanford Site Infrastructure support systems, such as roads,
power and water, which are expected to be required on the site over'the
next 30 years. Current barriers to leasing Hanford Site land for other
uses will be worked to allow the first external business to be located
onsite using an 'Enterprise Zone' concept.

Economic Development Integration in FY 1993 includes the further
development of alliances and networks in the Northwest in the interest of
economic development. The newly formed Hanford Economic Transition Cabinet
will continue, including a meeting on April 26, 1993, between the economic
development directors of Washington, Oregon and Idaho, the RL Manager, and
representatives of the Hanford Office of Economic Transition. The first-
ever national Economic Conversion Summit will be held at Hanford in
September, 1993. Both Secretary of Energy Hazel O'Leary and Washington
Governor Mike Lowry have endorsed and committed to attend this important
event. An example of a new regional partnership for economic transition is
the International Environmental Institute's establishment of a suppdrt
agreement with the Spokane Intercollegiate Research and Technology
Institute, formed on February 22, 1993, to perform selected environnental
training and technology transfer activities between Hanford and the Spokane
region, in particular with Fairchild Air Force Base.

The non-profit affiliate of the International Environmental Institute will
be brought fully into existence through implementation of an international
Board of Directors and a specific cooperative agreement between this entity
and DOE.

Other activities include the execution of multi-party Cooperative Research
and Development Agreement, as a partnership between Pacific Northwest
Laboratory (PNL), TRIDEC, WHC and the Washington State Department of
Fisheries, to establish a salmon hatchery in the feedwater, or inlet side,

6

ADS ID: 6602 ADS SUF: 0



ADS ID: 6602

of the K Reactors at Hanford. The first 150,000 salmon smolt were placed
in the basin, as a pilot program, on April 5, 1993. Under a similar
redeployment initiative, iprtnership will be developed With a Fortune 500
Company to potentially use WHC developed technology to convert some. Hanford
land to raising cottonwood trees for the pulp market. This effort is in
concert with the Hanford Future Site Use Working Group recommendations.

On an international scale, the International Environmental Institute will
team with the local Kennewick School District to establish a 'Sister-city'
type relationship with the Russian former plutonium production city.
Krasnoyarsk-26. The focus of this joint venture is to take advantage of
economic transition similarities and needs between Krasnoyarsk-26 and the
Tri-Cities.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Training will continue for displaced workers to become HPT's, Nuclear
Process Operators, Commercial Drivers. Two schools for environmental
excellence will be conducted for professionals and managers. Work will
begin to establish reciprocity agreements with other sites. Partnerships
will be developed with universities for establishing laboratory classrooms
and some specific retraining classes and co-development of B.S. degree
programs for Environmental Engineering/Management for contractor and
Federal employees. The WHC Retraining Management Plan will be completed by
July 31, 1994. An interim startup facility/program will be implemented for
the Hazardous Materials Management and Emergency Response Training Center.

Asset Conversion activities include implementation of additional economic
transition initiatives designed to create jobs in the regional or local
community and/or provide cost savings to the government. We also expect to
create the Hanford site's first user facility. The Hanford Envirorlental
Industrial Complex parameters and implementation plan will be developed.
Hanford land lease issues will also be resolved to allow private sector use
of the site. Siting of the first new industry on the Hanford site with
dual purpose (i.e., supporting both cleanup and external markets) will be
accomplished.

The Economic Development Integration activities include development of an
Intrepreneur/Entrepreneur program to encourage employees who would like to
move into their own business using expertise gained on-site. The Site's
current Electronic Bulletin Board procurement bid system will be integrated
with a state-wide system and fully automated to allow searches, contacts,
etc. to be made electronically. As an incentive to land conversion and
development, negotiations will begin with the State to create an Enterprise
Zone on the Hanford site. Resolution of regulatory, legislative
procurement and legal barriers impacting economic conversion will continue.
A methodology for assessing the effectiveness of asset conversion
activities will be developed and performance indicators will be put into
practice. A public involvement strategy will be developed and implemented
to assure stakeholder participation in conversion activities through a
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chartered advisory group.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:
FY 1995 retraining activities will continue to focus on Performance Based
Training for personnel to support safe-shutdown, surveillance, and
environmental restoration activities. Training will continue for displaced
workers.

The school for Environmental Excellence will be increased to four times per
year (six week school beginning February, April, July and August) to expand
the audience of the school beyond the present Westinghouse GOCOs and DOE
attendees. The Individualized Transition Training Center will be
implemented by March 31, 1995, with Columbia Basin College, for worker
testing, placement, and self-paced retraining in fundamental skills
necessary for placement in Hanford or the external job market. By June 30,
1995, a Mobile Interactive Training Center (MITC) for personnel unable to
access the Richland area sources will be developed to take the training out
to our affected employees. The MITC will include Interactive Video-disc
Instruction (IVI) workstations together with a wide variety of IVI
courseware appropriate to environmental restoration and remediation work.

Also during FY 1995, the Training Management System will be expanded to
allow managers to determine individual training requirements for current
and future jobs. Reciprocity agreements will be established with other
sites to use mission transition trained workers to perform environmental
restoration work around the DOE complex.

HAMMER will achieve full startup and will be utilized as a key facility in
retraining Hanford workers for other on-site and off-site jobs. HAMMER is
a hands-on, performance-based interagency partnership for sharing and
transferring technology (facilities, props, curricula and expertise) with
workers, fire fighters, supervisors, scientists, managers and volunteers to
be retrained for the new on-site operations (waste operations, transition,
environmental restoration); off-site (transport with load/unload); and all
emergency responses. The training is designed for handling munitions,
hazardous radioactive and mixed hazardous/radioactive materials.. The
HAMMER Training Facility will be used for the hands-on training, required
by regulations, in a safe and controlled work environment to provide
personnel wi-th the new skills required by the changing mission. The HAMMER
budget provides support for: the staff required to maintain the facility,
the funds necessary to expand and enhance training props required to keep
pace with changes in site cleanup activities, supplies and training
materials, continued outreach with outside parties and the HAMMER Steering
Committee.

Asset Conversion activities include continuing to develop economic
transition initiatives that create jobs in the regional and local community
and/or provide cost savings to government. Private sector investment and
use of the site will be stimulated through new leases of site land to

8



ADS ID: 6602

external entities and by implementing a comprehensive, long term plan for
infrastructure transition and future use of the site. The 'Enterprise
Zone' concept will be forialized and implemented on the Hanford site.
Outsourcing of Hanford site services will continue as a means to increase
efficiency and decrease long term capital investment by the government on
the site. A minimum of 2 additional Hanford site services or systems will
be outsourced to the private sector with the goal of $150M in savings to
the government over 5 years. Additional equipment will be redeployed to
the private sector, with an emphasis on regional economic development
opportunities.

Through continued work in the Economic Development Integration area, we
expect to establish partnerships and other mutually beneficial alli-ances
with regional entities to accomplish the development of new business
ventures in the Tri-Cities area, including the Tri-Cities Science and
Technology Park, the Washington Environmental Industries Association and
the Pacific Northwest Economic Region. We will formalize partnerships with
three regional entities. Particular emphasis will be placed on creating
the required systems and processes, and removing barriers, to increase the
number of spinoff/environmental business in the region. In support of this
objective, we will identify targeted site facilities and capabi ities for
redeployment and perform a market assessment of private sector interests.
Expected follow up activities in this regard include brokering/matchmaking
assistance, developing employee and industry incentives programs, working
closely with the community in nurturing new or expanded businesses in the
region, and sharing 'lessons learned' with both national and international
entities. The economic transition activities with cities such as
Krasnoyarsk-26, in Siberia, will be pursued. The non-profit IEI affiliate
will be utilized to the fullest extent possible in achieving the economic
transition objectives of the site. A fully integrated stakeholder
involvement plan will be implemented to assure that potential business
entities and affected parties have full disclosure and information
regarding site resource conversion and redeployment. The existing site
infrastructure and stakeholder involvement program also will be utilized to
ensure that economic development ventures are conducted in the best
interests of the region and nation, and in compliance with applicable laws
and regulations.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
FY 1996-1999 retraining will continue on training personnel for safe-
shutdown, surveillance and environmental restoration activities. The
number of workers available for retraining due to displacement/termination
is expected to increase due to FFTF, PUREX, PFP, and 8-Plant and N-Reactor.

Emphasis will include opening a new worker retraining center in the 200
area for displaced workers, use of media to accelerate and enhance the
retraining process, accreditation with institutions of higher learning, and
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funding of universities to assist in fundamental retraining class
development and development of AS and BS level curricula. Additional
research and studies on improving workforce planning to support the
environmental mission and automated methods to assess worker capabilities
and the external market will be performed to enhance worker placement.

Asset Conversion activities include continuing to develop economic
transition initiatives that create jobs in regional/local community and/or
provide cost savings to government. Planned activities include conversion
of an existing Hanford facility to private sector use, and creation of
additional user facilities. As part of the site infrastructure transition
plan, we will outsource 5 major infrastructure systems or services The
focus on infrastructure development for future site use will also be
leveraged to further develop the 'Enterprise Zone' concept, with particular
emphasis on creation of an Environmental Industrial Complex. We expect to
locate 3 additional dual purpose businesses onsite, and to create another 3
designated user facilities for private sector access.

Economic Development Integration will continue providing structured support
to set up and grow the new environmental related businesses in the region.
This support will include continuation of regional, national and I
international outreach programs, and the stakeholder involvement program;
'matchmaking' between the market needs and site resources and capabilities;
integration with ongoing state and regional economic development entities
or programs, and resolution of key issues and barriers associated with
economic transition of the site. The ultimate goal is to begin to have an
impact on creating new jobs for the Tri-Cities Region in anticipation of
winding down of the site's cleanup activities.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
National Defense Authorization Act (Section 3161 -
Defense Nuclear Facilities Workforce Restructuring
484, October 23, 1992.

Department of Energy
Plan), Public Law 102-

Defense Economic Adjustment, Diversification, Conversion,
Act of 1990, Public Law 101-510, part D. November 5, 1990.

Job Training Partnership Act (29 U.S.C 1501 et seq.).

Public Works and Economic Development Act of 1965 (42 U.S.C.

and Stabilization

3241 et seq.).

DOE Order 5480.20 - Personnel Selections, Training & Qualification
Requirements.

40 CFR 264 and 265.16 - Interim and Permanent Status RCRA facilities

29 CFR 1910.120 - Hazardous Waste Operations and Emergency Response-

49 CFR 171 and 173 - Transportation of Hazardous Materials
Transportation Training)

29 CFR 1910 Subart I - Personal Protective Equipment

29 CFR 1910.1200 - Hazard Communication Standard

WAC Chapter 173-303-330 - 'Personnel Training'

REGULATORY KEY ISSUES:
Private and public liability,

(Hazardous Waste

indemnification needs

Applicability of federal, state, and local laws and regulations

Federal land, equipment and facility usage, transfer,
ownership

Environmental laws, regulations, and permitting

leasing, and/or

COMP/PROG BENEFITS AT PLANNING LEVEL:
The economic transition activities have been funded from the contractor
general & administrative overhead in prior years. With the direction from
DOE-HQ Controller's office to utilize 'ceilings' on overheads, site
overhead funding has received extensive review and scrutiny. Certain
activities have been identified which will be required to receive direct
funding from program sponsors, rather than from overheads. With the
establishment of EM-60 and the new EM-60 ADS, the ongoing economic
transition and retraining activities at Hanford should receive direct
funding.
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The workscope is identified in the Planning level budget beginning in FY
1995. Since no EM-60 Economic Transition ADS existed in the FY 1994 ERWM
Five-Year Plan, this is considered a new activity and therefore did not
receive any Target allocation in FY95 or outyears.

If the Planning level request is denied, the economic transition program at
Hanford will not have the opportunity to continue. Failure to continue
economic transition and worker retraining activities in the Tri-Cities area
will have far-reaching ramifications. including a regional economic
downturn and thousands of displaced workers. This could result in other
federal funding being required to 'bailout' a localized depression and high
unemployment rates. Redeployment of the site facilities, land, equipment
and technologies and workforce, through the concerted economic development
and conversion effort requested at the Planning level, could avert these
significant future problems.

Efforts are also ongoing to assist the communities in obtaining economic
conversion funding from other federal sources, such as Department of
Commerce and ARPA.

CONCERNS AT PLANNING LEVEL:
Requested funding at the Planning level provides the required resources for
the Hanford economic transition activities.

REQUIRED TECHNICAL DEVELOPMENT:
Technology acquisition transfer and commercialization activities and
educational alliances are required for some economic transition
initiatives. It is assumed that they are funded separately through
Technical Task Packages (TTP's) submitted to the Office of Technology,
Development, EM-50.
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This scope reflects DOE-RL requirements for support service contractors.
These additional contracted personnel provide a wide array of crucial
support including: the conduct of reviews and investigations necessitated
by the Hanford Federal Facility Agreement and Consent Order (Tri-Party
Agreement), the 1992 Federal Facility Compliance Act and other legal
requirements; environmental and safety compliance activities such as
quality assurance, environmental protection, radiation protection, nuclear
safety, and safeguards and security oversight; management and
administration encompassing major tasks like implementation of an
integrated program performance measurement and change control system,
independent cost estimation and records management.

These funded services are designated for Hanford organizations which
benefit the Facility Transition and Management (EM-60) mission; including
former nuclear facilities, landlord and DOE-RL matrix support staff
components.

RELATED ACTIVITIES NARRATIVE:
Federal staffing at DOE-RL is budgeted in several other Environmental
Restoration and Waste Management (EM) Activity Data Sheets.

KEY ASSUMPTIONS:
It is assumed that continuing inadequate Federal staffing allocations will
adversely impact DOE-RL's ability to provide required field oversight. The
requested General Support Service funding estimate is based upon a broad
survey of projected FY 1995 and outyear contractor manpower needs for
individual Hanford Site programs.

ACTIVITY BY PRIORITY:
This represents a Priority number 2A (Agreement/Legal) activity. General
Support Service Contractor support is necessary for satisfying terms of
agreement between DOE, state, federal, local and tribal entities. These
agreements are considered as binding commitments necessary for
accomplishing strategic milestones on a pre-arranged schedule.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
General support service contractor support is provided on an ongoing basis
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within a formal work of scope negotiated by individual DOE-RL components.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------------------------------------------ --------- -------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Waste Management (EM-30) previously funded support to all DOE-RL programs
except those tasks which directly benefitted the Hanford Environmental
Restoration (EM-40) effort.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET--- ---------------------------------------- --------- ------

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Starting in FY 1994, DOE Facility Transition and Management (EM-60) assumes
budget responsibility for Hanford support service requirements which
benefit DOE-RL's matrix staff; the site landlord, consisting of
infrastructure assets and basic communal services; and non-operating
nuclear production facilities.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------- ---------------------------- --------- L--------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
DOE Facility Transition and Management (EM-60) continues its budget
responsibility for Hanford support service requirements which benefit DOE-
RL's matrix staff; the landlord function, consisting of infrastructure
assets and basic communal services; as well as former nuclear facility
surveillance, maintenance, deactivation; and program integration. The FY
1995 budget level is premised upon a site staffing requirement study
performed by RL-Human Resources in early FY 1993.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ----------------------------------- --------- --------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
DOE Facility Transition and Management (EM-60) continues its budget,
responsibility for Hanford support service requirements which benefit DOE-
RL's matrix staff; the site landlord function; former nuclear facility
surveillance, maintenance, deactivation; and program integration. Outyear
funding is based upon'a site staffing requirement study performed by RL-

4

ADS ID: 6603 ADS SUF: 0 SUB ACT: AA



ADS ID: 6603

Human Resources in early FY 1993.
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The Hanford Federal Agreement and Consent Order (Tri-Party Agreement),
Resource Conservation and Recovery Act (RCRA), National Environmental
Policy Act (NEPA), Clean Water Act (CWA), Clean Air Act (CAA), Federal
Facility Compliance Act of 1992 and other federal/state safety and
environmental regulations.

REGULATORY KEY ISSUES:
Reducing or eliminating General Support Service Contractor funding degrades
DOE-RL's ability to address compliance issues as well as other public
concerns in an effective and timely manner.

COMP/PROG BENEFITS AT PLANNING LEVEL:
The proposed planning level budget is premised upon a RL-Human Resources
study of organizational needs. This funding scenario will enable DOE-RL to
better meet anticipated legal, Departmental and regulatory demands during
the period FY 1995-1999.

CONCERNS AT PLANNING LEVEL:
If added legal, regulatory and DOE requirements arise or Federal staffing
falls below requested levels, then General Support Service Contractor
funding would need to be re-evaluated.

REQUIRED TECHNICAL DEVELOPMENT:
Not applicable.
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SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This scope encompasses DOE-RL managed responsibilities which support the
Hanford Site as a whole. These ongoing activities include: compliance
related document/correspondence control, document receipt, logging,
assigning and distribution; Hanford Facility Agreement and Consent Order
(Tri-Party Agreement) baseline management, the development and
implementation of a management control system; air emission monitoring
required by Washington State: U.S. General Accounting Office (GAO) access
to Hanford databases such as the Hanford Environmental Information .System,
Waste Information Data System and Hanford Ground Water Monitoring; site
training analyses; and, air pollution fees to Washington State.

RELATED ACTIVITIES NARRATIVE:
None

KEY ASSUMPTIONS:
Individual DOE-RL program needs are fully satisfied by their respective
Activity Data Sheet budget allocations. DOE Environmental Restoration
(EM-40) continues to provide partial funding support for Tri-Party
Agreement baseline management and correspondence control.

ACTIVITY BY PRIORITY:
This represents a Priority Number 2A (Agreement/Legal) activity. Budgeted
actions must continue for provision of an adequate response to legal,
regulatory and related administrative demands.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:
Prior to FY 1994, DOE Waste Management (EM-30) funded all ongoing
activities. Ad hoc requirements have been sponsored on a special request
basis.
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Waste Management (EM-30) provided funding for all ongoing activities

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:
Funding planned for ongoing activities. In addition, based on past
experience, a small amount is also designated to address probable
unforeseen site-wide requirements.

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Funding planned for ongoing known activities. The identification
Management (EM-30) related requirements saved $0.5 million at the
Target Level.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
Funding planned for identified ongoing activities.

PLANNING

TARGET

of Waste
FY 1995

TARGET
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
Chapters 402-80 and 440-44 of the Washington Administrative Code requires
payment to the State for its Radioactive Airborne Emission Program. This
emissions effort has been in operation since 1988. Billings are received
on a quarterly basis. In 1991, the Washington Clean Act directed that
industrial and commercial facilities pay fees on air pollution emissions.
These fees are based upon one hundred or more tons from a single criteria
pollutant. The purpose of this particular fee is to finance state and
local air pollution agency development of a renewable permit program.

REGULATORY KEY ISSUES:
Mandatory Washington State funding requirements must be addressed in annual
budget submissions.

COMP/PROG BENEFITS AT PLANNING LEVEL:
A $4.4 million 'RL-Management Reserve' is designated at the FY 1995
Planning Level to readily address unforeseen Facility Transition and
Management (EM-60) needs which can be expected to arise during the course
of any one fiscal year. Within the planning profile dictated by Hanford's
compliance, environmental and safety requirements, an probable near Target
FY 1995 funding scenario leaves no room for adapting to unanticipated
program changes and external budget factors. Given the risks associated
with aging nuclear facilities and other conventional site structures,
changing compliance requirements and untested environmental technology,
DOE-RL needs some degree of added budget flexibility to effectively address
emerging cleanup challenges. In the past, the diversion of funding from
Facility Transition and Management (EM-60) program areas for other
immediate site needs has often lead to the sustaining of high fixed cost
and inefficient operations. Meeting a program challenge more quickly with
reserve funding will pay off in terms of long term cost savings and a safer
working environment. A reassessment of all Facility Transition and
Management (EM-60) funding resources whenever unplanned requirements emerge
distracts senior management attention from relatively more significant
issues.

The outyear budget figures for the Reserve are: $4.5 million -FY 199 6, $4.6
million -FY 1997, $4.7 million -FY 1998 and $4.8 million -FY 1999.

CONCERNS AT PLANNING LEVEL:
DOE-RL hopes that new external requirements are held to a minimum between
now and the end of FY 1995.
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REQUIRED TECHNICAL DEVELOPMENT:
Not Applicable.
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E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6603 ADS SUF: 0 SUBACTIVITY: CC

SUBACTIVITY TITLE: Downwinder Litigation

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM SUPPORT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7020000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7020000 3315 9500
TOTAL 3315 9500
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7020000 3315 9500
TOTAL 3315 9500
DIRECT FTE 0 0

FY1996
TOTAL

9776
9776

0

FY1996
LEGAL

9776
9776

0

FY1996
LEGAL

9776
9776

0

FY1996 FY1996 FY1997
ESH TOTAL

9776 10069
0 9776 10069
0 0 0

5Y1996 FY1996 FY1997
ESH TOTAL

9776 10069
0 9776 10069
0 0 0

FY1998

10371
10371

0

FY1998

10371
1071

0

FY1999 FY2000

10682 11002
10682 11002

0- 0

FY1999 FY2000

10682 11002
10682 11002

0 0

1

5/12/93

8/16/94

TPC: TEC:



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:
This scope consists of defending massive class action lawsuits filed in
Federal District Court by various varieties of Hanford 'downwinders'
against the following current and former management and operating
contractors at Hanford: Dupont, United Nuclear Corporation. Atlantic
Richfield, General Electric, Rockwell and the Westinghouse Hanford Company.
These suits have been consolidated into one action covering all site
activities since Hanford's initial operations during the early 1940's.
Defense of the suit is expected to require an extensive 'discovery' effort
including depositions from many former managers and employees, an
examination of about 2,000 medical records, as well as the review and
production of documents which could amount to over one hundred million
pages. Substantial involvement of DOE attorneys and other employees during
the course of the defense is also anticipated.

RELATED ACTIVITIES NARRATIVE:
None

KEY ASSUMPTIONS:
Continued defense by the individual Hanford Reservation contractors; rather
than by the Federal Government; class certification rather than multiple
tort actions; and no unexpected developments such as voluntary plaintiff
withdrawals or dismissal of defendants.

ACTIVITY BY PRIORITY:
This activity is ranked as a Priority number 2A (Agreement/Legal). The
funding of defendant litigation expenses represents DOE's contractual
obligation to fund allowable costs of current and former Hanford operators.

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
----------------------------------------------------

TASKS COMPLETED TO DATE:
Prior to FY 1994, Hanford Downwinder Litigation funding was jointly
provided by DOE Waste Management (EM-30) and Defense Programs (DP) on a 4:7
cost-shared ratio.

Actions were filed at various times in 1990 and consolidated during,1991.
In October 1991, the U.S. District Court of Eastern Washington granted
certain defense motions which dismissed the claims for: abatement and
remediation of risks posed by underground waste storage, medical
surveillance relief for CERCLA response costs, punitive damages, and a

2
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special disclosure order. Subsequently, the Court issued further -
instructions which attenuated the motion and 'discovery' phases of the case
through at least FY 1995.

3
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------- ---------------------------------- --------- ---------

CURRENT YEAR (FY 1994) TASK NARRATIVE:
Prior to FY 1994. Hanford Downwinder Litigation funding was jointly
provided by DOE Waste Management (EM-30) and Defense Programs (DP) on a 4:7
cost-shared ratio.

Planned activities include: processing massive amounts of government and
defendant documents, conducting legal research, examining medical records,
preparing and filing additional motions in Court, as well as continuing
'discovery' and other tasks necessitated by Court orders or plaintiff
initiatives.

*07 BUDGET YEAR (FY94) TASK NARRATIVE:*

As of FY 1994, DOE Facility Transition and Management (EM-60) assumes all
future Hanford Downwinder Litigation budget responsibilities.

'Discovery', document review and production, motions, briefing and legal
research.

Lower than expected FY 1991 and FY 1992 expenses permitted a reduction of
the DOE-RL FY 1994 Downwinder Litigation budget to $6,315K. The cumulative
unexpended program balance at the start of FY 1993 amounted to $7,321K.
Actual annual costs were: $9,508K -FY 1991 and $9,979K -FY 1992.

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------- ---------------------------- --------- --------

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET------ ----------------------------------- --------- --------

PLANNING YEAR (FY 1996) TASK NARRATIVE:
Preparation for and defense against class certification motions,
'discovery' document review and production as well as trial preparations.
Expected activities include: submitting written questions to Downwinder
plaintiffs , designating and securing depositions from expert witnesses,
obtaining depositions of expert witnesses selected by Downwinder
plaintiffs, identifying additional experts for responding to plaintiff
rebuttal witnesses, taking depositions of added expert plaintiff witnesses
who rebut testimony from defendant selected experts, and continuing

4
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ADS ID: 6603

document discovery by plaintiffs and defendants.

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:
'Discovery', trial preparations, trial and post trial proceedings as well
as potential appeals.

5
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ADS ID: 6603

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:
The United States District Court rules applicable to this Hanford
Downwinder Litigation case require that parties to a lawsuit comply with
'discovery' requests and court rulings; or be subjected to contempt of
court, or a possible uncontested entry of judgement in favor of plaintiffs.
Failure to adequately fund the defense of these claims could result in a
windfall uncontested judgement for the class action plaintiffs in the range
of tens to hundreds of millions of dollars. The defendant contractors will
then claim any such judgement against them as allowable costs under their
contracts with DOE or its predecessor agencies.

REGULATORY KEY ISSUES:
Hanford Downwinder Litigation is a legal issue.

COMP/PROG BENEFITS AT PLANNING LEVEL:
At the FY 1995 Target, budgeted funding represents average expenses
incurred over the initial two years of Downwinder Litigation proceedings. A
more likely requirements scenario is portrayed at the $13.4 million
Planning Level. As an actual trial date draws closer, costly activities
such as expert witness depositions and medical record examinations are
expected to increase annual expenditures.

Based upon actual FY 1991 and FY 1992 expenditures, FY 1996-1998 Planning
Levels have been reduced annually by $2 million from previous FY 1994 Five
Year Plan projections, which were: $16,240K- FY 1996; $17,137K-FY 1997 and
$17,934K -FY 1998.

CONCERNS AT PLANNING LEVEL:
The entire Downwinder Litigation process is driven by its plaintiffs and
U.S. District Court directions, two unpredictable forces which could
discredit any budget projections.

REQUIRED TECHNICAL DEVELOPMENT:
Not Applicable.

6

SUB ACT: CCADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6603 ADS SUF: 0 SUBACTIVITY: DD

SUBACTIVITY TITLE: DOE Payments in Lieu of Taxes (PILT) to Three WA State Coun

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM SUPPORT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7020000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)

B&R
OE EW7020000
TOTAL
DIRECT FTE

FY1994 FY1995
RL BUD

0 2000
0 2000
0 0

FY1996
TOTAL

2000
2000

0

FY1996
LEGAL

2000
2000

0

FY1996 FY1996
ESH TOTAL

2000
0 2000
0 0

FY1997 FY1998 FY1999 FY2000

2060
2060

0

2122
2122

0

2185
2185

0

2251
2251

0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7020000 0 2000
TOTAL 0 2000
DIRECT FTE 0 0

FY1996
LEGAL

2000
2000

0

FY1996 FY1996
ESH TOTAL

2000
0 2000
0 0

FY1997 FY1998

2060 2122
2060 2122

0 0

FY1999 FY2000

2185
2185

0

2251
2251

0

1

E-T010

5/12/93

.8/16/94

TPC: TEC:



SUB ACT: DO

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: DOADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6603 ADS SUF: 0 SUBACTIVITY: EE

SUBACTIVITY TITLE: Hanford Advisory Board

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM SUPPORT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7020000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW7020000
TOTAL
DIRECT FTE

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW7020000
TOTAL
DIRECT FTE

FY1995
RL BUD

0 2000
0 2000
0 0

)
FY1995
RL BUD

2000
2000

0

0
0
0

FY1996
LEGAL

2000
2000

0

FY1996
LEGAL

2000
2000

0

FY1996 FY1996
ESH TOTAL

2000
0 2000
0 0

FY1996 FY1996
ESH TOTAL

2000
0 2000
0 0

FY1997 FY1498 FY1999 FY2000

2060
2060

0

FY1997

2060
2060

0

2122
2122

0

2185
2185

0

2251
2251

0

FY1998 FY1999 FY2000

2122
2L22

0

2185
2185

0

2251
2251

0

1

E-T010

8/12/93

8/16/94

TPC: TEC:

FY1996
TOTAL

2000
2000

0



ADS ID: 6603

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: EE



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6604 ADS SUF:

SUBACTIVITY TITLE: DOE-RICHLAND PUBLIC SUPPORT

INSTALLATION: HANFORD

0 SUBACTIVITY: AA

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: D VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM SUPPORT

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7020000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7020000 7568 4300
TOTAL 7568 4300
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW7020000
TOTAL
DIRECT FTE

7568
7568

0

)
FY1995
RL BUD

4300
4300

0

FY1996
TOTAL

2000
2000

0

FY1996
LEGAL

2000
2000

0

FY1996
LEGAL

2000
2000

0

FY1996 FY1996
ESH TOTAL

0
0

2000
2000

0

FY1996 FY1996
ESH TOTAL

2000
0 2000
0 0

FY1997 FY1998

0 0
0 0
0 0

FY1997 FY1998

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

FY1999,FY2000

0
0
0

0
0
0

1

E-TO10

TPC:

8/16/94

TEC:



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2
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SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0

SUBACTIVITY TITLE: PROGRAM ADMINISTRATION

INSTALLATION: HANFORD

SUBACTIVITY: AA

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW7001000
TOTAL
DIRECT FTE

3231
3231
30

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW7001000
TOTAL
DIRECT FTE

3231
3231
30

FY1995
RL BUD

3686
3686
35

I)

FY1995
RL BUD

4342
4342
41

FY1996 FY1996
LEGAL ESH

0 3772
0 3772
0 35

FY1996 FY1996
LEGAL ESH

3772
0 3772
0 35

FY1996
TOTAL

3772
3772
35

FY1996
TOTAL

4448
4448
41

FY1997 FY1998

4617 4734
4617 4734

41 41

FY1997 FY1998

4617 4734
4617 4734

41 41

FY1999 FY2000

4898
4898
41

5023
5023
41

FY1999 FY2000

4898
4898
41

5023
5023
41

1

E-T010

TPC:

8/16/94

TEC:

FY1996
TOTAL

3772
3772
35



SUB ACT: AA

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2
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ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
6620-00-0085 SUBMIT DRAFT HANFORD MATERIALS

MANAGEMENT PLANT TO DOE-RL
6620-00-0030 SUBMIT FY 1995 FYWP/MYPP TO DOE-RL.
CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

6620-00-0015 SUBMIT FY 1997 ACTIVITY DATA
SHEETS TO RL

6620-00-0090 SUBMIT DRAFT HANFORD MATERIALS
MANAGEMENT PLAN TO DOE-RL

6620-00-0035 SUBMIT FY 1996 FYWP/MYPP TO DOE-RL.
BUDGET YEAR (FY 1995) TASK NARRATIVE:

PLANNING

9/15/94

9/30/94

PLANNING

5/01/95

9/15/95

9/30/95

TARGET

9/15/94

9/30/94

TARGET

5/01/95

9/15/95

9/30/95

FY 1996 MILESTONES:
MILESTONE ID TITLE

6620-00-0065 SUBMIT FY 1998 ACTIVITY DATA
SHEETS TO RL

6620-00-0080 SUBMIT DRAFT HANFORD MATERIALS
MANAGEMENT PLAN TO DOE-RL

6620-00-0045 SUBMIT FY 1997 FYWP/MYPP TO DOE-RL.
PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

6620-00-0070 SUBMIT FY 1999 ACTIVITY DATA
SHEETS TO RL

6620-00-0095 SUBMIT DRAFT HANFORD MATERIALS
MANAGEMENT PLAN TO DOE-RL

6620-00-0050 SUBMIT FY 1998 FYWP/MYPP TO DOE-RL.
6620-00-0075 SUBMIT FY 2000 ACTIVITY DATA

SHEETS TO RL
6620-00-0100 SUBMIT DRAFT HANFORD MATERIALS

MANAGEMENT PLAN TO DOE-RL
6620-00-0055 SUBMIT FY 1999 FYWP/MYPP TO DOE-RL.
6620-00-0105 SUBMIT DRAFT HANFORD MATERIALS

MANAGEMENT PLAN TO DOE-RL
6620-00-0060 SUBMIT FY 2000 FYWP/MYPP TO DOE-RL.
6620-00-0110 SUBMIT DRAFT HANFORD MATERIALS

MANAGEMENT PLAN TO DOE-RL

PLANNING

5/01/96

9/15/96

9/30/96

PLANNING

5/01/97

9/15/97

9/30/97
5/01/98

9/15/98

9/30/98
9/15/99

9/30/99
9/15/00

TARGET

5/01/96

9/15/96

9/30/96

TARGET

5/01/97

9/15/97

9/30/97
5/01/98

9/15/98

9/30/98
9/15/99

9/30/99
9/15/00

3
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SUB ACT: AA

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

4
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DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

5
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E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0

SUBACTIVITY TITLE: CARRYOVER/PRODUCTIVITY COMMITMENT

INSTALLATION: HANFORD

SUBACTIVITY: AB

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

-5455
-5455

0

FY1995
RL BUD

-522
-522

0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996
TOTAL

-491
-491

0

FY1996
TOTAL

-491
-491

0

FY1997 FY1998

-833
-833

0

-1277
-1277

0

FY1999 FY2000

-656
-656

0

-675
-675

0

PLANNING CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
-5455 -522
-5455 -522

0 0

FY1996
LEGAL

0
0

FY1996
ESH

-491
-491

0

FY1996
TOTAL

-491
-491

0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

TPC:

8/16/94

TEC:



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2
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ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: ABADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4
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OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: AC

SUBACTIVITY TITLE: TECHNICAL TRAINING

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 3821 0
TOTAL 3821 0
DIRECT FTE 33 0

FY1996
TOTAL

0
0
0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
3821 0
3821 0

33 0

FY1996 FY1996
LEGAL ESH

0
0 0
0 0

FY1996
TOTAL

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

TPC:

8/16/94

TEC:



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2
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SUB ACT: AC

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 6620 ADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0
4

ADS SUF: 0 SUB ACT: AC



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
PETN-FCERADI:2AU--------------------------

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVIT: AE

SUBACTIVITY TITLE: PFP PROJECT SUPPORT

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ I

B&R
OE EW7001000
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

N THOUSANDS)
FY1994 FY1995

RL BUD
589 0
589 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
4 0 0

IN THOUSANDS)
FY1994 FY1995

RL BUD
589 0
589 0

0
0

0
0
0

FY1997 FY1998

0 0
0 0
0 0

FY1996 FY1996 FY1996 FY1997
LEGAL ESH TOTAL

0
4 0 0

0
0

0
0
0

0
0
0

FY1998

0
0
0

FY1999 FY2000

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

1

TPC:

8/16/94

TEC:

FY1996
TOTAL

0
0
0

E-T010



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AE



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6620 SUB ACT: AEADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6620 ADS SUF: 0 SUB ACT: AE



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0

SUBACTIVITY TITLE: SPECIAL NUCLEAR MATERIAL PLANNING

INSTALLATION: HANFORD

SUBACTIVITY: AF

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 0
0 0
0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0 0
0 0 0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW7001000
TOTAL
DIRECT FTE

0
0
0

)
FY1995
RL BUD

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0 0
0 0 0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-TO10

TPC:

8/16/94

TEC:

FY1996
TOTAL

0
0
0



SUB ACT: AF

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 6620 ADS SUF: 0



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

PLANNING

PLANNING

TARGET

TARGET

PLANNING TARGET

PLANNING TARGET

3

ADS SUF: 0 SUB ACT: AF



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: AFADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: AG

SUBACTIVITY TITLE: PFP NEPA SUPPORT

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

543
543
4

FY1995
RL BUD

IN THOUSANDS)
FY1994 FY1995

RL BUD
543 0
543 0

4 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0
0 0

FY1996
LEGAL

0
0
0

0
0

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998

0 :0
0
0

0
0

FY1997 FY1998

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

1

E-T010

TPC:

8/16/94

TEC:

FY1996
TOTAL

0
0
0



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

4
2

ADS SUF: 0 SUB ACT: AG



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: AGADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0-
4

ADS SUF: 0 SUB ACT: AG



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: AH

SUBACTIVITY TITLE: SAFEGUARDS & SECURITY

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 2115 1167
TOTAL 2115 1167
DIRECT FTE 14 14

FY1996
TOTAL

1214
1214
14

FY1996 FY1996
LEGAL ESH

1214
0 1214
0 14

FY1996
TOTAL

1214
1214
14

FY1997 FY1998

1264
1264
14

1317
1317
14

FY1999 FY2000

1368
1368
14

1480
1480
14

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
2115 1167
2115 1167

FY1996 FY1996
LEGAL ESH

1214
0 1214

14 14 0 14

FY1996
TOTAL

FY1997 FY1998 FY1999 FY2000

1214 1264
1214 1264

14 14

1

E-T010

TPC:

8/16/94

TEC:

1317
1317

714

1368
1368
14

1480
1480
14



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0
2

SUB ACT: AHADS SUF: 0



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS SUF: 0 SUB ACT: AH



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0

4

SUB ACT: AHADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
---------- ------- ------- --- ---------

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0

SUBACTIVITY TITLE: PFP TANK INTEGRITY ASSESSMENT

INSTALLATION: HANFORD

SUBACTIVITY: EA

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 79 0
TOTAL 79 0
DIRECT FTE 1 0

FY1996
TOTAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

($ IN THOUSANDS
FY1994

79
79
1

)
FY1995
RL BUD

FY1996 FY1996 FY1996 FY1997
LEGAL ESH TOTAL

0 0
0 0
0 0

0
0

0
0
0

0
0
0

FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

TPC:

8/16/94

TEC:

E-T010



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

01
2

SUB ACT: EAADS SUF: 0



SUB ACT: EA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
------ ---------------------------------
6620-00-0005 COMPLETE INTEGRITY ASSESS REPORT

FOR PFP INTERIM STATUS TANKS
6620-00-0010 SUBMIT PROPOSED COMPL STRAT TO

ECOLOGY FOR REMAINING PFP TANK ISS
CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

PLANNING

10/31/93

6/30/94

PLANNING

TARGET

10/31/93

6/30/94

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING
------- ---------------------------------- ---------

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6620 ADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0
4

ADS SUF: 0 SUB ACT: EA



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
----------------------------------
OPERATIONS OFFICE: RL . ADS ID: 6620 ADS SUF:

SUBACTIVITY TITLE: PFP FDC/CDR PROJECT SUPPORT

INSTALLATION: HANFORD

0 SUBACTIVITi: EB

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

164
164

FY1995 FY1996
RL BUD LEGAL

0 0
0 0
0 0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FYI998

n (1
0
0

0
0

FY1999 FY2000

0
0
0

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FYI

RL
164
164
1

995
BUD

10
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

0
0
0

FY1997 FYB998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

TPC:

8/16/94

TEC:

FY1996
TOTAL

0
0
0

E-T010



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0s

2

SUB ACT: EBADS SUF: 0



SUB ACT: EB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE
- - P--------------------------------

6620-00-0020 COMPLETE ECMP FOR C-116
6620-00-0025 COMPLETE ECMP FOR C-196
CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

PLANNING

2/28/94
2/28/94

PLANNING

TARGET

2/28/94
2/28/94

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ -----------------------------------

PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6620 ADS SUF: 0



SUB ACT: EB

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6620 ADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: EC

SUBACTIVITY TITLE: PROJECT C-116 MISCELLANEOUS WASTESTREAM DEVELOPMENT

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1

B&R RL
OE EW7001000
TOTAL
DIRECT FTE

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

36
36

995
BUD

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

8 0 0
8 0 0
1 0 0

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
368 0
368 0

1 0

0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

FY1997 FY1§98 FY1999 FY2000

0 0
0 0
0 0

0
0
0

FY1997 FYfl98

0 0
0 0
0 0

0
0
0

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

1

TPC:

-8/16/94

TEC:

FY1996
TOTAL

0
0
0



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: EC



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING TARGET

PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

SUB ACT: ECADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: EC



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF:

SUBACTIVITY TITLE: ENVIRONMENTAL MANAGEMENT

INSTALLATION: HANFORD

0 SUBACTIVITY: ED

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 1114 295
TOTAL 1114 295
DIRECT FTE 7 3

FY1996
TOTAL

304
304
3

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 304 304
0 304 304
0 3 3

FY1997 FY1998 FY1999 FY2000

312 322 331
312 322 331
3 -3 3

PLANNING CASE ($ IN THOUSANDS)
FY1994 F

B&R
OE EW7001000
TOTAL
DIRECT FTE

1114
1114

7

R
Y1995
L BUD

1153
1153

7

FY1996
LEGAL

890
890
5

FY1996 FY1996
ESH TOTAL

304 1194
304 1194

3 7

FY1997 FY1998

1191 1298
1191 1298

7 7

FY1999 FY2000

772 639
772 639

6 5

1

TPC:

8/16/94

TEC:

341
341
3



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: ED



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

6620-00-0040

CURRENT YEAR

COMPLETE PUREX, U03 AND PFP AIR
EMISSIONS INVENTORIES

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

9/30/94

PLANNING

TARGET

9/30/94

TARGET

TARGET

TARGET

PLANNING

PLANNING

SUB A&T: EDADS SUF: 0



SUB ACT: ED

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6620 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: EE

SUBACTIVITY TITLE: PUREX/PFP NESHAPS

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 909 0
TOTAL 909 0
DIRECT FTE 2 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 909 0
TOTAL 909 0
DIRECT FTE 2 0

FY1996
TOTAL

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

E-T010

TPC:

8/16/94

TEC:



SUB ACT: EE

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS ID: 6620 ADS SUF: 0



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

SUB ACT:. EEADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: EE



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: EF

SUBACTIVITY TITLE: PFP/PUREX PART B PERMITTING

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7001000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
929 0
929 0

8 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1998 FY1999FY2000

0
0
0

0

0

0
0
0

0
0
0

PLANNING CASE ($ IN THOUSANDS
FY1994

B&R
OE EW7001000
TOTAL
DIRECT FTE

929
929
8

)
FY1995
RL BUD

0
0
0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY19-98

0 0
0 0
0 0

FY1999 FY2000

0
0
0

0
0
0

1

E-T010

TPC:

8/16/94

TEC:

FY1996
TOTAL

0
0
0



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

0

ADS SUF: 0 SUB ACT: EF



ADS ID: 6620

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS SUF: 0 SUB ACT: EF



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

0
4

ADS SUF: 0 SUB ACT: EF



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION
PETN-FC R ADI--AU:---------------------------

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY:

SUBACTIVITY TITLE: PROJECT C-196 WASTELINE SECONDARY CONTAINMENT

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PROGRAM INTEGRATION

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7001000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7001000 230 0
TOTAL 230 0
DIRECT FTE 1 0

FY1996
TOTAL

0
0
0

FY1996
LEGAL

0
0
0

FY1996 FY1996
ESH TOTAL

0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

PLANNING CASE

B&R
OE EW7001000
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
230 0
230 0

1 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0
0
0

0
0

0
0
0

FY1997 FY1§98

0
0
0

0
0
0

0
0
0

FY1999 FY2000

0
0
0

0
0
0

1

E-TO10

EG

TPC:

8/16/94

TEC:



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: EGADS SUF: 0



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING
------ ----------------------------------- ---------

TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------ --------------------------------- PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6620 ADS SUF: 0 SUB ACT: EG



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: EG



E-TO1O OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6620 ADS SUF: 0 SUBACTIVITY: EH

SUBACTIVITY TITLE: WASTE MINIMIZATION

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: DEACTIVATION/COMPLIANCE ACTIONS

DECREMENT CASE ($ IN THOUSANDS)

B&R

TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
FY1996 FY1996 FY1996
LEGAL ESH TOTAL

FY1997 FY198 FY1999 FY2000

TOTAL
DIRECT FTE

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7003000 0 0
TOTAL 0 0
DIRECT FTE 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

1703
0 0 1703
0 0 0

FY1997 FY1998

1703 1703
1703 1703

0 0

FY1999 FY2000

1703
1703

0_

1703
1703

0

1

8/16/94

TEC:

FY1996
TOTAL

0
0

0
0

0
0

0
0

0
0

0
0

0
0

0
0

0
0

0
0



ADS ID: 6620

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: EH



SUB ACT: EH

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6620 ADS SUF: 0



ADS ID: 6620

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS SUF: 0 SUB ACT: EH



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF: 0

SUBACTIVITY TITLE: PUREX SURVEILLANCE AND MAINTENANCE

INSTALLATION: HANFORD

SUBACTIVITY: AA

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: SURVEILLANCE & MAINTENANCE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7002000
CE 35EW70020
GP 39EW70020
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7002000
CE 35EW70020
GP 39EW70020
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
32431 33568

140 227
100 0

32671 33795
226 222

FY1996
LEGAL

833
227
114

1174
8

FY1996 FY1996
ESH TOTAL
32881 33715

227
114

32881 34056
214 222

FY1997 FY1998 FY1999 FY2000

31568
114
227

31909
197

23621
0
0

23621
142

2012
0
0

2012
9

2072
0
0

2072
9

PLANNING CASE

B&R
OE EW7002000
CE 35EW70020
GP 39EW70020
TOTAL
DIRECT FTE

($ IN THOUSANDS)
FY1994 FY1995

RL BUD
32431 33568

140 227
100 114

32671 33909
226 222

FY1996
LEGAL

833
227
114

1174
8

FY1996 FY1996
ESH TOTAL
32881 33715

227
114

32881 34056
214 222

FY1997 FY1998

31568 23621
114 0
0 0

31682 23621
197 142

FY1999 FY2000

2012
0
0

2012
9

2072
0
0

2072
9

1

E-T010

8/16/94

TEC:

FY1996
TOTAL

33715
227
114

34056
222



ADS ID: 6622

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

PUREX CENRTC SUPPORT
PUREX CENRTC SUPPORT
PUREX CENRTC SUPPORT

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AA



SUB ACT: AA

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

6622-00-0205 CEASE DISCHARGES TO 216-U-14 DITCH
6622-00-0200 CEASE PUREX CHEM SEWER DISCHARGES

TO 216-B-3 POND
6622-00-0195 CEASE PUREX COOLING WATER

DISCHARGES TO 216-B-3 POND
6622-00-0190 CEASE PUREX STEAM CONDENSATE

DISCHARGES TO 216-B-3 POND
6622-00-0210 CEASE U03 PROCESS CONDENSATE

DISCHARGES TO 216-U-17 CRIB
6622-00-0185 IMPLEMENT BAT/AKART, PUREX AMMONIA

SCRUBBER CONDENSATE
6622-00-0180 IMPLEMENT BAT/AKART, PUREX PROCESS

CONDENSATE
6622-00-0215 SUBMIT PUREX PART B/CLOSURE PLAN
BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES
MILESTONE ID TITLE

PLANNING

6/30/95
6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

TARGET

6/30/95
6/30/95

6/30/95

6/30/95

6/30/95

6/30/95

6/30/95 6/30/95

7/31/95

PLANNING

PLANNING

7/31/95

TARGET

TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

ADS ID: 6622 ADS SUF: 0



DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6622 ADS SUF: 0 SUB ACT: AA



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF: 0

SUBACTIVITY TITLE: U03 SURVEILLANCE AND MAINTENANCE

INSTALLATION: HANFORD

SUBACTIVITY: AB

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: SURVEILLANCE & MAINTENANCE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7002000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7002000 4439 488
TOTAL 4439 488
DIRECT FTE 23 5

PLANNING CASE ($ IN THOUSANDS)
FY1994 F

B&R
OE EW7002000
TOTAL
DIRECT FTE

4439
4439
23

Y1995
RL BUD

488
488

5

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0 0
0 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

0 0
0 0 0
0 0 0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
S0

0-

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

8/16/94

TEC:

FY1996
TOTAL

0
0
0



ADS ID: 6622

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AB



SUB ACT: AB

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE
------- --------------------------------

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 6622 ADS SUF: 0



ADS ID: 6622

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

01
4

ADS SUF: 0 SUB ACT: AB



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF:

SUBACTIVITY TITLE: PUREX PRODUCTIVITY INCENTIVES

INSTALLATION: HANFORD

0 SUBACTIVITY: AC

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: SURVEILLANCE & MAINTENANCE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7002000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7002000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

-5294
-5294

0

FY1995
RL BUD

-4871
-4871

0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996
TOTAL

-4664
-4664

0

FY1997 FY1998

-6823 -4014
-6823 -4014

0 0

FY1999 FY2000

-200
-200

0

-204
-204

0

PLANNING CASE ($

B&R
OE EW7002000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
-5294 -4871
-5294 -4871

0 0

FY1996 FY1996
LEGAL ESH

0
0

0
0

FY1996
TOTAL

-4664
-4664

0

FY1997 FY1998 FY1999 FY2000

0
0
0

0
0
0

0
0
0

0
0
0

1

8/16/94

TEC:

FY1996
TOTAL

-3235
-3235

0



ADS ID: 6622

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

0

0

2

ADS SUF: 0 SUB ACT: AC



SUB ACT: AC

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS ID: 6622 ADS SUF: 0



ADS ID: 6622

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: ACADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF:

SUBACTIVITY TITLE: PUREX DEACTIVATION PROJECT

INSTALLATION: HANFORD

0 SUBACTIVITY: AD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: DEACTIVATION/COMPLIANCE ACTIONS

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7003000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7003000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

11032
11032

93

FY1995
RL BUD

16320
16320

108

FY1996
LEGAL

17759
17759

134

FY1996 FY1996
ESH TOTAL

17759
0 17759
0 134

FY1997 FY1998

11799 3134
11799 3134

89 -13

FY1999 FY2000

0
0
0

0
0
0

PLANNING CASE ($

B&R
OE EW7003000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
11032 17918
11032 17918

93 118

FY1996
LEGAL

16082
16082

125

FY1996 FY1996
ESH TOTAL

16082
0 16082
0 125

FY1997 FY1998 FY1999 FY2000

11799
11799

89

3134
3134
13

0
0
0

0
0
0

1

E-T010

.8/16/94

TEC:

FY1996
TOTAL

5395
5395
44



ADS ID: 6622

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AD



ADS ID: 6622

SCHEDULE INFORMATION

FY 1994 MILES
MILESTONE ID
6622-00-0005

6622-00-0010

6622-00-0015

6622-00-0020

6622-00-0025

CURRENT YEAR

TONES:
TITLE

SUBMIT DEACTIVATION COST ESTIMATE
COMPLETE U03 PLANT PHASE I
DEACTIVATION
COMPLETE E-F11 CONCENTRATOR
DEMONSTRATION
COMPLETE TANK D5/E6 ENGINEERING
STUDY
DISCONTINUE U03 PROCESS CONDENSATE
DISCHARGE

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

6622-00-0030 RETURN SINGLE-PASS FUEL
6622-00-0040 COMPLETE ZIRCONIUM HEEL

STABILIZATION
6622-00-0035 RECONCILE U03 SNM FINAL

ACCOUNTABILITY
6622-00-0045 DISCONTINUE U03 COOLING WATER

DISCHARGE
6622-00-0050 SUBMIT PROJECT SAFETY BASIS PACKAGE
6622-00-0135 RETURN N REACTOR FUEL
6622-00-0055 COMPLETE U03 PLANT DEACTIVATION
BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

6622-00-0076
6622-00-0075
6622-00-0075
PLANNING YEAR

COMPLETE NITRIC ACID DISPOSAL
COMPLETE N CELL STABILIZATION
COMPLETE Pu-U SOLUTION DISPOSAL
(FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

6622-00-0085

6622-
6622-
6622-

00-0080
00-0090
00-0095

COMPLETE ISOLATION OF TANK FARM
WASTE LINES
COMPLETE PUREX CANYON FLUSHING
COMPLETE PR ROOM DEACTIVATION
COMPLETE SAMPLE GALLERY
DEACTIVATION

PLANNING

10/31/93
3/15/94

3/16/94

4/08/94

9/26/94

PLANNING

10/17/94
10/19/94

10/19/94

12/21/94

4/11/95
5/03/95
5/16/95

PLANNING

2/24/96
6/17/96
7/22/96

PLANNING

12/04/96

12/04/96
3/19/97
4/22/97

3

TARGET

10/31/93
3/15/4

3/16/94

4/08/Y4

9/26/94

TARGET

10/17/94
10/19/94

10/19/94

12/21/94

4/11/95
5/03/95
5/16/95

TARGET

2/24/96

6/17/96
7/22/96

TARGET

12/04/96

12/04/96
3/19/97
4/22/97

SUB ACT: ADADS SUF: 0



ADS ID: 6622

6622-00-0100

6622-00-0105

6622-00-0110

6622-00-0115
6622-00-0120

6622-00-0125

6622-00-0130

RECONCILE PUREX SNM FINAL
ACCOUNTABILITY
COMPLETE DEACTIVATION OF PIPE &
OPERATING GALLERY
COMPLETE PUREX/U03 PLANT
SURVEILLANCE & MAINTENANCE PLAN
COMPLETE HVAC SYSTEM CONSOLIDATION
COMPLETE DEACTIVATION OF ANCILLARY
BUILDINGS
DISCONTINUE PUREX LIQUID EFFLUENT
DISCHARGE
COMPLETE PUREX DEACTIVATION

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

4

5/16/97

6/02/97

6/24/97

6/25/97
6/01/98

6/17/98

7/31/98

5/16/97

6/02/97

6/24/97

6/25/97
6/01/98

6/17/98

7/31/98

ADS SUF: 0 SUB ACT: AD



ADS ID: 6622

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

5

ADS SUF: 0 SUB ACT: AD
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LEFT BLANK



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF: 0 SUBACTIVITY: AE

SUBACTIVITY TITLE: PUREX INVENTORY CHANGE

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO:

DESCRIPTION: PFP INVENTORY CHANGE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7080010
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
OE EW7080010 0 -900
TOTAL 0 -900
DIRECT FTE 0 0

PLANNING CASE ($ IN THOUSANDS)
FY1994 FY1995

B&R RL BUD
CE EW7080010 0 -900
TOTAL 0 -900
DIRECT FTE 0 0

FY1996
TOTAL

-100
-100

0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

-100 -100
0 -100 -100
0 0 0

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

-100 -100
0 -100 -100
0 0 0

FY1997 FY1998 FY199~ FY2000

-100
-100

0

-50
-50
0

FY1997 FY1998

-100 :-50
-100 -50

0 0

0 0
0
0

FY1999 FY2000

0
0
0-

0
0
0

1

E-TO10

TPC:

8/16/94

TEC:



ADS ID: 6622

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

SUB ACT: AEADS SUF: 0



SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE
------ I---------------------------------

PLANNING TARGET

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE PLANNING TARGET

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

ADS ID: 6622 ADS SUF: 0 SUB ACT: AE



ADS ID: 6622

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: AEADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6622 ADS SUF: 0 SUBACTIVITY: AF

SUBACTIVITY TITLE: PUREX COMPLIANCE

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: DEACTIVATION/COMPLIANCE ACTIONS

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7003000
TOTAL
DIRECT FTE

TARGET CASE ($ IN THOUSANDS)
FY1994

B&R
OE EW7003000
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
CE EW7003000
TOTAL
DIRECT FTE

0
0
0

FY1995
RL BUD

2162
2162
18

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 2162
0 2162
0 18

FY1996
LEGAL

1788
1788
14

FY1996
LEGAL

1739
1739
14

FY1996 FY1996
ESH TOTAL

1788
0 1788
0 14

FY1996 FY1996
ESH TOTAL

1739
0 1739
0 14

FY1997 FYJ998

1490 1032
1490 1032

14 9

FY1999 FY2000

0
0
0

0
0
0

FY1997 FY1998 FY1999 FY2000

1490
1490
14

1032
1032

9

0
0
0

0
0
0

1

E-T010

8/16/94

TEC:

FY1996
TOTAL

1788
1788
14



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 6622 ADS SUF: 0 SUB ACT: AF



ADS ID: 6622

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

ADS SUF: 0 SUB ACT: AF



ADS ID: 6622

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

SUB ACT: AFADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6623 ADS SUF:

SUBACTIVITY TITLE: 300 AREA BUSINESS MGMT

INSTALLATION: HANFORD

0 SUBACTIVITY: AA

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: SURVEILLANCE & MAINTENANCE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7002000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7002000
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW7002000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

0
0
0

FY1995
RL BUD

107
107
1

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 107
0 107
0 1

FY1996
LEGAL

0
0

FY1996
ESH

110
110
1

FY1996 FY1996
LEGAL ESH

110
0 110
0 1

FY1996
TOTAL

110
110
1

FY1996
TOTAL

110
110
1

FY1997 FY1998

111 112
111 112

1 1

FY1999 FY2000

116 117
116 117

1 1

FY1997 FY1998 FY1999 FY2000

111 112 116 0
111 112 116 0
1 1 1 0

1

E-T010

8/16/94

TEC:

FY1996
TOTAL

110
110
1



SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K
--------------------------------------------

TASKS COMPLETED TO DATE:

2

ADS ID: 6623 ADS SUF: 0 SUB ACT: AA



ADS ID: 6623

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

CURRENT YEAR (FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

PLANNING TARGET

SUB ACT: AAADS SUF: 0



SUB ACT: AA

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6623 ADS SUF: 0



E-T010 OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6623 ADS SUF: 0 SUBACTIVITY: AB

SUBACTIVITY TITLE: 300 AREA FUEL SUPPLY MAINTENANCE & SURVEILLANCE

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: SURVEILLANCE & MAINTENANCE

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7002000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7002000
TOTAL
DIRECT FTE

PLANNING CASE ($

B&R
OE EW7002000
LI 39EW70020
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

0
0
0

FY1995
RL BUD

2713
2713
18

IN THOUSANDS)
FY1994 FY1995

RL BUD
0 8956
0 279
0 9235
0 22

FY1996 FY1996 FY1996
LEGAL ESH TOTAL

2286 2286
0 2286 2286
0 18 18

FY1996 FY1996
LEGAL ESH

2540
0

0 2540
0 21

FY1996
TOTAL

2540
0

2540
21

FY1997 FY1998

2521 2478
2521 2478

16 16

FY1997 FY1998

2552 2380
0 0

2552 2380
21 19

FY1999 FY2000

2495
2495
16

2759
2759
16

FY1999 FY2000

1913
0

1913
14

20
0
20
0

1

8/16/94

TEC:

FY1996
TOTAL

2286
2286
18



ADS ID: 6623

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

2

ADS SUF: 0 SUB ACT: AB



ADS ID: 6623

SCHEDULE INFORMATION

FY 1994 MILESTONES:
MILESTONE ID TITLE

6623-00-0080

6623-00-0085

6623-00-0095

6623-00-0105

CURRENT YEAR

EXCESS ESSENTIAL MATERIALS
INVENTORY
REMOVE PYROPHORIC METALS FROM
313/333 BUILDINGS
COMPLETE CONCRETION OF PYROPHORIC
WASTE
COMPLETE WASTE REMOVAL AT 303-K
FACILITY

(FY 1994) TASK NARRATIVE:

FY 1995 MILESTONES:
MILESTONE ID TITLE

BUDGET YEAR (FY 1995) TASK NARRATIVE:

FY 1996 MILESTONES:
MILESTONE ID TITLE

PLANNING YEAR (FY 1996) TASK NARRATIVE:

FY 1997-FY 2000 MILESTONES:
MILESTONE ID TITLE

6623-00-0005 EXCESS 3717 BUILDING SPARE PARTS
OUTYEAR (FY 1997-2000) TASK NARRATIVE:

3

PLANNING

11/30/93

1/31/94

4/30/94

7/31/94

PLANNING

PLANNING

PLANNING

7/31/95

TARGET

11/30/93

1/31/94

4/30/94

7/31/94

TARGET

TARGET

TARGET

7/31/97

SUB ACT: ABADS SUF: 0



SUB ACT: AB

DRIVERS AND IMPACTS INFORMATION

REGULATORY DRIVERS:

REGULATORY KEY ISSUES:

COMP/PROG BENEFITS AT PLANNING LEVEL:

CONCERNS AT PLANNING LEVEL:

REQUIRED TECHNICAL DEVELOPMENT:

4

ADS ID: 6623 ADS SUF: 0



OFFICE OF WASTE MANAGEMENT
TASK DESCRIPTION DOCUMENT

INTRODUCTION AND CROSS-REFERENCE INFORMATION

OPERATIONS OFFICE: RL ADS ID: 6623 ADS SUF: 0 SUBACTIVITY: AC

SUBACTIVITY TITLE: 300 AREA FUEL SUPPLY REGULATORY RESPONSE

INSTALLATION: HANFORD

CATEGORY: FT

PROGRAM: EM

DEFENSE/NON-DEFENSE: VERSION DATE:

PRINT DATE:

COST INFORMATION:

LINE ITEM NO: TPC:

DESCRIPTION: DEACTIVATION/COMPLIANCE ACTIONS

DECREMENT CASE ($ IN THOUSANDS)

B&R
OE EW7003000
TOTAL
DIRECT FTE

TARGET CASE ($

B&R
OE EW7003000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994

1153
1153

7

FY1995
RL BUD

493
493
2

FY1996
LEGAL

399
399
3

FY1996 FY1996
ESH TOTAL

399
0 399
0 3

FY1997 FY1998 FY1999 FY2000

1310
1310

6

1026
1026

5

737 545
737 545

5 3

PLANNING CASE ($

B&R
OE EW7003000
TOTAL
DIRECT FTE

IN THOUSANDS)
FY1994 FY1995

RL BUD
1167 1560
1167 1560

7 9

FY1996
LEGAL

1157
1157

8

FY1996 FY1996
ESH TOTAL

1157
0 1157
0 8

FY1997 FY1998

759 735
759 735

6 6

FY1999 FY2000

366
366
3

82
82
1

1

8/16/94

TEC:

FY1996
TOTAL

399
399
3

E-T010



ADS ID: 6623

SCOPE INFORMATION

TECHNICAL SCOPE NARRATIVE:

RELATED ACTIVITIES NARRATIVE:

KEY ASSUMPTIONS:

ACTIVITY BY PRIORITY:

CAPITAL EQUIPMENT TITLES WITH DOLLARS OVER 25K

TASKS COMPLETED TO DATE:

0
2

SUB ACT: ACADS SUF: 0


